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This version of AIA Document 
A701-2018 is modified by the South 
Carolina Division of Procurement 
Services, Office of State Engineer. 
Publication of this version of AIA 
Document A701 does not imply the 
American Institute of Architects’ 
endorsement of any modification by 
South Carolina Division of 
Procurement Services, Office of State 
Engineer. A comparative version of 
AIA Document A701–2018 showing 
additions and deletions by the South 
Carolina Division of Procurement 
Services, Office of State Engineer is 
available for review on South Carolina 
state Web site.  

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification. 

for the following Project: 
(Name, State Project Number, location, and detailed description) 

THE OWNER: 
(Name, legal status, address, and other information) 

The Owner is a Governmental Body of the State of South Carolina as defined by S.C. 
Code Ann. § 11-35-310. 

THE ARCHITECT: 
(Name, legal status, address, and other information) 
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ARTICLE 1   DEFINITIONS 
§ 1.1 Bidding Documents include the Bidding Requirements and the Proposed Contract Documents. The Bidding
Requirements consist of the advertisement or invitation to bid, Instructions to Bidders, supplementary instructions to
bidders, the bid form, and any other bidding forms. The Proposed Contract Documents consist of the unexecuted form of
Agreement between the Owner and Contractor and that Agreement’s Exhibits, Conditions of the Contract (General,
Supplementary and other Conditions), Drawings, Specifications, all Addenda, and all other documents enumerated in
Article 8 of these Instructions.

§ 1.1.1 Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or
some abbreviated reference thereof, shall mean the AIA Document A101-2017 Standard Form of Agreement Between
Owner and Contractor, SCOSE Version.  Any reference in this document to the General Conditions of the Contract for
Construction, AIA Document A201, or some abbreviated reference thereof, shall mean the AIA Document A201-2017
General Conditions of the Contract for Construction, SCOSE Version.

§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, or in other Proposed Contract
Documents apply to the Bidding Documents.

§ 1.3 Addenda are written or graphic instruments issued by the Architect, which, by additions, deletions, clarifications, or
corrections, modify or interpret the Bidding Documents.

§ 1.4 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted in
accordance with the Bidding Documents.

§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the Bidding
Documents, to which Work may be added or deleted by sums stated in Alternate Bids.

§ 1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from, or that does not
change, the Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted.

§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment, or services,
or a portion of the Work, as described in the Bidding Documents.

§ 1.8 A Bidder is a person or entity who submits a Bid.

§ 1.9 A Sub-bidder is a person or entity who submits a bid to a Bidder for materials, equipment, or labor for a portion of
the Work.

ARTICLE 2   BIDDER’S REPRESENTATIONS 
§ 2.1 By submitting a Bid, the Bidder represents that:

.1 the Bidder has read and understands the Bidding Documents; 

.2 the Bidder understands how the Bidding Documents relate to other portions of the Project, if any, being bid 
concurrently or presently under construction; 

.3 the Bid complies with the Bidding Documents; 

.4 the Bidder has visited the site, become familiar with local conditions under which the Work is to be 
performed, has correlated the Bidder’s observations with the requirements of the Proposed Contract 
Documents, and accepts full responsibility for any pre-bid existing conditions that would affect the Bid 
that could have been ascertained by a site visit.  As provided in S.C. Code Ann. Reg. 19-445.2042(B), a 
bidder’s failure to attend an advertised pre-bid conference will not excuse its responsibility for estimating 
properly the difficulty and cost of successfully performing the work, or for proceeding to successfully 
perform the work without additional expense to the State; 

.5 the Bid is based upon the materials, equipment, and systems required by the Bidding Documents without 
exception; 

.6 the Bidder has read and understands the provisions for liquidated damages, if any, set forth in the form of 
Agreement between the Owner and Contractor; and 

.7 the Bidder understands that it may be required to accept payment by electronic funds transfer (EFT). 

§ 2.2 Certification of Independent Price Determination
§ 2.2.1 GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY
RENDER YOU SUBJECT TO PROSECUTION UNDER SC CODE OF LAWS §16-9-10 AND OTHER APPLICABLE
LAWS.
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§ 2.2.2 By submitting a Bid, the Bidder certifies that:

.1  The prices in this Bid have been arrived at independently, without, for the purpose of restricting 
competition, any consultation, communication, or agreement with any other bidder or competitor relating 
to: 

.1  those prices; 

.2 the intention to submit a Bid; or 

.3 the methods or factors used to calculate the prices offered. 

.2 The prices in this Bid have not been and will not be knowingly disclosed by the Bidder, directly or 
indirectly, to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or 
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and 

.3 No attempt has been made or will be made by the Bidder to induce any other concern to submit or not to 
submit a Bid for the purpose of restricting competition. 

§ 2.2.3 Each signature on the Bid is considered to be a certification by the signatory that the signatory:
.1 Is the person in the Bidder’s organization responsible for determining the prices being offered in this Bid, 

and that the signatory has not participated and will not participate in any action contrary to Section 2.2.2 of 
this certification; or 

.2 Has been authorized, in writing, to act as agent for the Bidder's principals in certifying that those principals 
have not participated, and will not participate in any action contrary to Section 2.2.2 of this certification [As 
used in this subdivision, the term "principals" means the person(s) in the Bidder’s organization responsible 
for determining the prices offered in this Bid]; 

.3 As an authorized agent, does certify that the principals referenced in Section 2.2.3.2 of this certification 
have not participated, and will not participate, in any action contrary to Section 2.2.2 of this certification; 
and 

.4 As an agent, has not personally participated, and will not participate, in any action contrary to Section 2.2.2 
of this certification. 

§ 2.2.4 If the Bidder deletes or modifies Section 2.2.2.2 of this certification, the Bidder must furnish with its offer a signed
statement setting forth in detail the circumstances of the disclosure.

§ 2.2.5 Drug Free Workplace Certification
By submitting a Bid, the Bidder certifies that, if awarded a contract, Bidder will comply with all applicable provisions of
The Drug-free Workplace Act, S.C. Code Ann. 44-107-10, et seq.

§ 2.2.6 Certification Regarding Debarment and Other Responsibility Matters
§ 2.2.6.1 By submitting a Bid, Bidder certifies, to the best of its knowledge and belief, that:

.1 Bidder and/or any of its Principals- 
.1 Are not presently debarred, suspended, proposed for debarment, or declared ineligible for the award of 

contracts by any state or federal agency; 
.2 Have not, within a three-year period preceding this Bid, been convicted of or had a civil judgment 

rendered against them for: commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, state, or local) contract or subcontract; violation 
of Federal or state antitrust statutes relating to the submission of bids; or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, making false statements, tax evasion, or 
receiving stolen property; and 

.3 Are not presently indicted for, or otherwise criminally or civilly charged by a governmental entity with, 
commission of any of the offenses enumerated in Section 2.2.6.1.1.2 of this provision. 

.2 Bidder has not, within a three-year period preceding this Bid, had one or more contracts terminated for 
default by any public (Federal, state, or local) entity. 

.3  "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 
having primary management or supervisory responsibilities within a business entity (e.g., general manager; 
plant manager; head of a subsidiary, division, or business segment, and similar positions). 

§ 2.2.6.2 Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract award,
Bidder learns that its certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.
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§ 2.2.6.3 If Bidder is unable to certify the representations stated in Section 2.2.6.1, Bidder must submit a written
explanation regarding its inability to make the certification.  The certification will be considered in connection with a 
review of the Bidder's responsibility.  Failure of the Bidder to furnish additional information as requested by the 
Procurement Officer may render the Bidder non-responsible. 

§ 2.2.6.4 Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by Section 2.2.6.1 of this provision.  The knowledge and information of a 
Bidder is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business 
dealings. 

§ 2.2.6.5 The certification in Section 2.2.6.1 of this provision is a material representation of fact upon which reliance was
placed when making award.  If it is later determined that the Bidder knowingly or in bad faith rendered an erroneous 
certification, in addition to other remedies available to the State, the Procurement Officer may terminate the contract 
resulting from this solicitation for default. 

§ 2.2.7 Ethics Certificate
By submitting a Bid, the Bidder certifies that the Bidder has and will comply with, and has not, and will not, induce a 
person to violate Title 8, Chapter 13 of the SC Code of Laws, as amended (Ethics Act).  The following statutes require 
special attention: S.C. Code Ann. §8-13-700, regarding use of official position for financial gain; S.C. Code Ann. 
§8-13-705, regarding gifts to influence action of public official; S.C. Code Ann. §8-13-720, regarding offering money for
advice or assistance of public official; S.C. Code Ann. §8-13-755 and §8-13-760, regarding restrictions on employment 
by former public official; S.C. Code Ann. §8-13-775, prohibiting public official with economic interests from acting on 
contracts; S.C. Code Ann. §8-13-790, regarding recovery of kickbacks; S.C. Code Ann. §8-13-1150, regarding statements 
to be filed by consultants; and S.C. Code Ann. §8-13-1342, regarding restrictions on contributions by contractor to 
candidate who participated in awarding of contract.  The State may rescind any contract and recover all amounts expended 
as a result of any action taken in violation of this provision.  If the contractor participates, directly or indirectly, in the 
evaluation or award of public contracts, including without limitation, change orders or task orders regarding a public 
contract, the contractor shall, if required by law to file such a statement, provide the statement required by S.C. Code Ann. 
§8-13-1150 to the Procurement Officer at the same time the law requires the statement to be filed.

§ 2.2.8 Restrictions Applicable To Bidders & Gifts
Violation of these restrictions may result in disqualification of your Bid, suspension or debarment, and may constitute a 
violation of the state Ethics Act.  

§ 2.2.8.1 After issuance of the solicitation, Bidder agrees not to discuss this procurement activity in any way with the
Owner or its employees, agents or officials.  All communications must be solely with the Procurement Officer.  This 
restriction may be lifted by express written permission from the Procurement Officer.  This restriction expires once a 
contract has been formed.  

§ 2.2.8.2 Unless otherwise approved in writing by the Procurement Officer, Bidder agrees not to give anything to the
Owner, any affiliated organizations, or the employees, agents or officials of either, prior to award. 

§ 2.2.8.3 Bidder acknowledges that the policy of the State is that a governmental body should not accept or solicit a gift,
directly or indirectly, from a donor if the governmental body has reason to believe the donor has or is seeking to obtain 
contractual or other business or financial relationships with the governmental body.  SC Regulation 19-445.2165(C)  
broadly defines the term donor. 

§ 2.2.9 Open Trade Representation
By submitting a Bid, the Bidder represents that Bidder is not currently engaged in the boycott of a person or an entity 
based in or doing business with a jurisdiction with whom South Carolina can enjoy open trade, as defined in S.C. Code 
Ann. §11-35-5300. 

ARTICLE 3   BIDDING DOCUMENTS 
§ 3.1 Distribution
§ 3.1.1 Bidders shall obtain complete Bidding Documents from the issuing office designated in the advertisement or
invitation to bid, for the deposit sum, if any, stated therein. 

Init. 
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§ 3.1.2 Any required deposit shall be refunded to all plan holders who return the paper Bidding Documents in good
condition within ten (10) days after receipt of Bids. The cost to replace missing or damaged paper documents will be 
deducted from the deposit. A Bidder receiving a Contract award may retain the paper Bidding Documents, and the 
Bidder’s deposit will be refunded. 

§ 3.1.3 Reserved

§ 3.1.4 Bidders shall use complete Bidding Documents in preparing Bids. Neither the Owner nor Architect assumes
responsibility for errors or misinterpretations resulting from the use of incomplete Bidding Documents. 

§ 3.1.5 The Bidding Documents will be available for the sole purpose of obtaining Bids on the Work. No license or grant
of use is conferred by distribution of the Bidding Documents. 

§ 3.1.6 All persons obtaining Bidding Documents from the issuing office designated in the advertisement shall provide
that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and email 
address. 

§ 3.2 Modification or Interpretation of Bidding Documents
§ 3.2.1 The Bidder shall carefully study the Bidding Documents, shall examine the site and local conditions, and shall
notify the Architect of errors, inconsistencies, or ambiguities discovered and request clarification or interpretation 
pursuant to Section 3.2.2. Failure to do so will be at the Bidder’s risk.  Bidder assumes responsibility for any patent 
ambiguity that Bidder does not bring to the Architect’s attention prior to Bid Opening. 

§ 3.2.2 Requests for clarification or interpretation of the Bidding Documents shall be submitted by the Bidder in writing
and shall be received by the Architect at least ten (10) days prior to the date for receipt of Bids. 

§ 3.2.3 Modifications, corrections, changes, and interpretations of the Bidding Documents shall be made by Addendum.
Modifications, corrections, changes, and interpretations of the Bidding Documents made in any other manner shall not be 
binding, and Bidders shall not rely upon them. 

§ 3.2.4 As provided in S.C. Code Ann. Reg. 19-445.2042(B), nothing stated at the Pre-bid conference shall change the
Bidding Documents unless a change is made by Addendum. 

§ 3.3 Substitutions
§ 3.3.1 The materials, products, and equipment described in the Bidding Documents establish a standard of required
function, dimension, appearance, and quality to be met by any proposed substitution.  Where “brand name or equal” is 
used in the Bidding Documents, the listing description is not intended to limit or restrict competition. 

§ 3.3.2 Substitution Process
§ 3.3.2.1 Written requests for substitutions shall be received by the Architect at least ten (10) days prior to the date for
receipt of Bids. Requests shall be submitted in the same manner as that established for submitting clarifications and 
interpretations in Section 3.2.2. 

§ 3.3.2.2 Bidders shall submit substitution requests on a Substitution Request Form if one is provided in the Bidding
Documents. 

§ 3.3.2.3 If a Substitution Request Form is not provided, requests shall include (1) the name of the material or equipment
specified in the Bidding Documents; (2) the reason for the requested substitution; (3) a complete description of the 
proposed substitution including the name of the material or equipment proposed as the substitute, performance and test 
data, and relevant drawings; and (4) any other information necessary for an evaluation. The request shall include a 
statement setting forth changes in other materials, equipment, or other portions of the Work, including changes in the 
work of other contracts or the impact on any Project Certifications (such as LEED), that will result from incorporation of 
the proposed substitution. 

§ 3.3.2.4 No request to substitute materials, products, or equipment for materials, products, or equipment described in the
Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or 
suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has 
been received by the Architect at least ten (10) days prior to the date for receipt of Bids established in the invitation to bid. 

Init. 
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Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of such requests 
unless the addendum so specifies. A statement setting forth changes in other materials, equipment or other portions of the 
Work, including changes in the Work of other contracts that incorporation of the proposed substitution would require, 
shall be included.  

§ 3.3.3 The burden of proof of the merit of the proposed substitution is upon the proposer. The Architect’s decision of
approval or disapproval of a proposed substitution shall be final. 

§ 3.3.4 If the Architect approves a proposed substitution prior to receipt of Bids, such approval shall be set forth in an
Addendum. Approvals made in any other manner shall not be binding, and Bidders shall not rely upon them. 

§ 3.3.5 No substitutions will be considered after the Contract award unless specifically provided for in the Contract
Documents. 

§ 3.4 Addenda
§ 3.4.1 Addenda will be transmitted to Bidders known by the issuing office to have received complete Bidding
Documents. 

§ 3.4.2 Addenda will be available where Bidding Documents are on file.

§ 3.4.3 Addenda will be issued at least five (5) business days before the day of the Bid Opening, except an Addendum
withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids. A business day runs 
from midnight to midnight and excludes weekends and state and federal holidays. 

§ 3.4.4 Prior to submitting a Bid, each Bidder shall ascertain that the Bidder has received all Addenda issued, and the
Bidder shall acknowledge their receipt in the Bid. 

§ 3.4.5 When the date for receipt of Bids is to be postponed and there is insufficient time to issue an Addendum prior to the
original Bid Date, the Owner will notify prospective Bidders by telephone or other appropriate means with immediate 
follow up with an Addendum.  This Addendum will verify the postponement of the original Bid Date and establish a new 
Bid Date.  The new Bid Date will be no earlier than the fifth (5th) business day after the date of issuance of the Addendum 
postponing the original Bid Date. 

§ 3.4.6 If an emergency or unanticipated event interrupts normal government processes so that Bids cannot be received at
the government office designated for receipt of Bids by the exact time specified in the solicitation, the time specified for 
receipt of Bids will be deemed to be extended to the same time of day specified in the solicitation on the first work day on 
which normal government processes resume.  In lieu of an automatic extension, an Addendum may be issued to 
reschedule Bid Opening.  If state offices are closed in the county in which Bids are to be received at the time a pre-bid or 
pre-proposal conference is scheduled, an Addendum will be issued to reschedule the conference. Bidders shall visit 
https://www.scemd.org/closings/ for information concerning closings. 

ARTICLE 4   BIDDING PROCEDURES 
§ 4.1 Preparation of Bids
§ 4.1.1 Bids shall be submitted on the forms included with or identified in the Bidding Documents.

§ 4.1.2 All blanks on the Bid Form shall be legibly executed. Paper bid forms shall be executed in a non-erasable medium.

§ 4.1.3 Sums shall be expressed in numbers.

§ 4.1.4 Interlineations, alterations and erasures must be initialed by the signer of the Bid. Bidder shall not make
stipulations or qualify his Bid in any manner not permitted on the Bid Form.  An incomplete Bid or information not 
requested that is written on or attached to the Bid Form that could be considered a qualification of the Bid, may be cause 
for rejection of the Bid. 

§ 4.1.5 All requested Alternates shall be bid. The failure of the Bidder to indicate a price for an Alternate shall render the
Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as appropriate, the 
box for “ADD TO” or “DEDUCT FROM”.  If no change in the Base Bid is required, enter “ZERO” or “No Change”. 
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§ 4.1.6 Pursuant to S.C. Code Ann. § 11-35-3020(b)(i), as amended, Section 7 of the Bid Form sets forth a list of proposed
subcontractors for which the Bidder is required to identify those subcontractors the Bidder will use to perform the work 
listed.  Bidder must follow the instructions in the Bid Form for filling out this section of the Bid Form.  Failure to properly 
fill out Section 7 may result in rejection of Bidder’s bid as non-responsive.  

§ 4.1.7 Contractors and subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of
Laws to be licensed, must be licensed as required by law at the time of bidding. 

§ 4.1.8 Each copy of the Bid shall state the legal name and legal status of the Bidder. Each copy of the Bid shall be signed
by the person or persons legally authorized to bind the Bidder to a contract. 

§ 4.1.9 A Bidder shall incur all costs associated with the preparation of its Bid.

§ 4.2 Bid Security
§ 4.2.1 If required by the invitation to bid, each Bid shall be accompanied by a bid security in an amount of not less than
five percent of the Base Bid. The bid security shall be a bid bond or a certified cashier’s check. 

§ 4.2.2 The Bidder pledges to enter into a Contract with the Owner on the terms stated in the Bid and shall, if required,
furnish bonds covering the faithful performance of the Contract and payment of all obligations arising thereunder. Should 
the Bidder refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall 
be forfeited to the Owner as liquidated damages, not as a penalty.  

§ 4.2.3 If a surety bond is required as bid security, it shall be written on AIA Document A310™, Bid Bond and the
attorney-in-fact who executes the bond on behalf of the surety shall affix to the bond a certified and current copy of an 
acceptable power of attorney. The Bid Bond shall: 

.1 be issued by a surety company licensed to do business in South Carolina; 

.2 be issued by a surety company having, at a minimum, a ''Best Rating'' of ''A'' as stated in the most current 
publication of ''Best's Key Rating Guide, Property-Casualty”, which company shows a financial strength 
rating of at least five (5) times the contract price.  

.3 be enclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid bond 
authorization number provided on the Bid Form and issued by a firm or organization authorized by the 
surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety. 

§ 4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until
either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished; (b) the 
specified time has elapsed so that Bids may be withdrawn; or (c) all Bids have been rejected.  

§ 4.2.5 By submitting a Bid Bond via an electronic bid bond authorization number on the Bid Form and signing the Bid
Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by the 
Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the conditions 
provided in this Section 4.2. 

§ 4.3 Submission of Bids
§ 4.3.1 A Bidder shall submit its Bid as indicated below:

§ 4.3.2 All paper copies of the Bid, the bid security, and any other documents required to be submitted with the Bid shall
be enclosed in a sealed opaque envelope. The envelope shall, unless hand delivered by the Bidder, be addressed to the 
Owner’s designated purchasing office as shown in the invitation to bid.  The envelope shall be identified with the Project 
name, the Bidder’s name and address, and, if applicable, the designated portion of the Work for which the Bid is 
submitted. If the Bid is sent by mail, or special delivery service (UPS, Federal Express, etc.), the sealed envelope shall be 
labelled “SEALED BID ENCLOSED” on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the 
place of the Bid Opening as shown in the invitation for bids.  Whether or not Bidders attend the Bid Opening, they shall 
give their Bids to the Owner’s Procurement Officer or his/her designee as shown in the invitation to bid prior to the time of 
the Bid Opening. 

§ 4.3.3 Bids shall be submitted by the date and time and at the place indicated in the invitation to bid. Bids submitted after
the date and time for receipt of Bids, or at an incorrect place, will not be accepted. 
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§ 4.3.4 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids.

§ 4.3.5 A Bid submitted by any method other than as provided in this Section 4.3 will not be accepted. Oral, telephonic,
telegraphic, facsimile or other electronically transmitted bids will not be considered. 

§ 4.3.6 The official time for receipt of Bids will be determined by reference to the clock designated by the Owner’s
Procurement Officer or his/her designee.  The Procurement Officer conducting the Bid Opening will determine and 
announce that the deadline has arrived and no further Bids or bid modifications will be accepted.  All Bids and bid 
modifications in the possession of the Procurement Officer at the time the announcement is completed will be timely, 
whether or not the bid envelope has been date/time stamped or otherwise marked by the Procurement Officer. 

§ 4.4 Modification or Withdrawal of Bid
§ 4.4.1 Prior to the date and time designated for receipt of Bids, a Bidder may submit a new Bid to replace a Bid
previously submitted, or withdraw its Bid entirely, by notice to the party designated to receive the Bids. Such notice shall 
be received and duly recorded by the receiving party on or before the date and time set for receipt of Bids. The receiving 
party shall verify that replaced or withdrawn Bids are removed from the other submitted Bids and not considered. Notice 
of submission of a replacement Bid or withdrawal of a Bid shall be worded so as not to reveal the amount of the original 
Bid. 

§ 4.4.2 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids in the same format
as that established in Section 4.3, provided they fully conform with these Instructions to Bidders. Bid security shall be in 
an amount sufficient for the Bid as resubmitted. 

ARTICLE 5   CONSIDERATION OF BIDS 
§ 5.1 Opening of Bids
Bids received on time will be publicly opened and read aloud. The Owner will not read aloud Bids that the Owner 
determines, at the time of opening, to be non-responsive. 

§ 5.1.1 At Bid Opening, the Owner will announce the date and location of the posting of the Notice of Intend to Award. If
the Owner determines to award the Project, the Owner will, after posting a Notice of Intend to Award, send a copy of the 
Notice to all Bidders. 

§ 5.1.2 The Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid
Opening.  

§ 5.1.3 If only one Bid is received, the Owner will open and consider the Bid.

§ 5.2 Rejection of Bids
§ 5.2.1 The Owner shall have the right to reject any or all Bids. A Bid not accompanied by a required bid security or by
other data required by the Bidding Documents, or a Bid which is in any way incomplete or irregular is subject to rejection. 

§ 5.2.2 The reasons for which the Owner will reject Bids include, but are not limited to:

.1 Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit; 

.2 Failure to deliver the Bid on time; 

.3 Failure to comply with Bid Security requirements, except as expressly allowed by law; 

.4 Listing an invalid electronic Bid Bond authorization number on the Bid Form; 

.5 Failure to Bid an Alternate, except as expressly allowed by law; 

.6 Failure to list qualified subcontractors as required by law; 

.7 Showing any material modification(s) or exception(s) qualifying the Bid; 

.8 Faxing a Bid directly to the Owner or Owner’s representative; or 

.9 Failure to include a properly executed Power-of-Attorney with the Bid Bond. 

§ 5.2.3 The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or
sub-line items.  A Bid is materially unbalanced when it is based on prices significantly less than cost for some work and 
prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that the Bid 
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will result in the lowest overall cost to the Owner even though it may be the low evaluated Bid, or if it is so unbalanced as 
to be tantamount to allowing an advance payment. 

§ 5.3 Acceptance of Bid (Award)
§ 5.3.1 It is the intent of the Owner to award a Contract to the lowest responsive and responsible Bidder, provided the Bid
has been submitted in accordance with the requirements of the Bidding Documents and does not exceed available funds.
The Owner shall have the right to waive informalities and irregularities in a Bid received and to accept the Bid which, in
the Owner’s judgment, is in the Owner’s best interests.

§ 5.3.2 The Owner shall have the right to accept Alternates in any order or combination, unless otherwise specifically
provided in the Bidding Documents, and to determine the lowest responsive and responsible Bidder on the basis of the
sum of the Base Bid and Alternates accepted.

ARTICLE 6   POST-BID INFORMATION 
§ 6.1 Contractor’s Responsibility
Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all
information and documentation requested by the Owner to support the Owner’s evaluation of responsibility.  Failure of
Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be
non-responsible.

§ 6.2 Reserved

§ 6.3 Submittals
§ 6.3.1 After notification of selection for the award of the Contract, the Bidder shall, as soon as practicable or as stipulated
in the Bidding Documents, submit in writing to the Owner through the Architect:

.1 a designation of the Work to be performed with the Bidder's own forces; 

.2 names of the principal products and systems proposed for the Work and the manufacturers and suppliers of 
each; and 

.3 names of persons or entities (including those who are to furnish materials or equipment fabricated to a 
special design) proposed for the principal portions of the Work. 

§ 6.4 Posting of Intent To Award
The Notice of Intent to Award will be posted at the following location:

Room or Area of Posting: 
Building Where Posted: 
Address of Building: 
WEB site address (if applicable): 
Posting date will be announced at Bid Opening.  In addition to posting the Notice, the Owner will promptly send 
all responsive Bidders a copy of the Notice of Intent to Award and the final bid tabulation 

§ 6.5 Protest of Solicitation or Award
§ 6.5.1 If you are aggrieved in connection with the solicitation or award of a contract, you may be entitled to protest, but
only as provided in S.C. Code Ann. § 11-35-4210. To protest a solicitation, you must submit a protest within fifteen (15)
days of the date the applicable solicitation document is issued.  To protest an award, you must (i) submit notice if your
intent to protest within seven (7) business days of the date the award notice is posted, and (ii) submit your actual protest
within fifteen (15) days of the date the award notice is posted. Days are calculated as provided in Section 11-35-310(13).
Both protests and notices of intent to protest must be in writing and must be received by the State Engineer within the time
provided.  The grounds of the protest and the relief requested must be set forth with enough particularity to give notice of
the issues to be decided.

§ 6.5.2 Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing:
.1 by email to protest-ose@mmo.sc.gov,  
.2 by facsimile at 803-737-0639, or  
.3 by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201.  

By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive 
communications regarding your protest (and any related protests) at the e-mail address from which you sent your protest. 
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§ 7.1.2 If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be included in the Bid.

§ 7.1.3 The Bidder shall provide surety bonds from a company or companies lawfully authorized to issue surety bonds in
the state of South Carolina.

§ 7.1.4 Unless otherwise indicated below, the Penal Sum of the Payment and Performance Bonds shall be the amount of
100% of the Contract Sum.

§ 7.2 Time of Delivery of Contract, Certificates of Insurance, and Form of Bonds
§ 7.2.1 Following expiration of the protest period, the Owner will forward the Contract for Construction to the Bidder for
signature. The Bidder shall return the fully executed Contract for Construction to the Owner within seven (7) days. The
Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three (3) days following the
date of execution of the Contract. Failure to deliver these documents as required shall entitle the Owner to consider the
Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the Bidder’s Bid and to
make claim on the Bid Security for re-procurement cost.

§ 7.2.2 Unless otherwise provided, the bonds shall be written on the Performance Bond and Payment Bond forms included
in the Bid Documents.

§ 7.2.3 The bonds shall be dated on or after the date of the Contract.

§ 7.2.4 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix to the
bond a certified and current copy of the power of attorney.

ARTICLE 8   ENUMERATION OF THE PROPOSED CONTRACT DOCUMENTS 
§ 8.1 Copies of the proposed Contract Documents have been made available to the Bidder and consist of the following
documents:

.1 AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor, SCOSE 
Version. 

.2 AIA Document A101™–2017, Exhibit A, Insurance and Bonds, SCOSE Version. 

.3 AIA Document A201™–2017, General Conditions of the Contract for Construction, SCOSE Version. 

.4 Drawings 

Number Title Date

.5 Specifications 

Section Title Date Pages
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.6 Addenda: 

Number Date Pages

.7 Other Exhibits: 

 AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below: 

 The Sustainability Plan: 

 Supplementary and other Conditions of the Contract: 

.8 Other documents listed below: 
(List here any additional documents that are intended to form part of the Proposed Contract Documents.) 

ARTICLE 9   Miscellaneous 
§ 9.1 Nonresident Taxpayer Registration Affidavit Income Tax Withholding Important Tax Notice - Nonresidents Only
§ 9.1.1 Withholding Requirements for Payments to Nonresidents: SC Code of Laws §12-8-550 requires persons hiring or
contracting with a nonresident conducting a business or performing personal services of a temporary nature within South
Carolina to withhold 2% of each payment made to the nonresident.  The withholding requirement does not apply to (1)
payments on purchase orders for tangible personal property when the payments are not accompanied by services to be
performed in South Carolina, (2) nonresidents who are not conducting business in South Carolina, (3) nonresidents for
contracts that do not exceed $10,000 in a calendar year, or (4) payments to a nonresident who (a) registers with either the
S.C. Department of Revenue or the S.C. Secretary of State and (b) submits a Nonresident Taxpayer Registration Affidavit
- Income Tax Withholding, Form I-312 to the person letting the contract.

§ 9.1.2 For information about other withholding requirements (e.g., employee withholding), contact the Withholding
Section at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website at:
www.sctax.org

§ 9.1.3 This notice is for informational purposes only.  This Owner does not administer and has no authority over tax
issues. All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the
South Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140.  All withholding questions
should be directed to the Withholding Section at 803-898-5383.

PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING" 
FORM (Available through SC Department of Revenue). 
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information that is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-4-40(a)(1), 
or (b) privileged & confidential, as that phrase is used in SC Code of Laws §11-35-410.  

§ 9.2.2 For every document the Bidder submits in response to or with regard to this solicitation or request, the Bidder must 
separately mark with the words "TRADE SECRET" every page, or portion thereof, that the Bidder contends contains a 
trade secret as that term is defined by SC Code of Laws §39-8-20.

§ 9.2.3 For every document the Bidder submits in response to or with regard to this solicitation or request, the Bidder must 
separately mark with the word "PROTECTED" every page, or portion thereof, that the Bidder contends is protected by SC 
Code of Laws §11-35-1810.

§ 9.2.4 All markings must be conspicuous; use color, bold, underlining, or some other method in order to conspicuously 
distinguish the mark from the other text.  Do not mark your entire Bid as confidential, trade secret, or protected!  If your 
Bid, or any part thereof, is improperly marked as confidential or trade secret or protected, the State may, in its sole 
discretion, determine it nonresponsive.  If only portions of a page are subject to some protection, do not mark the entire 
page.

§ 9.2.5 By submitting a response to this solicitation, Bidder (1) agrees to the public disclosure of every page of every 
document regarding this solicitation or request that was submitted at any time prior to entering into a contract (including, 
but not limited to, documents contained in a response, documents submitted to clarify a response, & documents submitted 
during negotiations), unless the page is conspicuously marked "TRADE SECRET" or "CONFIDENTIAL" or
"PROTECTED", (2) agrees that any information not marked, as required by these bidding instructions, as a "Trade 
Secret" is not a trade secret as defined by the Trade Secrets Act, & (3) agrees that, notwithstanding any claims or markings 
otherwise, any prices, commissions, discounts, or other financial figures used to determine the award, as well as the final 
contract amount, are subject to public disclosure.

§ 9.2.6 In determining whether to release documents, the State will detrimentally rely on the Bidders’ marking of 
documents, as required by these bidding instructions, as being either "Confidential" or "Trade Secret" or "PROTECTED".

§ 9.2.7 By submitting a response, the Bidder agrees to defend, indemnify & hold harmless the State of South Carolina, its 
officers & employees, from every claim, demand, loss, expense, cost, damage or injury, including attorney’s fees, arising 
out of or resulting from the State withholding information that Bidder marked as "confidential" or "trade secret" or
"PROTECTED".

§ 9.3 Solicitation Information From Sources Other Than Official Source
South Carolina Business Opportunities (SCBO) is the official state government publication for State of South Carolina 
solicitations.  Any information on State agency solicitations obtained from any other source is unofficial and any reliance 
placed on such information is at the Bidder’s sole risk and is without recourse under the South Carolina Consolidated 
Procurement Code.

§ 9.4 Builder’s Risk Insurance
Bidders are directed to Exhibit A of the AIA Document A101, 2017 SCOSE Version, which, unless provided otherwise in 
the Bid Documents, requires the contractor to provide builder’s risk insurance on the project.

§ 9.5 Tax Credit For Subcontracting With Minority Firms
§ 9.5.1 Pursuant to S.C. Code Ann. §12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax 
credit equal to 4% of the payments they make to said subcontractors.  The payments claimed must be based on work 
performed directly for a South Carolina state contract.   The credit is limited to a maximum of fifty thousand dollars 
annually.  The taxpayer is eligible to claim the credit for 10 consecutive taxable years beginning with the taxable year in 
which the first payment is made to the subcontractor that qualifies for the credit.  After the above ten consecutive taxable 
years, the taxpayer is no longer eligible for the credit.  The credit may be claimed on Form TC-2, "Minority Business 
Credit."  A copy of the subcontractor's certificate from the Governor's Office of Small and Minority Business (OSMBA) is 
to be attached to the contractor's income tax return.
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§ 9.2 Submitting Confidential Information
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§ 9.5.3 The subcontractor must be certified as to the criteria of a "Minority Firm" by the Governor's Office of Small and
Minority Business Assistance (OSMBA). Certificates are issued to subcontractors upon successful completion of the
certification process.  Questions regarding subcontractor certification are to be referred to: Governor's Office of Small and
Minority Business Assistance, Phone: (803) 734-0657, Fax: (803) 734-2498. Reference: S.C. Code Ann. §11-35-5010 –
Definition for Minority Subcontractor & S.C. Code Ann. §11-35-5230 (B) – Regulations for Negotiating with State
Minority Firms.

§ 9.6 Other Special Conditions Of The Work
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§ 9.5.2 Taxpayers must maintain evidence of work performed for a State contract by the minority subcontractor. 
Questions regarding the tax credit and how to file are to be referred to: SC Department of Revenue, Research and 
Review, Phone: (803) 898-5786, Fax: (803) 898-5888.
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2021 Edition 

SE-330 
LUMP SUM BID FORM 
Bidders shall submit bids on only Bid Form SE-330. 

 BF – 1 SE-330 

  

BID SUBMITTED BY:         
(Bidder's Name) 

BID SUBMITTED TO:  Coastal Carolina University  
(Agency’s Name) 

FOR: PROJECT  NAME:  Soccer Complex - Field Lighting  
PROJECT  NUMBER:  H17-9609-MJ-A  

OFFER 

§ 1. In response to the Invitation for Construction Services and in compliance with the Instructions to Bidders for the above-
named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract with the 
Agency on the terms included in the Bidding Documents, and to perform all Work as specified or indicated in the Bidding 
Documents, for the prices and within the time frames indicated in this Bid and in accordance with the other terms and 
conditions of the Bidding Documents. 

§ 2. Pursuant to SC Code § 11-35-3030(1), Bidder has submitted Bid Security in the amount and form required by the Bidding 
Documents. 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the effects of 
said Addenda into this Bid: 
(Bidder, check all that apply.  Note, there may be more boxes than actual addenda.  Do not check boxes that do not apply) 

ADDENDA:   #1   #2   #3   #4   #5 

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing with the 
disposition of Bid Security.  Bidder agrees that this Bid, including all Bid Alternates, if any, may not be revoked or 
withdrawn after the opening of bids, and shall remain open for acceptance for a period of   60   Days following the Bid 
Date, or for such longer period of time that Bidder may agree to in writing upon request of the Agency.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances, 
warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary to complete the 
following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows):   Provide and install new field 
lights for new soccer field with supporting utilities for future building and scoreboard.  

$ , which sum is hereafter called the Base Bid. 
(Bidder to insert Base Bid Amount on line above) 
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§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER 
35, TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED 
(See Instructions on the following page BF-2A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Classification work listed:
(A) 

SUBCONTRACTOR 
LICENSE CLASSIFICATION 

or SUBCLASSIFICATION 
NAME 

(Completed by Agency) 

(B) 
LICENSE 

CLASSIFICATION or 
SUBCLASSIFICATION 

ABBREVIATION 
(Completed by Agency) 

(C) 
SUBCONTRACTOR and/or 

PRIME CONTRACTOR 
(Required - must be completed by Bidder) 

(D) 
SUBCONTRACTOR'S 

and/or 
PRIME CONTRACTOR'S 

SC LICENSE NUMBER 
(Requested, but not Required) 

BASE BID 

No Subcontractor Listing 
required         

              

              

              

ALTERNATE #1 

              

              

              

              

ALTERNATE #2 

              

              

              

              

ALTERNATE #3 

              

              

              

              

 

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the Alternate and the 
Base Bid work. 

 . 
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§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER 
THAN SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): 

Pursuant to instructions in the Invitation for Construction Services, if any, Bidder will provide to Agency upon the 
Agency’s request and within 24 hours of such request, a listing of manufacturers, material suppliers, and subcontractors, 
other than those listed in Section 7 above, that Bidder intends to use on the project.  Bidder acknowledges and agrees that 
this list is provided for purposes of determining responsibility and not pursuant to the subcontractor listing requirements 
of SC Code § 11-35-3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a) CONTRACT TIME 

Bidder agrees that the Date of Commencement of the Work shall be established in a Notice to Proceed to be issued 
by the Agency.  Bidder agrees to substantially complete the Work within     180   Calendar Days 
from the Date of Commencement, subject to adjustments as provided in the Contract Documents. 

b) LIQUIDATED DAMAGES 

Bidder further agrees that from the compensation to be paid, the Agency shall retain as Liquidated Damages the 
amount of $    250.00   for each Calendar Day the actual construction time required to achieve Substantial 
Completion exceeds the specified or adjusted time for Substantial Completion as provided in the Contract Documents.  
This amount is intended by the parties as the predetermined measure of compensation for actual damages, not as a 
penalty for nonperformance. 

§ 10. AGREEMENTS 

a) Bidder agrees that this bid is subject to the requirements of the laws of the State of South Carolina. 

b) Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be 
canceled for the convenience of, and without cost to, the State. 

c) Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be responsible 
for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the Project canceled 
for any reason prior to the issuance of the Notice to Proceed.  

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the Principal 
and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA Document A310, 
Bid Bond, referenced in the Bidding Documents. 
 
ELECTRONIC BID BOND NUMBER:   

SIGNATURE AND TITLE:  
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CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION 

SC Contractor's License Number(s):  

Classification(s) & Limits:  

Subclassification(s) & Limits:  
 
 
By signing this Bid, the person signing reaffirms all representation and certification made by both 
the person signing and the Bidder, including without limitation, those appearing in Article 2 of the 
SCOSE Version of the AIA Document A701, Instructions to Bidders, is expressly incorporated by 
reference. 

BIDDER’S LEGAL NAME:  

ADDRESS:  

  

TELEPHONE:  

EMAIL:  

 

 

SIGNATURE:  DATE:  

PRINT NAME:  

TITLE:  
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This version of AIA Document 
A101–2017 is modified by the 
South Carolina Division of 
Procurement Services, Office of 
State Engineer. Publication of this 
version of AIA Document A101 
does not imply the American 
Institute of Architects’ endorsement 
of any modification by South 
Carolina Division of Procurement 
Services, Office of State Engineer. 
A comparative version of AIA 
Document A101–2017 showing 
additions and deletions by the 
South Carolina Division of 
Procurement Services, Office of 
State Engineer is available for 
review on South Carolina state 
Web site. 

This document has important legal 
consequences. Consultation with 
an attorney is encouraged with 
respect to its completion or 
modification. 

         day of            AGREEMENT made as of the
in the year
(In words, indicate day, month and year.) 

BETWEEN the Owner: 
(Name, legal status, address and other information) 

The Owner is a Governmental Body of the State of South Carolina as defined in 
S.C. Code Ann. § 11-35-310.

and the Contractor: 
(Name, legal status, address and other information) 

for the following Project: 
(Name, State Project Number, location and detailed description) 

The Architect: 
(Name, legal status, address and other information) 

The Owner and Contractor agree as follows. 

Coastal Carolina University
PO Box 261954
Conway, SC 29528-6054

Soccer Complex - Field Lighting
H17-9609-MJ-A
Atlantic Center Industrial Park, 369 Allied Drive Conway, SC

DWG Inc. Consulting Engineers
1009 Anna Knapp Blvd, Suite 202
Mt. Pleasant, SC 29464
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EXHIBIT A    INSURANCE AND BONDS 
 
ARTICLE 1   THE CONTRACT DOCUMENTS 
§ 1.1 The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and 
other Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents 
listed in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, 
and are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the 
entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or 
agreements, either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in 
Article 9. 
 
§ 1.2 Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or 
some abbreviated reference thereof, shall mean the AIA A101-2017 Standard Form of Agreement Between Owner and 
Contractor, SCOSE Version. Any reference in this document to the General Conditions of the Contract for 
Construction, AIA Document A201, or some abbreviated reference thereof, shall mean the AIA A201-2017 General 
Conditions of the Contract for Construction, SCOSE Version. 
 
ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in the 
Contract Documents to be the responsibility of others. 
 
ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the Owner.  The 
Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven (7) days prior to the Date of 
Commencement.  Unless otherwise provided elsewhere in the Contract Documents and provided the Contractor has 
secured all required insurance and surety bonds, the Contractor may commence work immediately after receipt of the 
Notice to Proceed.  

§ 3.2 The Contract Time as provided in the Notice to Proceed for this project shall be measured from the Date of 
Commencement of the Work to Substantial Completion. 
 
§ 3.3 Substantial Completion 
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall achieve 
Substantial Completion of the entire Work within the Contract Time indicated in the Notice to Proceed. 
 
§ 3.3.2 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if 
any, shall be assessed as set forth in Section 4.5. 

08/09/2022 10:33:38 2114352191
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ARTICLE 4   CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum, including all accepted alternates indicated in the bid
documents, in current funds for the Contractor’s performance of the Contract. The Contract Sum shall be

($ ), subject to additions and deductions as provided in the Contract Documents. 

§ 4.2 Alternates
§ 4.2.1 Alternates that are accepted, if any, included in the Contract Sum:
(Insert the accepted Alternates.)

Item Price 

§ 4.3 Allowances, if any, included in the Contract Sum:
(Identify each allowance.)

Item Price 

§ 4.4 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item Units and Limitations Price per Unit ($0.00) 

§ 4.5 Liquidated damages
§ 4.5.1 Contractor agrees that from the compensation to be paid, the Owner shall retain as liquidated damages the
amount indicated in Section 9(b) of the Bid Form for each calendar day the actual construction time required to achieve
Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the Contract
Documents. The liquidated damages amount is intended by the parties as the predetermined measure of compensation
for actual damages, not as a penalty.

§ 4.6 Other:
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.)

08/09/2022 10:33:38 2114352191
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ARTICLE 5   PAYMENTS 
§ 5.1 Progress Payments 
§ 5.1.1 Based upon Applications for Payment submitted to the Architect and Owner by the Contractor and Certificates 
for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the 
Contractor as provided below and elsewhere in the Contract Documents. 
 
§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the 
month, or as follows: 
 
 
 
§ 5.1.3 The Owner shall make payment of the certified amount to the Contractor not later than twenty-one (21) days 
after receipt of the Application for Payment. 
 
§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor 
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the 
various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to 
substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a basis for reviewing the 
Contractor’s Applications for Payment. 
 
§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of 
the period covered by the Application for Payment. 
 
§ 5.1.6 Subject to S.C. Code Ann. § 12-8-550 (Withholding Requirements for Payments to Non-Residents), in 
accordance with AIA Document A201®–2017, General Conditions of the Contract for Construction, and subject to other 
provisions of the Contract Documents, the amount of each progress payment shall be computed as follows: 
 
§ 5.1.6.1 The amount of each progress payment shall first include: 

.1 That portion of the Contract Sum properly allocable to completed Work; 

.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably 
stored at the site for subsequent incorporation in the completed construction, or, if approved in advance 
by the Owner, suitably stored off the site at a location agreed upon in writing; and 

.3 That portion of Construction Change Directives that the Architect determines, in the Architect’s 
professional judgment, to be reasonably justified. 

 
§ 5.1.6.2 The amount of each progress payment shall then be reduced by: 

.1 The aggregate of any amounts previously paid by the Owner; 

.2 The amount, if any, for Work that remains uncorrected and for which the Architect has previously 
withheld a Certificate for Payment as provided in Article 9 of AIA Document A201–2017; 

.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, unless 
the Work has been performed by others the Contractor intends to pay; 

.4 For Work performed or defects discovered since the last payment application, any amount for which the 
Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in 
Article 9 of AIA Document A201–2017; and 

.5 Retainage withheld pursuant to Section 5.1.7. 
 

§ 5.1.7 Retainage 
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold three 
and one-half percent (3.5%), as retainage, from the payment otherwise due. 
 
§ 5.1.7.2 When a portion, or division, of Work as listed in the Schedule of Values is 100% complete, that portion of the 
retained funds which is allocable to the completed division must be released to the Contractor.  No later than ten (10) 
days after receipt of retained funds from the Owner, the Contractor shall pay to the subcontractor responsible for such 
completed work the full amount of retainage allocable to the subcontractor’s work. 
 
§ 5.1.7.3 Upon Substantial Completion of the Work, the Contractor may submit an Application for Payment that 
includes the retainage withheld from prior Applications for Payment pursuant to this Section 5.1.7. 
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§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay the 
Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2017. 
 
§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 
materials or equipment which have not been delivered and stored at the site. 
 
§ 5.2 Final Payment 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 
Contractor when 

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in Article 12 of AIA Document A201–2017, and to satisfy other requirements, if any, 
which extend beyond final payment; and 

.2 a final Certificate for Payment has been issued by the Architect. 
 
§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than twenty-one (21) days after the issuance 
of the Architect’s final Certificate for Payment. 
 
ARTICLE 6   DISPUTE RESOLUTION 
§ 6.1 Claims and disputes shall be resolved in accordance with Article 15 of AIA Document A201–2017. 
 
ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document 
A201–2017. 
 
§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017. 
 
ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract 
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 
Documents. 
 
§ 8.2 The Owner’s representative: 
§ 8.2.1 The Owner designates the individual listed below as its Senior Representative (“Owner's Senior 
Representative”), which individual has the responsibility for and, subject to Section 7.2.1 of the General Conditions, the 
authority to resolve disputes under Section 15.6 of the General Conditions: 

 Name: 
 Title: 
 Address: 
 Telephone: 
 Email: 

§ 8.2.2 The Owner designates the individual listed below as its Owner's Representative, which individual has the 
authority and responsibility set forth in Section 2.1.1 of the General Conditions:  

 Name: 
 Title: 
 Address: 
 Telephone: 
 Email: 

§ 8.3 The Contractor’s representative: 
§ 8.3.1 The Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior 
Representative”), which individual has the responsibility for and authority to resolve disputes under Section 15.6 of the 
General Conditions: 

 Name: 

08/09/2022 10:33:38 2114352191

Rein Mungo
Director, Facilities

PO Box 261954, Conway, SC 29528

tmungo@coastal.edu
843-349-2577

Mark Avant
Director, Design & Engineering

PO Box 261954, Conway, SC 29528

avant@coastal.edu
843-349-2152
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 Title: 
 Address: 
 Telephone: 
 Email: 

§ 8.3.2 The Contractor designates the individual listed below as its Contractor's Representative, which individual has the 
authority and responsibility set forth in Section 3.1.1 of the General Conditions: 

 Name: 
 Title: 
 Address: 
 Telephone: 
 Email: 

§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the other 
party. 
 
§ 8.5 The Architect’s representative: 

 Name: 
 Title: 
 Address: 
 Telephone: 
 Email: 

§ 8.6 Insurance and Bonds 
§ 8.6.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document A101®–
2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum, 
Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents. 
 
§ 8.6.2 The Contractor shall provide bonds as set forth in AIA Document A101®–2017 Exhibit A, and elsewhere in the 
Contract Documents. 
 
§ 8.7 Notice in electronic format, pursuant to Article 1 of AIA Document A201–2017, may be given in accordance with 
AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, if completed, or as otherwise 
set forth below: 
(If other than in accordance with AIA Document E203–2013, insert requirements for delivering notice in electronic 
format such as name, title, and email address of the recipient and whether and how the system will be required to 
generate a read receipt for the transmission.) 
 
 
 
 
 
§ 8.8 Other Provisions: 
§ 8.8.1 Additional requirements, if any, for the Contractor’s Construction Schedule are as follows: 
(Check box if applicable to this Contract) 
 The Construction Schedule shall be in a detailed precedence-style critical path management (CPM) or primavera-
type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic representation of all 
activities and events that will occur during performance of the Work; (2) identify each phase of construction and 
occupancy; and (3) set forth milestone dates that are critical in ensuring the timely and orderly completion of the Work 
in accordance with the requirements of the Contract Documents.   

.1 Upon review by the Owner and the Architect for conformance with milestone dates and Construction 
Time given in the Bidding Documents, with associated Substantial Completion date, the Construction 
Schedule shall be deemed part of the Contract Documents and attached to the Agreement as an 
Exhibit.  If returned for non-conformance, the Construction Schedule shall be promptly revised by the 
Contractor in accordance with the recommendations of the Owner and the Architect and resubmitted.   

08/09/2022 10:33:38 2114352191

Will Billard, PE
Engineer - Team Leader

1009 Anna Knapp Blvd., Suite 200, Mt. Pleasant, SC 29464

wbillard@dwginc.com
843-849-1141
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.2 The Contactor shall monitor the progress of the Work for conformance with the requirements of the 
Construction Schedule and shall promptly advise the Owner of any delays or potential delays.  Whenever 
the Construction Schedule no longer reflects actual conditions and progress of the Work or the Contract 
Time is modified in accordance with the terms of the Contract Documents, the Contractor shall update 
the Construction Schedule to reflect such conditions.  

.3 In the event any progress report indicates any delays, the Contractor shall propose an affirmative plan to 
correct the delay, including overtime and/or additional labor, if necessary. 

.4 In no event shall any progress report constitute an adjustment in the Contract Time, any milestone date, 
or the Contract Sum unless any such adjustment is agreed to by the Owner and authorized pursuant to 
Change Order. 

 
§ 8.8.2 The Owner’s review of the Contractor’s schedule is not conducted for the purpose of either determining its 
accuracy, completeness, or approving the construction means, methods, techniques, sequences or procedures. The 
Owner’s review shall not relieve the Contractor of any obligations. 
 
ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 This Agreement is comprised of the following documents: 

.1 AIA Document A101®–2017, SCOSE Version Standard Form of Agreement Between Owner and 
Contractor 

.2 AIA Document A101®–2017, Exhibit A, Insurance and Bonds  

.3 AIA Document A201®–2017, SCOSE Version General Conditions of the Contract for Construction 

.4 Form SE-390, Notice to Proceed – Construction Contract  

.5 Drawings 
 

Number Title Date 
     
   
   
   
   
   

 
.6 Specifications 
 

Section Title Date Pages 
      
    
    
    
    
    

 
.7 Addenda, if any: 
 

Number Date Pages 
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Portions of Addenda relating to bidding or proposal requirements are not part of the Contract Documents 
unless the bidding or proposal requirements are also enumerated in this Article 9. 

.8 Other Exhibits: 
(Check all boxes that apply and include appropriate information identifying the exhibit where required.) 

 AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below: 
(Insert the date of the E204-2017 incorporated into this Agreement.) 

 The Sustainability Plan: 

Title Date Pages 

 Supplementary and other Conditions of the Contract: 

Document Title Date Pages 

.9 Other documents, if any, listed below: 
(List here any additional documents that are intended to form part of the Contract Documents. AIA 
Document A201®–2017 provides that the advertisement or invitation to bid, Instructions to Bidders, 
sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal 
requirements, and other information furnished by the Owner in anticipation of receiving bids or 
proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such 
documents should be listed here only if intended to be part of the Contract Documents.) 

Form SE-310, Invitation for Construction Services 
Instructions to Bidders (AIA Document A701-2018 OSE Version) 
Form SE-330, Contractor’s Bid (Completed Bid Form) 
Form SE-370, Notice of Intent to Award 
Certificate of Procurement Authority issued by the State Fiscal Accountability Authority 

08/09/2022 10:33:38 2114352191



Init. 

/ 

AIA Document A101® – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007, and 2017 by The 
American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document 
A101®–2017. Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, 
“A101,” and “AIA Contract Documents” are registered trademarks and may not be used without permission. This document was created on 
                                              under the terms of AIA Documents on Demand® Order No.                     , is not for resale, is licensed for one-time use only, and 
may only be used in accordance with the AIA Contract Documents® Documents-on-Demand - End User License Agreement. To report copyright violations,  
e-mail copyright@aia.org. 

 
9 

 

This Agreement entered into as of the day and year first written above. 
   
 
 

 

OWNER (Signature) CONTRACTOR (Signature) 
 
 

  

(Printed name and title) (Printed name and title) 
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This version of AIA Document 
A101–2017 Exhibit A is modified 
by the South Carolina Division of 
Procurement, Office of State 
Engineer. Publication of this 
version of AIA Document A101 
Exhibit A does not imply the 
American Institute of Architects’ 
endorsement of any modification 
by the South Carolina Division of 
Procurement, Office of State 
Engineer.  

This document has important legal 
consequences. Consultation with 
an attorney is encouraged with 
respect to its completion or 
modification. 

This Insurance and Bonds Exhibit is part of the Agreement, between the Owner 
and the Contractor, dated the                               day of         
in the year
(In words, indicate day, month and year.) 

for the following PROJECT: 
(Name, State Project Number, and location or address) 

THE OWNER: 
(Name, legal status and address) 

The Owner is a Governmental Body of the State of South Carolina as defined by 
Title 11, Chapter 35 of the South Carolina Code of Laws, as amended. 

THE CONTRACTOR: 
(Name, legal status and address) 

TABLE OF ARTICLES 

A.1 GENERAL 

A.2 OWNER’S INSURANCE 

A.3 CONTRACTOR’S INSURANCE AND BONDS 

A.4 SPECIAL TERMS AND CONDITIONS 

ARTICLE A.1   GENERAL 
The Owner and Contractor shall purchase and maintain insurance, and provide bonds, as set forth in this Exhibit. As 
used in this Exhibit, the term General Conditions refers to AIA Document A201®–2017, General Conditions of the 
Contract for Construction, SCOSE Version. 
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ARTICLE A.2   OWNER’S INSURANCE 
§ A.2.1 General
Prior to commencement of the Work, the Owner shall secure the insurance, and provide evidence of the coverage,
required under this Article A.2 and, upon the Contractor’s request, provide a copy of the policies required by Section
A.2.3. The copy of the policy or policies provided shall contain all applicable conditions, definitions, exclusions, and
endorsements.

§ A.2.2 Liability Insurance
The Owner shall be responsible for purchasing and maintaining the Owner’s usual general liability insurance.

§ A.2.3 Reserved 
§ A.2.3.1 Reserved

§ A.2.3.1.1 Reserved

§ A.2.3.1.2 Reserved

§ A.2.3.1.3 Reserved

§ A.2.3.1.4 Reserved

§ A.2.3.2 Reserved 

§ A.2.3.3 Reserved

§ A.2.4 Optional Insurance. 
The Owner shall purchase and maintain any insurance selected below.

 § A.2.4.1 Other Insurance
(List below any other insurance coverage to be provided by the Owner and any applicable limits.)

Coverage Limits 

ARTICLE A.3   CONTRACTOR’S INSURANCE AND BONDS 
§ A.3.1 General
§ A.3.1.1 Certificates of Insurance. The Contractor shall provide certificates of insurance acceptable to the Owner
evidencing compliance with the requirements in this Article A.3 at the following times: (1) prior to commencement of
the Work; (2) upon renewal or replacement of each required policy of insurance; and (3) upon the Owner’s written
request. An additional certificate evidencing continuation of commercial liability coverage, including coverage for
completed operations, shall be submitted with the final Application for Payment and thereafter upon renewal or
replacement of such coverage until the expiration of the periods required by Section A.3.2.1 and Section A.3.3.1. The
certificates will show the Owner as an additional insured on the Contractor’s Commercial General Liability and excess
or umbrella liability policy or policies. Information concerning reduction of coverage on account of revised limits or
claims paid under the General Aggregate, or both, shall be furnished by the Contractor with reasonable promptness.

§ A.3.1.2 Deductibles and Self-Insured Retentions. The Contractor shall disclose to the Owner any deductible or self- 
insured retentions applicable to any insurance required to be provided by the Contractor.

§ A.3.1.3 Additional Insured Obligations. To the fullest extent permitted by law, the Contractor shall cause the
commercial general liability coverage to include (1) the Owner, the Architect, and the Architect’s consultants as
additional insureds for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the
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Contractor’s operations; and (2) the Owner as an additional insured for claims caused in whole or in part by the 
Contractor’s negligent acts or omissions for which loss occurs during completed operations. The additional insured 
coverage shall be primary and non-contributory to any of the Owner’s general liability insurance policies and shall 
apply to both ongoing and completed operations, whether such operations be by the Contractor or by a Subcontractor or 
by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable. To 
the extent commercially available, the additional insured coverage shall be no less than that provided by Insurance 
Services Office, Inc. (ISO) forms CG 20 10 07 04, CG 20 37 07 04, and, with respect to the Architect and the 
Architect’s consultants, CG 20 32 07 04. 

§ A.3.1.4 A failure by the Owner to either (i) demand a certificate of insurance or written endorsement required by
Section A.3, or (ii) reject a certificate or endorsement on the grounds that it fails to comply with Section A.3, shall not
be considered a waiver of Contractor's obligations to obtain the required insurance.

§ A.3.2 Contractor’s Required Insurance Coverage
§ A.3.2.1 The Contractor shall purchase and maintain the following types and limits of insurance from an insurance
company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.
The Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set
forth in Section 12.2.2 of the General Conditions, for such other period for maintenance of completed operations
coverage as specified in the Contract Documents, or unless a different duration is stated below:
(If the Contractor is required to maintain insurance for a duration other than the expiration of the period for correction
of Work, state the duration.)

§ A.3.2.2 Commercial General Liability
§ A.3.2.2.1 Commercial General Liability insurance for the Project written on an occurrence form with policy limits of
not less than $1,000,000 each occurrence, $1,000,000 general aggregate, $1,000,000 aggregate for products-completed
operations hazard, $1,000,000 personal and advertising injury, $50,000 fire damage (any one fire), and $5,000 medical
expense (any one person) providing coverage for claims including

.1 damages because of bodily injury, sickness or disease, including occupational sickness or disease, and 
death of any person; 

.2 personal injury and advertising injury; 

.3 damages because of physical damage to or destruction of tangible property, including the loss of use of 
such property; 

.4 bodily injury or property damage arising out of completed operations; and 

.5 the Contractor’s indemnity obligations under Section 3.18 of the General Conditions. 

§ A.3.2.2.2 The Contractor’s Commercial General Liability policy under this Section A.3.2.2 shall not contain an
exclusion or restriction of coverage for the following:

.1 Claims by one insured against another insured, if the exclusion or restriction is based solely on the fact 
that the claimant is an insured, and there would otherwise be coverage for the claim. 

.2 Claims for property damage to the Contractor’s Work arising out of the products-completed operations 
hazard where the damaged Work or the Work out of which the damage arises was performed by a 
Subcontractor. 

.3 Claims for bodily injury other than to employees of the insured. 

.4 Claims for indemnity under Section 3.18 of the General Conditions arising out of injury to employees of 
the insured. 

.5 Claims or loss excluded under a prior work endorsement or other similar exclusionary language. 

.6 Claims or loss due to physical damage under a prior injury endorsement or similar exclusionary 
language. 

.7 Claims related to residential, multi-family, or other habitational projects, if the Work is to be performed 
on such a project. 

.8 Claims related to roofing, if the Work involves roofing. 

.9 Claims related to exterior insulation finish systems (EIFS), synthetic stucco or similar exterior coatings 
or surfaces, if the Work involves such coatings or surfaces. 

.10 Claims related to earth subsidence or movement, where the Work involves such hazards. 

.11 Claims related to explosion, collapse and underground hazards, where the Work involves such hazards. 
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§ A.3.2.3 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Contractor, with policy 
limits of not less than $1,000,000  per accident, for bodily injury, death of any person, and property damage arising out 
of the ownership, maintenance and use of those motor vehicles along with any other statutorily required automobile 
coverage.

§ A.3.2.4 The Contractor may achieve the required limits and coverage for Commercial General Liability, Employers 
Liability, and Automobile Liability through a combination of primary and excess or umbrella liability insurance, 
provided such primary and excess or umbrella insurance policies result in the same or greater coverage as the coverages 
required under Section A.3.2.2 and A.3.2.3, and in no event shall any excess or umbrella liability insurance provide 
narrower coverage than the primary policy. The excess policy shall not require the exhaustion of the underlying limits 
only through the actual payment by the underlying insurers. The umbrella policy limits shall not be less than
$3,000,000.

§ A.3.2.5 Workers’ Compensation at statutory limits.

§ A.3.2.6 Employers’ Liability with policy limits not less than $100,000  each accident, $100,000 each employee, and
$500,000 policy limit for claims, disability benefit and other similar employee benefit acts that are applicable to the 
Work to be performed.

§ A.3.2.7 Jones Act, and the Longshore & Harbor Workers’ Compensation Act, as required, if the Work involves 
hazards arising from work on or near navigable waterways, including vessels and docks.

§ A.3.2.8 Insurance for maritime liability risks associated with the operation of a vessel, if the Work requires such 
activities, with policy limits of not less than                                             ($                        ) per claim and

($      )  in the aggregate. 

§ A.3.2.9 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities, with
policy limits of not less than           ($                        ) per claim and 

 ($      ) in the aggregate. 

§ A.3.3 Required Property Insurance
§ A.3.3.1 The Contractor shall purchase and maintain, from an insurance company or insurance companies lawfully
authorized to issue insurance in the jurisdiction where the Project is located, property insurance written on a builder's
risk “all-risks” completed value or equivalent policy form and sufficient to cover the total value of the entire Project on
a replacement cost basis. The Contractor’s property insurance coverage shall be no less than the amount of the initial
Contract Sum, plus the value of subsequent Modifications and labor performed and materials or equipment supplied by
others. The property insurance shall be maintained until Substantial Completion and thereafter as provided in Section
A.3.3.1.3, unless otherwise provided in the Contract Documents or otherwise agreed in writing by the parties to this
Agreement. This insurance shall include the interests of the Owner, Contractor, Subcontractors, and Sub-subcontractors
in the Project as insureds.

§ A.3.3.1.1 Causes of Loss. The insurance required by this Section A.3.3.1 shall provide coverage for direct physical loss
or damage and shall include the risks of fire (with extended coverage), explosion, theft, vandalism, malicious mischief,
collapse, earthquake, flood, or windstorm. The insurance shall also provide coverage for ensuing loss or resulting
damage from error, omission, or deficiency in construction methods, workmanship, or materials.
(Indicate below the cause of loss and any applicable sub-limit.)

Causes of Loss Sub-Limit 

§ A.3.3.1.2 Specific Required Coverages. The insurance required by this Section A.3.3.1 shall provide coverage for loss
or damage to falsework and other temporary structures, and to building systems from testing and startup. The insurance
shall also cover debris removal, including demolition occasioned by enforcement of any applicable legal requirements,
and reasonable compensation for the Architect’s and Contractor’s services and expenses required as a result of such
insured loss, including claim preparation expenses. (Indicate below the cause of loss and any applicable sub-limit.)
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Causes of Loss Sub-Limit 
    
  
  
  
  
  

 
§ A.3.3.1.3 Unless the parties agree otherwise, upon Substantial Completion, the Owner shall replace the insurance 
policy required under Section A.3.3.1 with property insurance written for the total value of the Project. 
 
§ A.3.3.1.4 Deductibles and Self-Insured Retentions. If the insurance required by this Section A.3.3 is subject to 
deductibles or self-insured retentions, the Contractor shall be responsible for all loss not covered because of such 
deductibles or retentions. 
 
§ A.3.3.2 Occupancy or Use Prior to Substantial Completion. The Owner’s occupancy or use of any completed or partially 
completed portion of the Work prior to Substantial Completion shall not commence until the insurance company or 
companies providing the insurance under Section A.3.3.1 have consented in writing to the continuance of coverage. The 
Owner and the Contractor shall take no action with respect to partial occupancy or use that would cause cancellation, 
lapse, or reduction of insurance, unless they agree otherwise in writing. 
 
§ A.3.3.3 If the Owner requests in writing that insurance for risks other than those described herein or other special 
causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such insurance, and 
the cost thereof shall be charged to the Owner by appropriate Change Order. 
 
§ A.3.3.4 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that 
includes insurance coverages required by this Section A.3.3. Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project.  
 
§ A.3.4 Contractor’s Other Insurance Coverage 
§ A.3.4.1 Insurance selected and described in this Section A.3.4 shall be purchased from an insurance company or 
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 
Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set forth in 
Section 12.2.2 of the General Conditions, unless a different duration is stated below: 
(If the Contractor is required to maintain any of the types of insurance selected below for a duration other than the 
expiration of the period for correction of Work, state the duration.) 
 
 
 
§ A.3.4.2 The Contractor shall purchase and maintain the following types and limits of insurance in accordance with 
Section A.3.4.1. 
(Select the types of insurance the Contractor is required to purchase and maintain by placing an X in the box(es) next to 
the description(s) of selected insurance. Where policy limits are provided, include the policy limit in the appropriate fill 
point.) 
 

 § A.3.4.2.1 Reserved 
 
 § A.3.4.2.2 Insurance for physical damage to property while it is in storage and in transit to the 

construction site on an “all-risks” completed value form. 
 
 § A.3.4.2.3 Property insurance on an “all-risks” completed value form, covering property owned by the 

Contractor and used on the Project, including scaffolding and other equipment. 
 

          § A.3.4.2.4 Boiler and Machinery Insurance 
The Contractor shall purchase and maintain boiler and machinery insurance as required, which shall 
specifically cover such insured objects during installation and until final acceptance by the Owner; this 
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insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the 
Work, and the Owner and Contractor shall be named insureds. 
 

§ A.3.5 Performance Bond and Payment Bond 
The Contractor shall provide surety bonds, from a company or companies lawfully authorized to issue surety bonds in 
the jurisdiction where the Project is located, as follows: 
(Specify type and penal sum of bonds.) 
 

Type Penal Sum ($0.00) 
Payment Bond    
Performance Bond  
  
  

 
§ A.3.5.1 Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and 
Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement.  The Surety 
shall have, at a minimum, a ''Best Rating'' of ''A'' as stated in the most current publication of ''Best's Key Rating Guide, 
Property-Casualty''.  In addition, the Surety shall have a minimum ''Best Financial Strength Category'' of ''Class V", and 
in no case less than five (5) times the contract amount.  The Performance Bond shall be written on Form SE-355, 
''Performance Bond'' and the Payment Bond shall be written on Form SE-357, ''Labor and Material Payment Bond'', and 
both shall be made payable to the Owner.  
 
§ A.3.5.2 The Performance and Labor and Material Payment Bonds shall:  

.1 be issued by a surety company licensed to do business in South Carolina; 

.2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the 
bond on the behalf of the surety company; and 

.3 remain in effect for a period not less than one (1) year following the date of Substantial Completion or 
the time required to resolve any items of incomplete Work and the payment of any disputed amounts, 
whichever time period is longer. 

 
§ A.3.5.3 Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and 
Regulations, as amended. 
 
ARTICLE A.4   SPECIAL TERMS AND CONDITIONS 
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows: 
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This version of AIA Document A201–
2017 is modified by the South Carolina 
Division of Procurement, Office of 
State Engineer. Publication of this 
version of AIA Document A201 does 
not imply the American Institute of 
Architects’ endorsement of any 
modification by South Carolina 
Division of Procurement, Office of 
State Engineer. A comparative version 
of AIA Document A201–2017 showing 
additions and deletions by the South 
Carolina Division of Procurement, 
Office of State Engineer is available for 
review on the State of South Carolina 
Web site. 

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification. 

for the following PROJECT: 
(Name, State Project Number, and location or address) 

THE OWNER: 
(Name, legal status, and address) 

The Owner is a Governmental Body of the State of South Carolina as defined in S.C. 
Code Ann.§ 11-35-310. 

THE ARCHITECT: 
(Name, legal status, and address) 

TABLE OF ARTICLES 

1 GENERAL PROVISIONS 

2 OWNER 

3 CONTRACTOR 

4 ARCHITECT 

5 SUBCONTRACTORS 

6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

7 CHANGES IN THE WORK 

8 TIME 

9 PAYMENTS AND COMPLETION 

Init. 

/ 

Soccer Complex - Field Lighting
H17-9609-MJ-A
Atlantic Center Industrial Park, 369 Allied Drive Conway, SC

Coastal Carolina University
PO Box 261954
Conway, SC 29528-6054

DWG Inc. Consulting Engineers
1009 Anna Knapp Blvd, Suite 202
Mt. Pleasant, SC 29464

08/09/2022 10:33:37
2114352191



AIA Document A201®–2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American 
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A201®–2017. 
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, “A201,” and “AIA 
Contract Documents” are registered trademarks and may not be used without permission. This document was created on        
under the terms of AIA Documents on Demand® Order No.                            , is not for resale, is licensed for one-time use only, and may only be used in accordance 
with the AIA Contract Documents® Documents-on-Demand – End User License Agreement. To report copyright violations, e-mail copyright@aia.org. 

2 

10 PROTECTION OF PERSONS AND PROPERTY 

11 INSURANCE AND BONDS 

12 UNCOVERING AND CORRECTION OF WORK 

13 MISCELLANEOUS PROVISIONS 

14 TERMINATION OR SUSPENSION OF THE CONTRACT 

15 CLAIMS AND DISPUTES 

16 PROJECT SPECIFIC REQUIREMENTS AND INFORMATION 

Init. 

/ 08/09/2022 10:33:37
2114352191



AIA Document A201®–2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American 
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A201®–2017. 
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, “A201,” and “AIA 
Contract Documents” are registered trademarks and may not be used without permission. This document was created on        
under the terms of AIA Documents on Demand® Order No.                            , is not for resale, is licensed for one-time use only, and may only be used in accordance 
with the AIA Contract Documents® Documents-on-Demand – End User License Agreement. To report copyright violations, e-mail copyright@aia.org. 

3 

INDEX 
(Topics and numbers in bold are Section headings.) 

Acceptance of Nonconforming Work 
9.6.6, 9.9.3, 12.3 
Acceptance of Work 
9.6.6, 9.8.2, 9.9.3, 9.10.1, 9.10.3, 12.3 
Access to Work 
3.16, 6.2.1, 12.1 
Accident Prevention 
10 
Acts and Omissions 
3.2, 3.3.2, 3.12.8, 3.18, 4.2.3, 8.3.1, 9.5.1, 10.2.5, 
10.2.8, 13.3.2, 14.1, 15.1.2, 15.2 
Addenda 
1.1.1 
Additional Costs, Claims for 
3.7.4, 3.7.5, 10.3.2, 15.1.5 
Additional Inspections and Testing 
9.4.2, 9.8.3, 12.2.1, 13.4 
Additional Time, Claims for 
3.2.4, 3.7.4, 3.7.5, 3.10.2, 8.3.2, 15.1.6 
Administration of the Contract 
3.1.3, 4.2, 9.4, 9.5 
Advertisement or Invitation to Bid 
1.1.1 
Aesthetic Effect 
4.2.13 
Allowances 
3.8 
Applications for Payment 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5.1, 9.5.4, 9.6.3, 9.7, 9.10 
Approvals 
2.1.1, 2.3.1, 2.5, 3.1.3, 3.10.2, 3.12.8, 3.12.9, 
3.12.10.1, 4.2.7, 9.3.2, 13.4.1 
Arbitration 
8.3.1, 15.3.2, 15.4  
ARCHITECT 
4 
Architect, Definition of 
4.1.1 
Architect, Extent of Authority 
2.5, 3.12.7, 4.1.2, 4.2, 5.2, 6.3, 7.1.2, 7.3.4, 7.4, 9.2, 
9.3.1, 9.4, 9.5, 9.6.3, 9.8, 9.10.1, 9.10.3, 12.1, 12.2.1, 
13.4.1, 13.4.2, 14.2.2, 14.2.4, 15.1.4, 15.2.1 
Architect, Limitations of Authority and Responsibility 
2.1.1, 3.12.4, 3.12.8, 3.12.10, 4.1.2, 4.2.1, 4.2.2, 4.2.3, 
4.2.6, 4.2.7, 4.2.10, 4.2.12, 4.2.13, 5.2.1, 7.4, 9.4.2, 
9.5.4, 9.6.4, 15.1.4, 15.2 
Architect’s Additional Services and Expenses 
2.5, 12.2.1, 13.4.2, 13.4.3, 14.2.4 
Architect’s Administration of the Contract 
3.1.3, 3.7.4, 15.2, 9.4.1, 9.5 
Architect’s Approvals 
2.5, 3.1.3, 3.5, 3.10.2, 4.2.7 
Architect’s Authority to Reject Work 
3.5, 4.2.6, 12.1.2, 12.2.1 

Architect’s Copyright 
1.1.7, 1.5 
Architect’s Decisions 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14, 6.3, 
7.3.4, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4.1, 9.5, 9.8.4, 9.9.1, 
13.4.2, 15.2 
Architect’s Inspections 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.4 
Architect’s Instructions 
3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.4.2 
Architect’s Interpretations 
4.2.11, 4.2.12 
Architect’s Project Representative 
4.2.10 
Architect’s Relationship with Contractor 
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 
3.5, 3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 
3.18, 4.1.2, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 
9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.3.2, 13.4, 15.2 
Architect’s Relationship with Subcontractors 
1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3 
Architect’s Representations 
9.4.2, 9.5.1, 9.10.1 
Architect’s Site Visits 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 
Asbestos 
10.3.1 
Attorneys’ Fees 
3.18.1, 9.6.8, 9.10.2, 10.3.3 
Award of Separate Contracts 
6.1.1, 6.1.2 
Award of Subcontracts and Other Contracts for 
Portions of the Work 
5.2 
Basic Definitions 
1.1 
Bidding Requirements 
1.1.1 
Binding Dispute Resolution 
8.3.1, 9.7, 11.5, 13.1, 15.1.2, 15.1.3, 15.2.1, 15.2.5, 
15.2.6.1, 15.3.1, 15.3.2, 15.3.3, 15.4.1 
Bonds, Lien 
7.3.4.4, 9.6.8, 9.10.2, 9.10.3 
Bonds, Performance, and Payment 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2, 11.1.3, 11.5 
Building Information Models Use and Reliance 
1.8 
Building Permit 
3.7.1 
Capitalization 
1.3 
Certificate of Substantial Completion 
9.8.3, 9.8.4, 9.8.5 
Certificates for Payment 
4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 
9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.4 
Certificates of Inspection, Testing or Approval 
13.4.4 

Init. 

/ 08/09/2022 10:33:37
2114352191



AIA Document A201®–2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American 
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A201®–2017. 
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, “A201,” and “AIA 
Contract Documents” are registered trademarks and may not be used without permission. This document was created on        
under the terms of AIA Documents on Demand® Order No.                            , is not for resale, is licensed for one-time use only, and may only be used in accordance 
with the AIA Contract Documents® Documents-on-Demand – End User License Agreement. To report copyright violations, e-mail copyright@aia.org. 

4 

Certificates of Insurance 
9.10.2 
Change Orders 
1.1.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3, 
7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.7, 7.3.9, 7.3.10, 8.3.1, 
9.3.1.1, 9.10.3, 10.3.2, 11.2, 11.5, 12.1.2 
Change Orders, Definition of 
7.2.1 
CHANGES IN THE WORK 
2.2.2, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 
11.5 
Claims, Definition of 
15.1.1 
Claims, Notice of 
1.6.2, 15.1.3 
CLAIMS AND DISPUTES 
3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4 
Claims and Timely Assertion of Claims 
15.4.1 
Claims for Additional Cost 
3.2.4, 3.3.1, 3.7.4, 7.3.9, 9.5.2, 10.2.5, 10.3.2, 15.1.5 
Claims for Additional Time 
3.2.4, 3.3.1, 3.7.4, 6.1.1, 8.3.2, 9.5.2, 10.3.2, 15.1.6 
Concealed or Unknown Conditions, Claims for 
3.7.4 
Claims for Damages 
3.2.4, 3.18, 8.3.3, 9.5.1, 9.6.7, 10.2.5, 10.3.3, 11.3, 
11.3.2, 14.2.4, 15.1.7 
Claims Subject to Arbitration 
15.4.1 
Cleaning Up 
3.15, 6.3 
Commencement of the Work, Conditions Relating to 
2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 
6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.2, 15.1.5 
Commencement of the Work, Definition of 
8.1.2 
Communications 
3.9.1, 4.2.4 
Completion, Conditions Relating to 
3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 
9.10, 12.2, 14.1.2, 15.1.2 
COMPLETION, PAYMENTS AND 
9 
Completion, Substantial 
3.10.1, 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 
9.10.3, 12.2, 15.1.2 
Compliance with Laws 
2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 10.2.2, 13.1, 
13.3, 13.4.1, 13.4.2, 13.5, 14.1.1, 14.2.1.3, 15.2.8, 
15.4.2, 15.4.3 
Concealed or Unknown Conditions 
3.7.4, 4.2.8, 8.3.1, 10.3 
Conditions of the Contract 
1.1.1, 6.1.1, 6.1.4 
Consent, Written 
3.4.2, 3.14.2, 4.1.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 13.2, 
15.4.4.2 

Consolidation or Joinder 
15.4.4 
CONSTRUCTION BY OWNER OR BY 
SEPARATE CONTRACTORS 
1.1.4, 6 
Construction Change Directive, Definition of 
7.3.1 
Construction Change Directives 
1.1.1, 3.4.2, 3.11, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 
9.3.1.1 
Construction Schedules, Contractor’s 
3.10, 3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 
Contingent Assignment of Subcontracts 
5.4, 14.2.2.2 
Continuing Contract Performance 
15.1.4 
Contract, Definition of 
1.1.2 
CONTRACT, TERMINATION OR 
SUSPENSION OF THE 
5.4.1.1, 5.4.2, 11.5, 14 
Contract Administration 
3.1.3, 4, 9.4, 9.5 
Contract Award and Execution, Conditions Relating 
to 
3.7.1, 3.10, 5.2, 6.1 
Contract Documents, Copies Furnished and Use of 
1.5.2, 2.3.6, 5.3 
Contract Documents, Definition of 
1.1.1 
Contract Sum 
2.2.2, 2.2.4, 3.7.4, 3.7.5, 3.8, 3.10.2, 5.2.3, 7.3, 7.4, 
9.1, 9.2, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.5, 12.1.2, 
12.3, 14.2.4, 14.3.2, 15.1.4.2, 15.1.5, 15.2.5 
Contract Sum, Definition of 
9.1 
Contract Time 
1.1.4, 2.2.1, 2.2.2, 3.7.4, 3.7.5, 3.10.2, 5.2.3, 6.1.5, 
7.2.1.3, 7.3.1, 7.3.5, 7.3.6, 7, 7, 7.3.10, 7.4, 8.1.1, 
8.2.1, 8.2.3, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 12.1.2, 
14.3.2, 15.1.4.2, 15.1.6.1, 15.2.5 
Contract Time, Definition of 
8.1.1 
CONTRACTOR 
3 
Contractor, Definition of 
3.1, 6.1.2 
Contractor’s Construction and Submittal 
Schedules 
3.10, 3.12.1, 3.12.2, 4.2.3, 6.1.3, 15.1.6.2 
Contractor’s Employees 
2.2.4, 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 
10.3, 11.3, 14.1, 14.2.1.1 
Contractor’s Liability Insurance 
11.1 
Contractor’s Relationship with Separate Contractors 
and Owner’s Forces 
3.12.5, 3.14.2, 4.2.4, 6, 11.3, 12.2.4 

Init. 

/ 08/09/2022 10:33:37
2114352191



AIA Document A201®–2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American 
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A201®–2017. 
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, “A201,” and “AIA 
Contract Documents” are registered trademarks and may not be used without permission. This document was created on        
under the terms of AIA Documents on Demand® Order No.                            , is not for resale, is licensed for one-time use only, and may only be used in accordance 
with the AIA Contract Documents® Documents-on-Demand – End User License Agreement. To report copyright violations, e-mail copyright@aia.org. 

5 

Contractor’s Relationship with Subcontractors 
1.2.2, 2.2.4, 3.3.2, 3.18.1, 3.18.2, 4.2.4, 5, 9.6.2, 9.6.7, 
9.10.2, 11.2, 11.3, 11.4 
Contractor’s Relationship with the Architect 
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 
3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2, 5.2, 6.2.2, 
7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 
11.3, 12, 13.4, 15.1.3, 15.2.1 
Contractor’s Representations 
3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 
Contractor’s Responsibility for Those Performing the 
Work 
3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 
Contractor’s Review of Contract Documents 
3.2 
Contractor’s Right to Stop the Work 
2.2.2, 9.7 
Contractor’s Right to Terminate the Contract 
14.1 
Contractor’s Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 
9.8.3, 9.9.1, 9.10.2, 9.10.3 
Contractor’s Superintendent 
3.9, 10.2.6 
Contractor’s Supervision and Construction 
Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 
7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4 
Coordination and Correlation 
1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 
Copies Furnished of Drawings and Specifications 
1.5, 2.3.6, 3.11 
Copyrights 
1.5, 3.17 
Correction of Work 
2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 12.3, 
15.1.3.1, 15.1.3.2, 15.2.1 
Correlation and Intent of the Contract Documents 
1.2 
Cost, Definition of 
7.3.4 
Costs 
2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 
7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 11.2, 
12.1.2, 12.2.1, 12.2.4, 13.4, 14 
Cutting and Patching 
3.14, 6.2.5  
Damage to Construction of Owner or Separate 
Contractors 
3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4 
Damage to the Work 
3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4 
Damages, Claims for 
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2, 
11.3, 14.2.4, 15.1.7 
Damages for Delay 
6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2 

Date of Commencement of the Work, Definition of 
8.1.2 
Date of Substantial Completion, Definition of 
8.1.3 
Day, Definition of 
8.1.4 
Decisions of the Architect 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4, 
7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.4.2, 
14.2.2, 14.2.4, 15.1, 15.2 
Decisions to Withhold Certification 
9.4.1, 9.5, 9.7, 14.1.1.3 
Defective or Nonconforming Work, Acceptance, 
Rejection and Correction of 
2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3, 
9.10.4, 12.2.1 
Definitions 
1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1, 
6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1 
Delays and Extensions of Time 
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 
Digital Data Use and Transmission 
1.7 
Disputes 
6.3, 7.3.9, 15.1, 15.2 
Documents and Samples at the Site 
3.11 
Drawings, Definition of 
1.1.5 
Drawings and Specifications, Use and Ownership of 
3.11 
Effective Date of Insurance 
8.2.2 
Emergencies 
10.4, 14.1.1.2, 15.1.5 
Employees, Contractor’s 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 
10.3.3, 11.3, 14.1, 14.2.1.1 
Equipment, Labor, or Materials 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Execution and Progress of the Work 
1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1, 
3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1, 
9.9.1, 10.2, 10.3, 12.1, 12.2, 14.2, 14.3.1, 15.1.4 
Extensions of Time 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 
10.4, 14.3, 15.1.6, 15.2.5 
Failure of Payment 
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 
Faulty Work 
(See Defective or Nonconforming Work) 
Final Completion and Final Payment 
4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3 
Financial Arrangements, Owner’s 
2.2.1, 13.2.2, 14.1.1.4 

Init. 

/ 08/09/2022 10:33:37
2114352191



AIA Document A201®–2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American 
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A201®–2017. 
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, “A201,” and “AIA 
Contract Documents” are registered trademarks and may not be used without permission. This document was created on        
under the terms of AIA Documents on Demand® Order No.                            , is not for resale, is licensed for one-time use only, and may only be used in accordance 
with the AIA Contract Documents® Documents-on-Demand – End User License Agreement. To report copyright violations, e-mail copyright@aia.org. 

6 

GENERAL PROVISIONS 
1 
Governing Law 
13.1 
Guarantees (See Warranty) 
Hazardous Materials and Substances 
10.2.4, 10.3 
Identification of Subcontractors and Suppliers 
5.2.1 
Indemnification 
3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3 
Information and Services Required of the Owner 
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 
9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 
14.1.1.4, 14.1.4, 15.1.4 
Initial Decision 
15.2 
Initial Decision Maker, Definition of 
1.1.8 
Initial Decision Maker, Decisions 
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Initial Decision Maker, Extent of Authority 
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Injury or Damage to Person or Property 
10.2.8, 10.4 
Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 12.2.1, 13.4 
Instructions to Bidders 
1.1.1 
Instructions to the Contractor 
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2 
Instruments of Service, Definition of 
1.1.7 
Insurance 
6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 11 
Insurance, Notice of Cancellation or Expiration 
11.1.4, 11.2.3 
Insurance, Contractor’s Liability 
11.1 
Insurance, Effective Date of 
8.2.2, 14.4.2 
Insurance, Owner’s Liability 
11.2 
Insurance, Property 
10.2.5, 11.2, 11.4, 11.5 
Insurance, Stored Materials 
9.3.2 
INSURANCE AND BONDS 
11 
Insurance Companies, Consent to Partial Occupancy 
9.9.1 
Insured loss, Adjustment and Settlement of 
11.5 
Intent of the Contract Documents 
1.2.1, 4.2.7, 4.2.12, 4.2.13 
Interest 
13.5 

Interpretation 
1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 
Interpretations, Written 
4.2.11, 4.2.12 
Judgment on Final Award 
15.4.2 
Labor and Materials, Equipment 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 
10.2.4, 14.2.1.1, 14.2.1.2 
Labor Disputes 
8.3.1 
Laws and Regulations 
1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 
9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 
15.4 
Liens 
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 
Limitations, Statutes of 
12.2.5, 15.1.2, 15.4.1.1 
Limitations of Liability 
3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 
4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 
11.3, 12.2.5, 13.3.1 
Limitations of Time 
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 
5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 
15.1.2, 15.1.3, 15.1.5 
Materials, Hazardous 
10.2.4, 10.3 
Materials, Labor, Equipment and 
1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 
10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 
Means, Methods, Techniques, Sequences and 
Procedures of Construction 
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 
Mechanic’s Lien 
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 
Mediation 
8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 
15.4.1.1 
Minor Changes in the Work 
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4 
MISCELLANEOUS PROVISIONS 
13 
Modifications, Definition of 
1.1.1 
Modifications to the Contract 
1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 
10.3.2 
Mutual Responsibility 
6.2 
Nonconforming Work, Acceptance of 
9.6.6, 9.9.3, 12.3 

Init. 

/ 08/09/2022 10:33:37
2114352191



AIA Document A201®–2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American 
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A201®–2017. 
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, “A201,” and “AIA 
Contract Documents” are registered trademarks and may not be used without permission. This document was created on        
under the terms of AIA Documents on Demand® Order No.                            , is not for resale, is licensed for one-time use only, and may only be used in accordance 
with the AIA Contract Documents® Documents-on-Demand – End User License Agreement. To report copyright violations, e-mail copyright@aia.org. 

7 

Nonconforming Work, Rejection and Correction of 
2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 
12.2 
Notice 
1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 
3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 
8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 
13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 
15.1.6, 15.4.1 
Notice of Cancellation or Expiration of Insurance 
11.1.4, 11.2.3 
Notice of Claims 
1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 15.1.6, 
15.2.8, 15.3.2, 15.4.1 
Notice of Testing and Inspections 
13.4.1, 13.4.2 
Observations, Contractor’s 
3.2, 3.7.4 
Occupancy 
2.3.1, 9.6.6, 9.8 
Orders, Written 
1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 
14.3.1 
OWNER 
2 
Owner, Definition of 
2.1.1 
Owner, Evidence of Financial Arrangements 
2.2, 13.2.2, 14.1.1.4 
Owner, Information and Services Required of the 
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 
9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 
14.1.1.4, 14.1.4, 15.1.4 
Owner’s Authority 
1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 
4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 
7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 
10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 
15.2.7 
Owner’s Insurance 
11.2 
Owner’s Relationship with Subcontractors 
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 
Owner’s Right to Carry Out the Work 
2.5, 14.2.2 
Owner’s Right to Clean Up 
6.3 
Owner’s Right to Perform Construction and to 
Award Separate Contracts 
6.1 
Owner’s Right to Stop the Work 
2.4 
Owner’s Right to Suspend the Work 
14.3 
Owner’s Right to Terminate the Contract 
14.2, 14.4 

Ownership and Use of Drawings, Specifications 
and Other Instruments of Service 
1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 
5.3 
Partial Occupancy or Use 
9.6.6, 9.9 
Patching, Cutting and 
3.14, 6.2.5 
Patents 
3.17 
Payment, Applications for 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 
14.2.3, 14.2.4, 14.4.3 
Payment, Certificates for 
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 
9.10.3, 14.1.1.3, 14.2.4 
Payment, Failure of 
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 
Payment, Final 
4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3 
Payment Bond, Performance Bond and 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2 
Payments, Progress 
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 
PAYMENTS AND COMPLETION 
9 
Payments to Subcontractors 
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 
PCB 
10.3.1 
Performance Bond and Payment Bond 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2 
Permits, Fees, Notices and Compliance with Laws 
2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2 
PERSONS AND PROPERTY, PROTECTION OF 
10 
Polychlorinated Biphenyl 
10.3.1 
Product Data, Definition of 
3.12.2 
Product Data and Samples, Shop Drawings 
3.11, 3.12, 4.2.7 
Progress and Completion 
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4 
Progress Payments 
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 
Project, Definition of 
1.1.4 
Project Representatives 
4.2.10 
Property Insurance 
10.2.5, 11.2 
Proposal Requirements 
1.1.1 
PROTECTION OF PERSONS AND PROPERTY 
10 

Init. 

/ 08/09/2022 10:33:37
2114352191



AIA Document A201®–2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American 
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A201®–2017. 
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, “A201,” and “AIA 
Contract Documents” are registered trademarks and may not be used without permission. This document was created on        
under the terms of AIA Documents on Demand® Order No.                            , is not for resale, is licensed for one-time use only, and may only be used in accordance 
with the AIA Contract Documents® Documents-on-Demand – End User License Agreement. To report copyright violations, e-mail copyright@aia.org. 

8 

Regulations and Laws 
1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 
10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 15.4 
Rejection of Work 
4.2.6, 12.2.1 
Releases and Waivers of Liens 
9.3.1, 9.10.2 
Representations 
3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1 
Representatives 
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1 
Responsibility for Those Performing the Work 
3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 
Retainage 
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 
Review of Contract Documents and Field 
Conditions by Contractor 
3.2, 3.12.7, 6.1.3 
Review of Contractor’s Submittals by Owner and 
Architect 
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 
Review of Shop Drawings, Product Data and Samples 
by Contractor 
3.12 
Rights and Remedies 
1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 
6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 
12.2.4, 13.3, 14, 15.4 
Royalties, Patents and Copyrights 
3.17 
Rules and Notices for Arbitration 
15.4.1 
Safety of Persons and Property 
10.2, 10.4 
Safety Precautions and Programs 
3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 
Samples, Definition of 
3.12.3 
Samples, Shop Drawings, Product Data and 
3.11, 3.12, 4.2.7 
Samples at the Site, Documents and 
3.11 
Schedule of Values 
9.2, 9.3.1 
Schedules, Construction 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 
Separate Contracts and Contractors 
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 
Separate Contractors, Definition of 
6.1.1 
Shop Drawings, Definition of 
3.12.1 
Shop Drawings, Product Data and Samples 
3.11, 3.12, 4.2.7 
Site, Use of 
3.13, 6.1.1, 6.2.1 
Site Inspections 
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4 

Site Visits, Architect’s 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 
Special Inspections and Testing 
4.2.6, 12.2.1, 13.4 
Specifications, Definition of 
1.1.6 
Specifications 
1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14 
Statute of Limitations 
15.1.2, 15.4.1.1 
Stopping the Work 
2.2.2, 2.4, 9.7, 10.3, 14.1 
Stored Materials 
6.2.1, 9.3.2, 10.2.1.2, 10.2.4 
Subcontractor, Definition of 
5.1.1 
SUBCONTRACTORS 
5 
Subcontractors, Work by 
1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 
9.6.7 
Subcontractual Relations 
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 
Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 9.8, 
9.9.1, 9.10.2, 9.10.3 
Submittal Schedule 
3.10.2, 3.12.5, 4.2.7 
Subrogation, Waivers of 
6.1.1, 11.3 
Substances, Hazardous 
10.3 
Substantial Completion 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 
15.1.2 
Substantial Completion, Definition of 
9.8.1 
Substitution of Subcontractors 
5.2.3, 5.2.4 
Substitution of Architect 
2.3.3 
Substitutions of Materials 
3.4.2, 3.5, 7.3.8 
Sub-subcontractor, Definition of 
5.1.2 
Subsurface Conditions 
3.7.4 
Successors and Assigns 
13.2 
Superintendent 
3.9, 10.2.6 
Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 
7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4 
Suppliers 
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 
9.10.5, 14.2.1 

Init. 

/ 08/09/2022 10:33:37
2114352191



AIA Document A201®–2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American 
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A201®–2017. 
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, “A201,” and “AIA 
Contract Documents” are registered trademarks and may not be used without permission. This document was created on        
under the terms of AIA Documents on Demand® Order No.                            , is not for resale, is licensed for one-time use only, and may only be used in accordance 
with the AIA Contract Documents® Documents-on-Demand – End User License Agreement. To report copyright violations, e-mail copyright@aia.org. 

9 

Surety 
5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 
15.2.7 
Surety, Consent of 
9.8.5, 9.10.2, 9.10.3 
Surveys 
1.1.7, 2.3.4 
Suspension by the Owner for Convenience 
14.3 
Suspension of the Work 
3.7.5, 5.4.2, 14.3 
Suspension or Termination of the Contract 
5.4.1.1, 14 
Taxes 
3.6, 3.8.2.1, 7.3.4.4 
Termination by the Contractor 
14.1, 15.1.7 
Termination by the Owner for Cause 
5.4.1.1, 14.2, 15.1.7 
Termination by the Owner for Convenience 
14.4 
Termination of the Architect 
2.3.3 
Termination of the Contractor Employment 
14.2.2 

TERMINATION OR SUSPENSION OF THE 
CONTRACT 
14 
Tests and Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4 
TIME 
8 
Time, Delays and Extensions of 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 
Time Limits 
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 
5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 
9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15.1.2, 
15.1.3, 15.4 
Time Limits on Claims 
3.7.4, 10.2.8, 15.1.2, 15.1.3 

Title to Work 
9.3.2, 9.3.3 
UNCOVERING AND CORRECTION OF WORK 
12 
Uncovering of Work 
12.1 
Unforeseen Conditions, Concealed or Unknown 
3.7.4, 8.3.1, 10.3 
Unit Prices 
7.3.3.2, 9.1.2 
Use of Documents 
1.1.1, 1.5, 2.3.6, 3.12.6, 5.3 
Use of Site 
3.13, 6.1.1, 6.2.1 
Values, Schedule of 
9.2, 9.3.1 
Waiver of Claims by the Architect 
13.3.2 
Waiver of Claims by the Contractor 
9.10.5, 13.3.2, 15.1.7 
Waiver of Claims by the Owner 
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7 
Waiver of Consequential Damages 
14.2.4, 15.1.7 
Waiver of Liens 
9.3, 9.10.2, 9.10.4 
Waivers of Subrogation 
6.1.1, 11.3 
Warranty 
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 
15.1.2 
Weather Delays 
8.3, 15.1.6.2 
Work, Definition of 
1.1.3 
Written Consent 
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 
13.2, 13.3.2, 15.4.4.2 
Written Interpretations 
4.2.11, 4.2.12 
Written Orders 
1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1

Init. 

/ 08/09/2022 10:33:37
2114352191



AIA Document A201®–2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American 
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A201®–2017. 
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, “A201,” and “AIA 
Contract Documents” are registered trademarks and may not be used without permission. This document was created on        
under the terms of AIA Documents on Demand® Order No.                            , is not for resale, is licensed for one-time use only, and may only be used in accordance 
with the AIA Contract Documents® Documents-on-Demand – End User License Agreement. To report copyright violations, e-mail copyright@aia.org. 

10 

ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 Basic Definitions
§ 1.1.1 The Contract Documents

.1 The Contract Documents are enumerated in the Agreement between the Owner and Contractor 
(hereinafter the Agreement) and consist of the Agreement, Conditions of the Contract (General, 
Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to execution of 
the Contract, other documents listed in the Agreement, and Modifications issued after execution of the 
Contract.  

.2 A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order, 
(3) a Construction Change Directive, or (4) a written order for a minor change in the Work issued by the 
Architect.

.3 Unless specifically enumerated in the Agreement, the Contract Documents do not include the 
advertisement or invitation to bid, Instructions to Bidders, sample forms, other information furnished 
by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or portions 
of Addenda relating to bidding or proposal requirements. 

.4 Any reference in this document to the Agreement between the Owner and Contractor, AIA Document 
A101, or some abbreviated reference thereof, shall mean the AIA A101-2017, Standard Form of 
Agreement Between Owner and Contractor, SCOSE Version.   

.5 Any reference in this document to the General Conditions of the Contract for Construction, AIA 
Document A201, or some abbreviated reference thereof, shall mean the AIA A201-2017, General 
Conditions of the Contract for Construction, SCOSE Version. 

§ 1.1.2 The Contract
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the
Contractor.

§ 1.1.3 The Work
The term “Work” means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or
a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service
Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models,
sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Reserved 

§ 1.1.9 Notice to Proceed 
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The Notice to Proceed is a document issued by the Owner to the Contractor directing the Contractor to begin 
prosecution of the Work in accordance with the requirements of the Contract Documents.  The Notice to Proceed shall 
fix the date on which the Contract Time will commence and establish the initial date of the Substantial Completion. 

§ 1.1.10 State Engineer 
“State Engineer” means the person holding the position as head of the State Engineer’s Office. The State Engineer’s
Office is created by S.C. Code Ann. § 11-35-830, and is sometimes referred to in the Contract Documents as “Office
of State Engineer” or “OSE.” The State Engineer is also the Chief Procurement Officer for Construction, sometimes
referred to in the Contract Documents as “CPOC”.

§ 1.2 Correlation and Intent of the Contract Documents
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion 
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results. In the
event of patent ambiguities within or between parts of the Contract Documents, the Contractor shall 1) provide the
better quality or greater quantity of Work, or 2) comply with the more stringent requirement, either or both in
accordance with the Architect’s interpretation.

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or 
unenforceable, such determination shall not impair or otherwise affect the validity, legality, or enforceability of the
remaining provision or parts of the provision of the Contract Documents, which shall remain in full force and effect as
if the unenforceable provision or part were deleted.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and articles
such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service and retain all common law, statutory, and other reserved rights in their Instruments of Service,
including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and suppliers shall not own or claim a
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for other
purposes in connection with the Project is not to be construed as a violation of the Architect’s or Architect’s
consultants’ reserved rights.
§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if
any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not
use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work without
the specific written consent of the Owner, Architect, and the Architect’s consultants.

§ 1.6 Notice
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to
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whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier, 
or by electronic transmission if a method for electronic transmission is set forth in the Agreement. 

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been
duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified
or registered mail, or by courier providing proof of delivery.

§ 1.6.3 Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement.  Notice to Owner shall
be to the address provided in Section 8.2.2 of the Agreement.  Either party may designate a different address for notice
by giving notice in accordance with Section 1.6.1.

§ 1.7 Digital Data Use and Transmission
The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other
information or documentation, including in digital form. The parties will use AIA Document E203™–2013, Building
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and 
exchange of digital data.

§ 1.8 Building Information Models Use and Reliance
Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing
the use of, and reliance on, the information contained in the model and without having those protocols set forth in AIA 
Document E203™–2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA Document
G202™–2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s sole risk
and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the building
information model, and each of their agents and employees.

ARTICLE 2   OWNER 
§ 2.1 General 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization, except as
provided in Section 7.1.7. Except as otherwise provided in Section 4.2.1, the Architect does not have such authority.
The term “Owner” means the Owner or the Owner’s Representative noted in the Agreement.

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen (15) days after receipt of a written request,
information necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to S.C. Code
Ann. § 29-5-23.

§ 2.2 Reserved 

§ 2.3 Information and Services Required of the Owner 
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.3.2 The Owner shall retain a design professional lawfully licensed to practice, or an entity lawfully practicing, in
the jurisdiction where the Project is located. The person or entity is identified as the Architect in the Agreement and is
referred to throughout the Contract Documents as if singular in number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has
no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in
Section 3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner pursuant to
this Section but shall exercise proper precautions relating to the safe performance of the Work.
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§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s
written request for such information or services. However, the Owner does not warrant the accuracy of any such
information requested by the Contractor that is not otherwise required of the Owner by the Contract Documents.
Neither the Owner nor the Architect shall be required to conduct investigations or to furnish the Contractor with any
information concerning subsurface characteristics or other conditions of the area where the Work is to be performed
beyond that which is provided in the Contract Documents.

§ 2.3.6 The Owner shall furnish the Contract Documents to the Contractor in digital format.

§ 2.4 Owner’s Right to Stop the Work
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by
Section 6.1.3.

§ 2.5 Owner’s Right to Carry Out the Work
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default or
neglect, including but not limited to providing necessary resources, with diligence and promptness, the Owner may,
without prejudice to other remedies the Owner may have, correct such default or neglect. Such action by the Owner
and amounts charged to the Contractor are both subject to prior approval of the Architect and the Architect may,
pursuant to Section 9.5.1, withhold or nullify a Certificate for Payment in whole or in part, to the extent reasonably
necessary to reimburse the Owner for the reasonable cost of correcting such deficiencies, including Owner’s expenses
and compensation for the Architect’s additional services made necessary by such default, neglect, or failure. If current
and future payments are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. If
the Contractor disagrees with the actions of the Owner, or the amounts claimed as costs to the Owner, the Contractor
may file a Claim pursuant to Article 15.

ARTICLE 3   CONTRACTOR 
§ 3.1 General 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction
where the Project is located. The Contractor shall designate in writing a representative who shall have express
authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means the
Contractor or the Contractor’s Representative noted in the Agreement.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become 
generally familiar with local conditions under which the Work is to be performed, and correlated personal
observations with requirements of the Contract Documents.

.1 The Contractor acknowledges that it has investigated and satisfied itself as to the general and local 
conditions which can affect the Work or its cost, including but not limited to (a) conditions bearing 
upon transportation, disposal, handling, and storage of materials; (b) the availability of labor, water, 
electric power, and roads; (c) uncertainties of weather, river stages, tides, or similar physical conditions 
at the site; (d) the conformation and conditions of the ground; and (e) the character of equipment and 
facilities needed preliminary to and during work performance.   

.2 The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity of 
surface and subsurface materials or obstacles to be encountered insofar as this information is 

Init. 

/ 08/09/2022 10:33:37
2114352191



AIA Document A201®–2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American 
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A201®–2017. 
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, “A201,” and “AIA 
Contract Documents” are registered trademarks and may not be used without permission. This document was created on        
under the terms of AIA Documents on Demand® Order No.                            , is not for resale, is licensed for one-time use only, and may only be used in accordance 
with the AIA Contract Documents® Documents-on-Demand – End User License Agreement. To report copyright violations, e-mail copyright@aia.org. 

14 

reasonably ascertainable from an inspection of the site, including all exploratory work done by the 
Owner, as well as from the drawings and specifications made a part of this Contract.   

.3 Any failure of the Contractor to take the actions described and acknowledged in this Section will not 
relieve the Contractor from responsibility for estimating properly the difficulty and cost of successfully 
performing the Work, or for proceeding to successfully perform the Work without additional expense to 
the Owner. 

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the
information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the
Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor’s
review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise
specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, 
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for
information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3,
the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as
would have been avoided if the Contractor had performed such obligations. If the Contractor performs those
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from latent errors,
inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes,
ordinances, codes, rules and regulations, and lawful orders of public authorities.

§ 3.2.5 The Owner is entitled to reimbursement from the Contractor for amounts paid to the Architect for evaluating
and responding to the Contractor’s requests for information that are not prepared in accordance with the Contract
Documents or where the requested information is available to the Contractor from a careful study and comparison of
the Contract Documents, field conditions, other Owner-provided information, Contractor-prepared coordination
drawings, or prior Project correspondence or documentation.

§ 3.3 Supervision and Construction Procedures
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences,
and procedures, and for coordinating all portions of the Work under the Contract. If the Contract Documents give
specific instructions concerning construction means, methods, techniques, sequences, or procedures, the Contractor
shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite safety of such means, methods,
techniques, sequences, or procedures. If the Contractor determines that such means, methods, techniques, sequences
or procedures may not be safe, the Contractor shall give timely notice to the Owner and Architect, and shall propose
alternative means, methods, techniques, sequences, or procedures. The Architect shall evaluate the proposed
alternative solely for conformance with the design intent for the completed construction and provide its findings to the 
Owner. Unless the Owner objects to the Contractor’s proposed alternative, the Contractor shall perform the Work
using its alternative means, methods, techniques, sequences, or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.
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§ 3.4 Labor and Materials
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the
consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction
Change Directive.

§ 3.4.2.1 After the Contract has been executed, the Owner and Architect may consider requests for the substitution of
products in place of those specified.  The Owner and Architect may, but are not obligated to, consider only those
substitution requests that are in full compliance with the conditions set forth in the General Requirements (Division 1
of the Specifications). By making requests for substitutions, the Contractor:

.1 represents that it has personally investigated the proposed substitute product and determined that it is 
equal or superior in all respects to the product specified; 

.2 represents that it will provide the same warranty for the substitution as it would have provided for the 
product specified; 

.3 certifies that the cost data presented is complete and includes all related costs for the substituted product 
and for Work that must be performed or changes as a result of the substitution, except for the 
Architect’s re-design costs, and waives all claims for additional costs related to the substitution that 
subsequently become apparent; 

.4 agrees that it shall, if the substitution is approved, coordinate the installation of the accepted substitute, 
making such changes as may be required for the Work to be complete in all respects; and 

.5 represents that the request includes a written representation identifying any potential effect the 
substitution may have on Project’s achievement of a Sustainable Measure or the Sustainable Objective. 

§ 3.4.2.2 The Owner shall be entitled to reimbursement from the Contractor for amounts paid to the Architect for
reviewing the Contractor’s proposed substitutions and making agreed-upon changes in the Drawings and
Specifications resulting from such substitutions.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

§ 3.5 Warranty
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract
will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects,
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or
equipment not conforming to these requirements shall be considered defective. Unless caused by the Contractor or a
subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect caused by abuse, alterations 
to the Work not executed by the Contractor, improper or insufficient maintenance, improper operation, or normal wear
and tear and normal usage. If required by the Architect, the Contractor shall furnish satisfactory evidence as to the kind 
and quality of materials and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to
go into effect. The Contractor shall comply with the requirements of S.C Code Ann. Title 12, Chapter 8, regarding
withholding tax for nonresidents, employees, contractors and subcontractors.
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§ 3.7 Permits, Fees, Notices and Compliance with Laws
§ 3.7.1 Pursuant to S.C. Code Ann. § 10-1-180, no local general or specialty building permits are required for state
buildings. Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for all other
permits, fees, and licenses by government agencies necessary for proper execution and completion of the Work that
are customarily secured after execution of the Contract and legally required at the time bids are received or
negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such
Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in
construction activities of the character provided for in the Contract Documents, the Contractor shall promptly provide
notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days after first
observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect determines
that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required for,
performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum or
Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from those 
indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect shall
promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s determination or 
recommendation, that party may submit a Claim as provided in Article 15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice,
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the
operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall
continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.

§ 3.8 Allowances
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,
.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all 

required taxes, less applicable trade discounts; 
.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and 

other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 
not in the allowances; and 

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect the difference between actual costs, as 
documented by invoices, and the allowances under Section 3.8.2.1. 

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent
§ 3.9.1 The Contractor shall employ a competent superintendent, acceptable to the Owner, and necessary assistants
who shall be in attendance at the Project site during performance of the Work. The superintendent shall represent the
Contractor, and communications given to the superintendent shall be as binding as if given to the Contractor.
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§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Owner may
notify the Contractor, stating whether the Owner has reasonable objection to the proposed superintendent. Failure of
the Owner to provide notice within the 14-day period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner has made reasonable and
timely objection. The Contractor shall notify the Owner of any proposed change in the superintendent, including the
reason therefore, prior to making such change.  The Contractor shall not change the superintendent without the
Owner’s consent, which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor’s Construction and Submittal Schedules
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s
information a Contractor’s construction schedule for the Work. Subject to any additional requirements in the Contract
Documents, the schedule shall contain detail appropriate for the Project, including at a minimum (1) the date of
commencement of the Work, interim schedule milestone dates, and the date of Substantial Completion; (2) an
apportionment of the Work by construction activity; and (3) the time required for completion of each portion of the
Work. The schedule shall provide for the orderly progression of the Work to completion and shall not exceed time
limits current under the Contract Documents. The schedule shall be revised at appropriate intervals as required by the
conditions of the Work and Project.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time
required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the
Owner and Architect.

§ 3.11 Documents and Samples at the Site
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders,
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, and
delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as
constructed.

§ 3.12 Shop Drawings, Product Data and Samples
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is
to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in
the Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review 
by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not
expected to take responsive action may be so identified in the Contract Documents. Submittals that are not required by
the Contract Documents may be returned by the Architect without action.
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§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the
Owner or of Separate Contractors.

.1 The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall 
accurately reflect actual conditions affecting the required layout of the fire sprinkler system.  The fire 
sprinkler contractor shall certify the accuracy of his shop drawings prior to submitting them for review 
and approval.   

.2 The fire sprinkler shop drawings shall be reviewed and approved by the Architect’s engineer of record 
(EOR) prior to submittal to the State Fire Marshal.  The EOR will complete the Office of State Fire 
Marshal (OSFM) form “Request for Fire Sprinkler System Shop Review for State Construction 
Projects” and submit it to OSE for signature.  

.3 OSE will sign the form and return it to the Architect’s EOR. The EOR will submit a copy of the signed 
form with the approved shop drawings to OSFM for review and approval; and, forward a copy of each 
to OSE. 

.4 Upon receipt of the OSFM approval letter, the EOR will forward a copy of the letter to the Owner, 
Contractor, Architect, and OSE. 

.5 Unless authorized in writing by OSE, neither the Contractor nor subcontractor at any tier shall submit 
the fire sprinkler shop drawings directly to OSFM. 

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and
coordinated the information contained within such submittals with the requirements of the Work and of the Contract
Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a
minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the
deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product
Data, Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities 
for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to
provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely upon 
the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The
Contractor shall cause such services or certifications to be provided by an appropriately licensed design professional,
who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and whose
signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and other
submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or
certified by such professional, if prepared by others, shall bear such professional’s written approval when submitted to 
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the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services, 
certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect 
have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this 
Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the 
limited purpose of checking for conformance with information given and the design concept expressed in the Contract 
Documents. 

§ 3.12.10.2 The Contractor shall not be responsible for the adequacy of the performance and design criteria specified in 
the Contract Documents.

§ 3.13 Use of Site
§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances,
codes, rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not
unreasonably encumber the site with materials or equipment.

§ 3.13.2 The Contractor and any entity for which the Contractor is responsible shall not erect any sign on the Project
site without the prior written consent of the Owner.

§ 3.14 Cutting and Patching 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make
its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing
prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by
excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except
with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The
Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or
otherwise altering the Work.

§ 3.15 Cleaning Up 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner
shall be entitled to reimbursement from the Contractor.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever
located.

§ 3.17 Royalties, Patents and Copyrights
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall
not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings,
Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a copyright or
patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the loss unless the
information is promptly furnished to the Architect.

§ 3.18 Indemnification 
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner,
Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses, 
and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work,
provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to
injury to or destruction of tangible property (other than the Work itself) including loss of use resulting therefrom, but
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only to the extent caused by the negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or 
indirectly employed by them, or anyone for whose acts they may be liable, regardless of whether or not such claim, 
damage, loss, or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to 
negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as to a party or person 
described in this Section 3.18. 

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor,
a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts, or other employee benefit acts.

ARTICLE 4   ARCHITECT 
§ 4.1 General 
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in
the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent
shall not be unreasonably withheld.

§ 4.2 Administration of the Contract
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. The
Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents. Any
reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable time” is
understood to mean no more than ten (10) days, unless otherwise specified in the Contract Documents or otherwise
agreed to by the parties.

§ 4.2.2 The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any,
and, at a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to
observe the progress and quality of the portion of the Work completed, and to determine in general if the Work
observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance with
the Contract Documents. However, the Architect will not be required to make exhaustive or continuous on-site
inspections to check the quality or quantity of the Work. The Architect will not have control over, charge of, or
responsibility for the construction means, methods, techniques, sequences or procedures, or for the safety precautions
and programs in connection with the Work, since these are solely the Contractor’s rights and responsibilities under the
Contract Documents.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the
portion of the Work completed, and promptly report to the Owner (1) deviations from the Contract Documents, (2)
deviations from the most recent construction schedule submitted by the Contractor, and (3) defects and deficiencies
observed in the Work. The Architect will not be responsible for the Contractor’s failure to perform the Work in
accordance with the requirements of the Contract Documents. The Architect will not have control over or charge of,
and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or their agents or employees, or
any other persons or entities performing portions of the Work.

§ 4.2.4 Communications
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct
communications between the Owner and the Contractor otherwise relating to the Project. Communications by and
with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the
Owner. The Contract Documents may specify other communication protocols.

§ 4.2.5 Based on the Architect’s evaluations of the Work completed and correlated with the Contractor’s Applications
for Payment, the Architect will review and certify the amounts due the Contractor and will issue Certificates for
Payment in such amounts.
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§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, suppliers,
their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such 
as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken
in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to
permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and
completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or
performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the
obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval of safety
precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s approval of
a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes
in the Work as provided in Section 7.4. The Architect will investigate and make determinations and recommendations
regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to
Section 9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the
duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 The Architect will, in the first instance, interpret and decide matters concerning performance under, and
requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon receipt of such
request, the Architect will promptly provide the other party with a copy of the request. The Architect’s response to
such requests will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and 
decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, and will not show 
partiality to either. Except in the case of interpretations resulting in omissions, defects, or errors in the Instruments of
Service or perpetuating omissions, defects or errors in the Instruments of Service, the Architect will not be liable for
results of interpretations or decisions rendered in good faith. If either party disputes the Architect’s interpretation or
decision, that party may proceed as provided in Article 15.  The Architect’s interpretations and decisions may be, but
need not be, accorded any deference in any review conducted pursuant to law or the Contract Documents.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents so as to
avoid delay to the construction of the Project. The Architect’s response to such requests will be made in writing with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications
in response to the requests for information. Any response to a request for information must be consistent with the 
intent of, and reasonably inferable from, the Contract Documents and will be in writing or in the form of drawings.
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Unless issued pursuant to a Modification, supplemental Drawings or Specifications will not involve an adjustment to 
the Contract Sum or Contract Time. 

ARTICLE 5   SUBCONTRACTORS 
§ 5.1 Definitions
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number
and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” does not
include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform
a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract Documents as if
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, within fourteen (14) days after posting of
the Notice of Intent to Award the Contract, shall notify the Owner and Architect of the persons or entities proposed for 
each principal portion of the Work, including those who are to furnish materials or equipment fabricated to a special
design. Within 14 days of receipt of the information, the Owner may notify the Contractor whether the Owner has
reasonable objection to any such proposed person or entity. Failure of the Owner to provide notice within the 14-day
period shall constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable
and timely objection.  The Owner shall not direct the Contractor to contract with any specific individual or entity for
supplies or services unless such supplies and services are necessary for completion of the Work and the specified
individual or entity is the only source of such supply or service.

§ 5.2.3 If the Owner has reasonable objection to a person or entity proposed by the Contractor, the Contractor shall
propose another to whom the Owner has no reasonable objection. If the proposed but rejected Subcontractor was
reasonably capable of performing the Work, the Contract Sum and Contract Time shall be increased or decreased by
the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before
commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or Contract Time
shall be allowed for such change unless the Contractor has acted promptly and responsively in submitting names as
required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner
makes reasonable objection to such substitution. The Contractor’s request for substitution must be made to the Owner
in writing, accompanied by supporting information.

§ 5.2.5 A Subcontractor identified in the Contractor’s Bid pursuant to the subcontractor listing requirements of Section
7 of the Bid Form may only be substituted in accordance with and as permitted by the provisions of S.C. Code Ann. §
11-35-3021.  A proposed substitute for a listed subcontractor shall also be subject to the Owner’s approval as set forth
in Section 5.2.3.

§ 5.2.6 A Contractor may substitute one prospective subcontractor for another, with the approval of the Owner as
follows:

.1 If the Contractor requests the substitution, the Contractor is responsible for all costs associated with the 
substitution. 

.2 If the Owner requests the substitution, the Owner is responsible for any resulting increased costs to the 
Contractor. 

§ 5.3 Subcontractual Relations
§ 5.3.1 By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to
be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect.
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not
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prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein, or in the 
subcontract agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the 
Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to 
enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed 
Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the 
Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and 
conditions of the proposed subcontract agreement that may be at variance with the Contract Documents. 
Subcontractors will similarly make copies of applicable portions of such documents available to their respective 
proposed Sub-subcontractors. 

§ 5.3.2 Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract
agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2, 3.5,
3.18, 5.3, 5.4, 6.2.2, 7.1.6, 7.3.3, 7.5, 13.1, 13.9, 14.3, 14.4, and 15.1.7.

§ 5.3.3 Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to
exclude, Sections 13.2 and 13.5 and all of Article 15, except Section 15.1.7, of these General Conditions.  In the place
of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract may
include Sections 13.2 and 13.5 and all of Article 15, except Section 15.1.7, of AIA Document A201-2007, Conditions 
of the Contract, as originally issued by the American Institute of Architects.

§ 5.3.4 The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor
incorporate the provisions of Section 5.3.1 as necessary to preserve and protect the rights of the Owner and the
Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the
subcontracting thereof will not prejudice such rights.  The Contractor’s assurance shall be in the form of an affidavit or
in such other form as the Owner may approve.  Upon request, the Contractor shall provide the Owner or Architect with
copies of any or all subcontracts or purchase orders.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the
Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the
subcontract.

§ 5.4.4 Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor for
those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this conditional 
assignment.

§ 5.4.5 Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work
assigned to the Owner in accordance with the Contract Documents.

§ 5.4.6 Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s obligations 
to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional assignment.

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts
§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate
agreements. The Owner reserves the right to perform construction or operations related to the Project with the
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to
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those of this Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of 
subrogation. 

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on
the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes each
separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with any
Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until
subsequently revised.

§ 6.1.4 Reserved

§ 6.2 Mutual Responsibility
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the
Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly
notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate
Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. Failure of the
Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the Work shall
constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially completed
construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible for
discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be
responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially
completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.3 Owner’s Right to Clean Up 
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 General 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor.
An order for a minor change in the Work may be issued by the Architect alone.
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§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order,
Construction Change Directive, or order for a minor change in the Work.

§ 7.1.4 If a change in the Work provides for an adjustment to the Contract Sum, the amount of such adjustment must be
computed and documented in writing. In order to facilitate evaluation of proposals or claims for increases and
decreases to the Contract Sum, all proposals or claims, except those so minor that their propriety can be seen by
inspection, shall be accompanied by a complete itemization of costs including labor, materials and subcontracts.
Labor and materials shall be itemized. Where major cost items are subcontracts, they shall be itemized also. The
amount of the adjustment must approximate the actual cost to the Contractor and all costs incurred by the Contractor
must be justifiably compared with prevailing industry standards.  Except as provided in Section 7.1.5, all adjustments
to the Contract Sum shall be limited to job specific costs and shall not include indirect costs, home office overhead or
profit.

§ 7.1.5 The combined overhead and profit included in the total cost to the Owner for a change in the Work shall be
based on the following schedule:

.1 For the Contractor, for Work performed by the Contractor’s own forces, not to exceed seventeen (17%) 
percent of the Contractor’s actual costs. 

.2 For the Contractor, for Work performed by the Contractor’s Subcontractors, not to exceed ten (10%)  
percent of each Subcontractor’s actual costs (not including the Subcontractor’s overhead and profit). 

.3 For each Subcontractor involved, for Work performed by that Subcontractor’s own forces, not to 
exceed seventeen (17%) percent of the Subcontractor’s actual costs. 

.4 Cost to which overhead and profit is to be applied shall be determined in accordance with Section 7.3.4. 

The percentages cited above shall be considered to include all indirect costs including, but not limited to field and 
office managers, supervisors and assistants, incidental job burdens, small tools, and general overhead allocations.  

§ 7.1.6 The procedures described in Sections 7.1.4 and 7.1.5 shall be used to calculate any adjustment in the Contract
Sum, including without limitation an adjustment permitted under Articles 7, 9, 14, or 15.

§ 7.1.7 If a change in the Work requires an adjustment to the Contract Sum that exceeds the limits of the Owner’s
Construction Change Order Certification (reference Section 9.1.9 of the Agreement), then the Owner’s agreement is
not effective, and Work may not proceed until approved in writing by the OSE.

§ 7.1.8 Any change in the Work initiated after the declaration of Substantial Completion must be approved in writing
by the OSE regardless of the amount of the change or the Owner’s Construction Change Order Certification.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument, using the OSE Construction Change Order form, prepared by the
Architect and signed by the Owner, Contractor, and Architect stating their agreement upon all of the following:

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 

Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the Work 
that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or the 
Contract Time. 

§ 7.2.2 At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change
Order setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the proposed
adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract Sum shall be prepared in
accordance with Section 7.1.4 and 7.1.5.  The Owner’s request shall include any revisions to the Drawings or
Specifications necessary to define any changes in the Work.  Within fourteen (14) days of receiving the request, the
Contractor shall submit the proposal to the Owner and Architect along with all documentation required by Section 7.5.

§ 7.2.3 If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and shall 
be prepared in accordance with Section 7.2.2.  If the Contractor requests a change to the Work that involves a revision
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to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditure associated with 
the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by execution of a 
Change Order.  

§ 7.3 Construction Change Directives
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in
the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract
Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods:

.1 Mutual acceptance of a lump sum if properly itemized and substantiating data is not available to permit 
evaluation; 

.2 Unit prices specified in the Contract Documents or subsequently agreed upon, subject to adjustment if 
any, as provided in Section 9.1.2; 

.3 Cost and a percentage fee, calculated as described in Sections 7.1.4 and 7.1.5;  

.4 in another manner as the parties may agree; or 

.5 As provided in Section 7.3.4. 

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the adjustment on
the basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in 
case of an increase in the Contract Sum, an amount for overhead and profit as set forth in Section 7.1.5. In such case,
and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may prescribe, an
itemized accounting together with appropriate supporting data. Unless otherwise provided in the Contract Documents, 
costs for the purposes of this Section 7.3.4 shall be limited to the following:

.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 
workers’ compensation insurance, and other employee costs approved by the Architect; 

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 
consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor 
or others; and 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 
related to the change. 

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in
accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net
decrease in the Contract Sum shall be actual cost including overhead and profit as confirmed by the Architect from the
Schedule of Values.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The
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Architect will make an interim determination for purposes of monthly certification for payment for those costs and 
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as 
a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15. 

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be
issued for all or any part of a Construction Change Directive.

§ 7.4 Minor Changes in the Work
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and
do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for
minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the
Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the
change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor change without
prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the Contractor waives any 
adjustment to the Contract Sum or extension of the Contract Time.

§ 7.5 Pricing Data and Audit
§ 7.5.1 Cost or Pricing Data
Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a
Modification which exceeds $500,000 [Reference S.C. Code Ann. §§ 11-35-1830 and 11-35-2220, and SC Code Ann.
Reg 19-445.2120]. Contractor shall certify that, to the best of its knowledge and belief, the cost or pricing data
submitted is accurate, complete, and current as of a mutually determined specified date prior to the date of pricing the
Modification.  Contractor’s price, including profit, shall be adjusted to exclude any significant sums by which such
price was increased because Contractor furnished cost or pricing data that was inaccurate, incomplete, or not current as 
of the date specified by the parties.  Notwithstanding Subparagraph 9.10.4, such adjustments may be made after final
payment to the Contractor.

§ 7.5.2 Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers
would reasonably expect to affect price negotiations significantly.  Cost or pricing data are factual, not judgmental;
and are verifiable.  While they do not indicate the accuracy of the prospective contractor's judgment about estimated
future costs or projections, they do include the data forming the basis for that judgment.  Cost or pricing data are more
than historical accounting data; they are all the facts that can be reasonably expected to contribute to the soundness of
estimates of future costs and to the validity of determinations of costs already incurred.

§ 7.5.3 Records Retention
As used in Section 7.5, the term "Records" means any books or records that relate to cost or pricing data of a Change
Order that Contractor is required to submit pursuant to Section 7.5.1.  Contractor shall maintain records for three years
from the date of final payment, or longer if requested by the chief procurement officer.  The Owner may audit
Contractor’s records at reasonable times and places.

ARTICLE 8   TIME 
§ 8.1 Definitions
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 Progress and Completion 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement,
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.
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§ 8.2.2 The Contractor shall not knowingly commence the Work prior to the effective date of surety bonds and
insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 Delays and Extensions of Time
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect
of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the Work;
(3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions documented
in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay authorized by the
Owner pending dispute resolution; or (5) by other causes that the Contractor asserts, and the Architect determines,
justify delay, then to the extent such delay will prevent the Contractor from achieving Substantial Completion within
the Contract Time, the Contract Time shall be extended for such reasonable time as the Architect may determine,
provided the delay:

.1 is not caused by the fault or negligence of the Contractor or a subcontractor at any tier, and  

.2 is not due to unusual delay in the delivery of supplies, machinery, equipment, or services when such 
supplies, machinery, equipment, or services were obtainable from other sources in sufficient time for 
the Contractor to meet the required delivery. 

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the
Contract Documents.

ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 Contract Sum
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount
payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values
§ 9.2.1 The Contractor shall submit a schedule of values to the Architect within ten (10) days of full execution of the
Agreement, allocating the entire Contract Sum to the various portions of the Work. The schedule of values shall be
prepared in the form, and supported by the data to substantiate its accuracy, required by the Architect. This schedule,
unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment.
Any changes to the schedule of values shall be submitted to the Architect and supported by such data to substantiate its
accuracy as the Architect may require, and unless objected to by the Architect, shall be used as a basis for reviewing
the Contractor’s subsequent Applications for Payment.

§ 9.2.2 As requested by the Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown
for the Work for which each is responsible.  The breakdown, being submitted on a uniform standardized format
approved by the Architect and Owner, shall be divided in detail, using convenient units, sufficient to accurately
determine the value of completed Work during the course of the Project.  The Contractor shall update the schedule of
values as required by either the Architect or Owner as necessary to reflect:

.1 the description of Work (listing labor and material separately); 

.2 the total value of the Work; 

.3 the percent and value of the Work completed to date; 

.4 the percent and value of previous amounts billed; and 

.5 the current percent completed, and amount billed. 
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§ 9.2.3 Any schedule of values or trade breakdown that fails to provide sufficient detail, is unbalanced, or exhibits
"front-loading" of the value of the Work shall be rejected.  If a schedule of values or trade breakdown is used as the
basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future Applications for 
Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work.

§ 9.3 Applications for Payment
§ 9.3.1 Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in
accordance with the schedule of values, if required under Section 9.2, for completed portions of the Work. The
application shall be notarized, if required, and supported by all data substantiating the Contractor’s right to payment
that the Owner or Architect require (such as copies of requisitions, and releases and waivers of liens from
Subcontractors and suppliers), and shall reflect retainage as provided for in the Contract Documents.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom
the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing, provided such materials or equipment will be subsequently incorporated in the Work. Payment 
for materials and equipment stored on or off the site shall be conditioned upon compliance by the Contractor with
procedures satisfactory to the Owner to establish the Owner’s title to such materials and equipment or otherwise
protect the Owner’s interest, and shall include the costs of applicable insurance, storage, and transportation to the site,
for such materials and equipment stored off the site. The Contractor shall 1) protect such materials from diversion,
vandalism, theft, destruction, and damage, 2) mark such materials specifically for use on the Project, and 3) segregate
such materials from other materials at the storage facility.  The Architect and the Owner shall have the right to make
inspections of the storage areas at any time.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no 
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to
the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or
encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor,
materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue
to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly 
due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as provided in 
Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner
of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based
on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated in both the Application 
for Payment and, if required to be submitted, the accompanying current construction schedule, the quality of the Work
is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount certified.
The foregoing representations are subject to an evaluation of the Work for conformance with the Contract Documents
upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from the 
Contract Documents prior to completion, and to specific qualifications expressed by the Architect. However, the
issuance of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or
continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction means,
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methods, techniques, sequences, or procedures; or (3) made examination to ascertain how or for what purpose the 
Contractor has used money previously paid on account of the Contract Sum. 

§ 9.5 Decisions to Withhold Certification 
§ 9.5.1 The Architect shall withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be
made. The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the
current construction schedule required by Section 3.10.1.  If the Architect is unable to certify payment in the amount of 
the Application, the Architect will notify the Contractor and Owner as provided in Section 9.4.1. If the Contractor and
Architect cannot agree on a revised amount, the Architect will promptly issue a Certificate for Payment for the amount
for which the Architect is able to make such representations to the Owner. The Architect may also withhold a
Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole or a part of a
Certificate for Payment previously issued, to such extent as may be necessary in the Architect’s opinion to protect the
Owner from loss for which the Contractor is responsible, including loss resulting from acts and omissions described in 
Section 3.3.2, because of

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless security 
acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials 
or equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a Separate Contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid 
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents. 

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, in 
whole or in part, that party may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously
withheld.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next Application
for Payment.

§ 9.6 Progress Payments
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 Pursuant to S.C. Ann. §§ 29-6-10 through 29-6-60, the Contractor shall pay each Subcontractor, no later than
seven days after receipt of payment from the Owner, the amount to which the Subcontractor is entitled, reflecting
percentages actually retained from payments to the Contractor on account of the Subcontractor’s portion of the Work.
The Contractor shall, by appropriate agreement with each Subcontractor, require each Subcontractor to make
payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account
of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers
to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation to pay, or
to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law.
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§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2,
9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be 
held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both,
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require
money to be placed in a separate account and not commingled with money of the Contractor, create any fiduciary
liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an award of
punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and
litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any
tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against
which the lien or other claim for payment has been asserted.

§ 9.7 Failure of Payment
If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within seven
days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within
seven days after the time established in the Contract Documents, the amount certified by the Architect or awarded by
final dispute resolution order, then the Contractor may, upon seven additional days’ notice to the Owner and Architect,
stop the Work until payment of the amount owing has been received. The Contract Time shall be extended
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of
shutdown, delay and start-up, plus interest as provided for in the Contract Documents.

§ 9.8 Substantial Completion 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for
its intended use.
§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive written
list of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter
the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect, the Owner, and any other party the Architect or the Owner
choose, will make an inspection on a date and at a time mutually agreeable to determine whether the Work or
designated portion thereof is substantially complete. The Contractor shall furnish access for the inspection and testing
as provided in this Contract.  The inspection shall include a demonstration by the Contractor that all equipment,
systems and operable components of the Work function properly and in accordance with the Contract Documents.

.1 If the Architect’s inspection discloses any item, whether or not included on the Contractor’s list, which 
is not sufficiently complete in accordance with the Contract Documents so that the Owner can occupy 
or utilize the Work or designated portion thereof for its intended use, the Contractor shall, before 
issuance of the Certificate of Substantial Completion, complete or correct such item upon notification 
by the Architect. In such case, the Contractor shall then submit a request for another inspection by the 
Architect to determine Substantial Completion. 

.2 If more than one Substantial Completion inspection is required, the Contractor shall reimburse the 
Owner for all costs of re-inspections or, at the Owner’s option, the costs may be deducted from 
payments due to the Contractor. 

.3 Representatives of the State Fire Marshal’s Office and other authorities having jurisdiction may be 
present at the Substantial Completion inspection or otherwise inspect the completed Work and advise 
the Owner whether the Work meets their respective requirements for the Project. 
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§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate
of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time
within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the
Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof
unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner for its written acceptance of
responsibilities assigned in the Certificate and a copy of the signed Certificate shall be delivered to the Contractor.
Upon such acceptance, the Owner shall make payment of retainage applying to the Work or designated portion
thereof. Such payment shall be adjusted for Work that is incomplete or not in accordance with the requirements of the
Contract Documents.

§ 9.8.6 If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is safe
to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy inspection by OSE.  The Owner,
Architect, and Contractor shall be present at OSE’s inspection.  Upon verifying that the Work or a portion of the Work
is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial Certificate of Occupancy.

§ 9.8.7 The Owner may not occupy the Work until all required occupancy permits, if any, have been issued and
delivered to the Owner.

§ 9.9 Partial Occupancy or Use
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to
by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use
may commence whether or not the portion is substantially complete, provided the Owner and Contractor have
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance,
heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for correction of
the Work and commencement of warranties required by the Contract Documents. When the Contractor considers a
portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under
Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of
the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if no
agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute
acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment
§ 9.10.1 Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve
Final Completion within thirty days after Substantial Completion. Upon receipt of the Contractor’s notice that the
Work is ready for final inspection and acceptance and upon receipt of a final Application for Payment, the Architect,
the Owner, and any other party the Architect or the Owner choose will make an inspection on a date and at a time
mutually agreeable. When the Architect finds the Work acceptable under the Contract Documents and the Contract
fully performed, the Architect will promptly issue a final Certificate for Payment stating that to the best of the
Architect’s knowledge, information and belief, and on the basis of the Architect’s on-site visits and inspections, the
Work has been completed in accordance with the Contract Documents and that the entire balance found to be due the
Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for Payment will
constitute a further representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being
entitled to final payment have been fulfilled.

.1 If more than one Final Completion inspection is required, the Contractor shall reimburse the Owner for 
all costs of re-inspections or, at the Owner’s option, the costs may be deducted from payments due to 
the Contractor.   

.2  If the Contractor does not achieve Final Completion within thirty days after Substantial Completion or 
the timeframe agreed to by the parties in the Certificate of Substantial Completion, whichever is 
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greater, the Contractor shall be responsible for any additional Architectural fees resulting from the 
delay. 

.3 If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall 
arrange for a representative of OSE to participate in the Final Completion inspection. 

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to 
the Architect:

.1  an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the 
Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 
withheld by Owner) have been paid or otherwise satisfied,  

.2 a certificate evidencing that insurance required by the Contract Documents to remain in force after final 
payment is currently in effect,  

.3 a written statement that the Contractor knows of no reason that the insurance will not be renewable to 
cover the period required by the Contract Documents,  

.4 consent of surety, if any, to final payment, 

.5 documentation of any special warranties, such as manufacturers’ warranties or specific Subcontractor 
warranties, 

.6 if required by the Owner, other data establishing payment or satisfaction of obligations, such as receipts 
and releases and waivers of liens, claims, security interests, or encumbrances arising out of the 
Contract, to the extent and in such form as may be designated by the Owner, 

.7 required Training Manuals, 

.8 equipment Operations and Maintenance Manuals, 

.9 any certificates of testing, inspection or approval required by the Contract Documents and not 
previously provided, and  

10. one copy of the Documents required by Section 3.11.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of
the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract,
make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If the
remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for that
portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to
certification of such payment. Such payment shall be made under terms and conditions governing final payment,
except that it shall not constitute a waiver of Claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled; 
.2 failure of the Work to comply with the requirements of the Contract Documents; 
.3 terms of special warranties required by the Contract Documents; or 
.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment. 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of
claims by that payee except those specific claims in stated amounts that have been previously made in writing and
identified by that payee as unsettled at the time of final Application for Payment.

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in
connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury, or loss to

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, 
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and 
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.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 
structures, and utilities not designated for removal, relocation, or replacement in the course of 
construction. 

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their
protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of
the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by 
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable to 
the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the
Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated
by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or
create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be
given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide
sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance which
was not discoverable as provided in Section 3.2.1 and not addressed in the Contract Documents, and if reasonable
precautions will be inadequate to prevent foreseeable bodily injury or death to persons or serious loss to real or
personal property resulting from such a material or substance encountered on the site by the Contractor, the Contractor
shall, upon recognizing the condition, immediately stop Work in the affected area and notify the Owner and Architect
of the condition. Hazardous materials or substances are those hazardous, toxic, or radioactive materials or substances
subject to regulations by applicable governmental authorities having jurisdiction, such as, but not limited to, the S.C.
Department of Health and Environmental Control, the U.S. Environmental Protection Agency, and the U.S. Nuclear
Regulatory Commission.

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify
the presence or absence of the material or substance reported by the Contractor and, in the event such material or
substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons 
or entities who are to perform tests verifying the presence or absence of the material or substance or who are to
perform the task of removal or safe containment of the material or substance. The Contractor and the Architect will
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promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities 
proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the 
Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection. 
When the material or substance has been rendered harmless, Work in the affected area shall resume upon written 
agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately and the 
Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs of shutdown, delay, and 
start-up. In the absence of agreement, the Architect will make an interim determination regarding any delay or impact 
on the Contractor’s additional costs. The Architect’s interim determination of cost shall adjust the Contract Sum on the 
same basis as a Change Order, subject to the rights of either party to disagree and assert a Claim in accordance with 
Article 15.  

§ 10.3.3 The Work in the affected area shall be resumed immediately following the occurrence of any one of the
following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous
materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of the
Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental authority or as
evidenced by a written report to both the Owner and the Contractor, which is prepared by an environmental engineer
reasonably satisfactory to both the Owner and the Contractor.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The Owner
shall be responsible for hazardous materials or substances required by the Contract Documents, except to the extent of
the Contractor’s fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 In addition to its obligations under Section 3.18, the Contractor shall reimburse the Owner for the cost and
expense the Owner incurs (1) for remediation of hazardous materials or substances the Contractor brings to the site
and negligently handles, or (2) where the Contractor fails to perform its obligations under Section 10.3.1, except to the
extent that the cost and expense are due to the Owner’s fault or negligence.

§ 10.3.6 Reserved

§ 10.4 Emergencies
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on
account of an emergency shall be determined as provided in Article 15 and Article 7. The Contractor shall
immediately give the Owner and Architect notice of the emergency.  This initial notice may be oral followed within
five (5) days by a written notice setting forth the nature and scope of the emergency.  Within fourteen (14) days of the 
start of the emergency, the Contractor shall give the Architect a written estimate of the cost and probable effect of
delay on the progress of the Work.

ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 Contractor’s Insurance and Bonds
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s
commercial general liability policy or as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a
copy to be furnished.

§ 11.1.4 Failure to Purchase Required Property Insurance. If the Contractor fails to purchase and maintain the required
property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the
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Contract Documents, the Contractor shall inform the Owner in writing prior to commencement of the Work. Upon 
receipt of notice from the Contractor, the Owner may delay commencement of the Work and may obtain insurance that 
will protect the interests of the Owner in the Work. When the failure to provide coverage has been cured or resolved, 
the Contract Sum and Contract Time shall not be equitably adjusted. In the event the Contractor fails to procure 
coverage, the Contractor waives all rights against the Owner to the extent the loss to the Contractor (including 
Subcontractors and Sub-subcontractors) would have been covered by the insurance to have been procured by the 
Contractor. The cost of the insurance shall be charged to the Contractor by a Change Order. If the Contractor does not 
provide written notice, and the Owner is damaged by the failure or neglect of the Contractor to purchase or maintain 
the required insurance, the Contractor shall reimburse the Owner for all reasonable costs and damages attributable 
thereto. 

§ 11.1.5 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by
the Contract Documents, the Contractor shall provide notice to the Owner and all additional insureds of such
impending or actual cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the
Owner: (1) the Owner, upon receipt of notice from the Contractor, shall have the right to stop the Work until the lapse
in coverage has been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the
Contract Time and Contract Sum shall not be equitably adjusted; and (3) the Contractor waives all rights against the
Owner to the extent any loss to the Contractor, Subcontractors, and Sub-subcontractors would have been covered by
the insurance had it not expired or been cancelled. If the Owner purchases replacement coverage, the cost of the
insurance shall be charged to the Contractor by an appropriate Change Order. The furnishing of notice by the
Contractor shall not relieve the Contractor of any contractual obligation to provide any required coverage.

§ 11.2 Owner’s Insurance
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.

§ 11.2.2 Reserved

§ 11.2.3 Reserved 

§ 11.3 Waivers of Subrogation
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors,
sub-subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3)
Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for damages
caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required by the
Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds of such
insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals
and entities identified above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and
sub-subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive
claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall be
effective as to a person or entity (1) even though that person or entity would otherwise have a duty of indemnification, 
contractual or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly,
or (3) whether or not the person or entity had an insurable interest in the damaged property.

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent
to the site by property insurance under policies separate from those insuring the Project, or if after final payment
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the
Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate
property insurance.

§ 11.3.3 Limitation on the Owner’s Waiver of Subrogation
South Carolina law prohibits the State from indemnifying a private party. Accordingly, and notwithstanding anything
in the Agreement to the contrary, including but not limited to Sections 11.3.1, 11.3.2. and 11.4, the Owner cannot and
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does not waive subrogation to the extent any losses are covered by insurance provided by the South Carolina Insurance 
Reserve Fund. 

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance
The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The
Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to
fire or other hazards however caused.

§ 11.5 Adjustment and Settlement of Insured Loss
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Contractors as
fiduciary and made payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to
requirements of any applicable mortgagee clause and of Section 11.5.2. The Contractor shall pay the Architect and
Owner their just shares of insurance proceeds received by the Contractor, and by appropriate agreements the Architect
and Owner shall make payments to their consultants and separate contractors in similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Contractor shall notify the Owner of the terms of the proposed
settlement as well as the proposed allocation of the insurance proceeds. The Owner shall have 14 days from receipt of
notice to object to the proposed settlement or allocation of the proceeds. If the Owner does not object, the Contractor
shall settle the loss and the Owner shall be bound by the settlement and allocation. Upon receipt, the Contractor shall
deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, if no other
agreement is made or the Owner does not terminate the Contract for convenience, the Owner and Contractor shall
execute a Change Order for reconstruction of the damaged or destroyed Work in the amount allocated for that purpose. 
If the Owner timely objects to either the terms of the proposed settlement or the allocation of the proceeds, the
Contractor may proceed to settle the insured loss, and any dispute between the Owner and Contractor arising out of the
settlement or allocation of the proceeds shall be resolved pursuant to Article 15. Pending resolution of any dispute, the
Owner may issue a Construction Change Directive for the reconstruction of the damaged or destroyed Work.

§ 11.5.3 If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured
loss, give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged against
proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received, which the
Contractor shall distribute in accordance with such agreement as the parties in interest may reach. If after such loss no
other special agreement is made and unless the Owner terminates the Contract for convenience, replacement of
damaged property shall be performed by the Contractor.

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work
§ 12.1.1 If a portion of the Work is covered contrary to the requirements specifically expressed in the Contract
Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the Project,
it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation/inspection and be
replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the
Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense unless
the condition was caused by the Owner or a Separate Contractor in which event the Owner shall be responsible for
payment of such costs.

§ 12.2 Correction of Work
§ 12.2.1 Before Substantial Completion 
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the
Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed. 
Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and
replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall be at the
Contractor’s expense.
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.1 If the Contractor, a Subcontractor, or anyone for whom either is responsible, uses or damages any 
portion of the Work, including, without limitation, mechanical, electrical, plumbing, and other 
building systems, machinery, equipment, or other mechanical device, the Contractor shall cause 
such item to be restored to ''like new" condition at no expense to the Owner. 

§ 12.2.2 After Substantial Completion 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial
Completion of the Work or designated portion thereof or after the date for commencement of warranties established
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it
promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a
written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition.
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor. If the
Contractor fails to correct nonconforming Work within a reasonable time during that period after receipt of notice
from the Owner or Architect, the Owner may correct it in accordance with Section 2.5.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2 unless otherwise provided in the Contract Documents.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that
is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be
sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s
liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 Acceptance of Nonconforming Work
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 Governing Law
§ 13.1.1 The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of
the parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of
South Carolina, except its choice of law rules.

§ 13.1.2 This Contract is formed pursuant to and governed by the South Carolina Consolidated Procurement Code and
is deemed to incorporate all applicable provisions thereof and the ensuing regulations.

§ 13.2 Successors and Assigns
The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal representatives
to covenants, agreements, and obligations contained in the Contract Documents. Neither party to the Contract shall
assign the Contract as a whole, or in part, without written consent of the other and then only in accordance with and as
permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as amended. If either party attempts
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to make an assignment without such consent, that party shall nevertheless remain legally responsible for all 
obligations under the Contract. 

§ 13.3 Rights and Remedies
§ 13.3.1 Unless expressly provided otherwise, duties and obligations imposed by the Contract Documents and rights
and remedies available thereunder shall be in addition to and not a limitation of duties, obligations, rights, and
remedies otherwise imposed or available by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach thereunder, except as may be specifically agreed upon in writing.

§ 13.3.3 Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond the
termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation,
rejection, or expiration, including, but not limited to, the rights and obligations created by the following clauses:

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service; 
3.5 Warranty  
3.17 Royalties, Patents and Copyrights  
3.18 Indemnification  
7.5 Pricing Data and Audit 
A.3.2.2 Contractor's Liability Insurance (A101, Exhibit A)
A.3.5  Performance and Payment Bond (A101, Exhibit A)
15.1.7 Claims for Listed Damages 
15.1.8 Waiver of Claims Against the Architect  
15.6 Dispute Resolution 
15.6.5 Service of Process 

§ 13.4 Tests and Inspections
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Owner and
Architect timely notice of when and where tests and inspections are to be made so that they may be present for such
procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until after
bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or
approvals where building codes or applicable laws or regulations so require.

.1  Inspection, Special Inspections, and testing requirements, if any, as required by the ICC series of 
Building Codes shall be purchased by the Owner. 

.2 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the 
Owner whenever the Contractor schedules an inspection. Contractor shall be responsible for the cost of 
inspections scheduled and conducted without the Owner’s knowledge and for any increase in the cost of 
inspections resulting from the inefficient scheduling of inspections. 

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or
approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Owner and Architect
of when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such
costs, except as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by
such failure, including those of repeated procedures and compensation for the Architect’s services and expenses, shall
be at the Contractor’s expense and shall be deducted from future Applications of Payment.
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§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the
Architect will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.5 Interest
Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the extent
allowed by S.C. Code Ann. §§ 29-6-10 through 29-6-60.  Amounts due to the Owner shall bear interest at the rate of
one percent a month or a pro rata fraction thereof on the unpaid balance as may be due.

§ 13.6 Procurement of Materials by Owner 
The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and
equipment by the Owner that are identified as part of the Contract Documents.  The Contractor shall, upon delivery, be
responsible for the storage, protection, proper installation, and preservation of such Owner purchased items, if any, as
if the Contractor were the original purchaser.  The Contract Sum includes, without limitation, all costs and expenses in 
connection with delivery, storage, insurance, installation, and testing of items covered in any assigned purchase orders
or agreements.  Unless the Contract Documents specifically provide otherwise, all Contractor warranty of
workmanship and correction of the Work obligations under the Contract Documents shall apply to the Contractor’s
installation of and modifications to any Owner purchased items.

§ 13.7 Interpretation of Building Codes
As required by S.C. Code Ann. § 10-1-180, OSE shall determine the enforcement and interpretation of all building
codes and referenced standards on state buildings.  The Contractor shall refer any questions, comments, or directives
from local officials to the Owner and OSE for resolution.
§ 13.8 Minority Business Enterprises
Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment, or
supplies to the Project under a contract with the Contractor.  Contractor’s notification shall be via the first monthly
status report submitted to the Owner after execution of the contract with the MBE. For each such MBE, the Contractor
shall provide the MBE’s name, address, and telephone number, the nature of the work to be performed or materials or
equipment to be supplied by the MBE, whether the MBE is certified by the South Carolina Office of Small and
Minority Business Assistance, and the value of the contract.

§ 13.9 Illegal Immigration
Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the South
Carolina Code of Laws and agrees to provide to the State upon request any documentation required to establish either: 
(a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-subcontractors; or (b) that
Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8, Chapter 14. Pursuant to
Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or fraudulent document, statement, or
report pursuant to this chapter is guilty of a felony and, upon conviction, must be fined within the discretion of the
court or imprisoned for not more than five years, or both."  Contractor agrees to include in any contracts with its
subcontractor’s language requiring its subcontractors to (a) comply with the applicable requirements of Title 8,
Chapter 14, and (b) include in their contracts with the sub-subcontractor’s language requiring the sub-subcontractors
to comply with the applicable requirements of Title 8, Chapter 14. (An overview is available at
www.procurement.sc.gov)

§ 13.10 Drug-Free Workplace
The Contractor must comply with the Drug-Free Workplace Act, S.C. Code Ann. §§ 44-107-10, et seq. The Contractor
certifies to the Owner that Contractor will provide a Drug-Free Workplace, as defined by S.C. Code Ann. §
44-107-20(1).

§ 13.11 False Claims
According to S.C. Code Ann. § 16-13-240, "a person who by false pretense or representation obtains the signature of a
person to a written instrument or obtains from another person any chattel, money, valuable security, or other property,
real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime.
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§ 13.12 Prohibited Acts
It is unlawful for a person charged with disbursements of state funds appropriated by the General Assembly to exceed
the amounts and purposes stated in the appropriations. (§ 11-9-20) It is unlawful for an authorized public officer to
enter into a contract for a purpose in which the sum is in excess of the amount appropriated for that purpose.  It is
unlawful for an authorized public officer to divert or appropriate the funds arising from any tax levied and collected for
any one fiscal year to the payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40)

§ 13.13 Open Trade (Jun 2015)
During the contract term, including any renewals or extensions, Contractor will not engage in the boycott of a person
or an entity based in or doing business with a jurisdiction with whom South Carolina can enjoy open trade, as defined
in S.C. Code Ann. § 11-35-5300.

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 Termination by the Contractor 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days through 
no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons
or entities performing portions of the Work, for any of the following reasons:

.1 Issuance of an order of a court or other public authority having jurisdiction that requires substantially 
all Work to be stopped; or 

.2 An act of government, such as a declaration of national emergency, that requires all Work to be 
stopped; 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the 
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made 
payment on a Certificate for Payment within the time stated in the Contract Documents and the 
Contractor has stopped work in accordance with Section 9.7. 

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work,
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute 
in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any
365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ notice
to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well as 
reasonable overhead and profit, and costs incurred by reason of such termination.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions
of the Work because the Owner has persistently failed to fulfill the Owner’s obligations under the Contract Documents
with respect to matters important to the progress of the Work, the Contractor may, upon seven additional days’ notice
to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or otherwise 
fails to prosecute the Work, or any separable part of the Work, with the diligence, resources and skill 
that will ensure its completion within the time specified in the Contract Documents, including any 
authorized adjustments; 

.2 fails to make payment to Subcontractors or suppliers in accordance with the Contract Documents and 
the respective agreements between the Contractor and the Subcontractors or suppliers; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, the Owner may, without prejudice to any other
rights or remedies of the Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice,
terminate employment of the Contractor and may, subject to any prior rights of the surety:
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.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request 
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred 
by the Owner in finishing the Work. 

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case
may be, shall be certified by the Architect, upon application, and this obligation for payment shall survive termination 
of the Contract.

§ 14.2.5 If, after termination for cause, it is determined that the Owner lacked justification to terminate under Section
14.2.1, or that the Contractor’s default was excusable, or that the termination for cause was affected by any other error,
then Owner and Contractor agree that the termination shall be conclusively deemed to be one for the convenience of
the Owner, and the rights and obligations of the parties shall be the same as if the termination had been issued for in
Section 14.4.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in
whole or in part for such period of time as the Owner may determine.
§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay, or interruption under Section 14.3.1.  No adjustment shall be made to the extent

.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause 
for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 

§ 14.4 Termination by the Owner for Convenience
§ 14.4.1 The Owner may, at any time, terminate the Contract in whole or in part for the Owner’s convenience and
without cause. The Owner shall give notice of the termination to the Contractor specifying the part of the Contract
terminated and when termination becomes effective.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall
.1 cease operations as directed by the Owner in the notice; 
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
.3 except for Work directed to be performed prior to the effective date of termination stated in the notice, 

terminate all existing subcontracts and purchase orders and enter into no further subcontracts and 
purchase orders; and  

.4 complete the performance of the Work not terminated, if any. 

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work
properly executed; costs incurred by reason of the termination, including costs attributable to termination of
Subcontracts; and any other adjustments otherwise set forth in the Agreement.

§ 14.4.4 Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall not
(i) affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the Owner
beyond what it would have been if the subcontract had contained an appropriate clause.

§ 14.4.5 Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in
whole or in part by amending the notice of termination if it has been determined that:

.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or State Fiscal 
Accountability Authority or the need to divert project funds to respond to an emergency as defined by 
Regulation 19-445.2110(B) of the South Carolina Code of Regulations, as amended; 

Init. 

/ 08/09/2022 10:33:37
2114352191



AIA Document A201®–2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007, and 2017 by The American 
Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of State Engineer Version of AIA Document A201®–2017. 
Copyright © 2016 and 2020 by The American Institute of Architects. All rights reserved. The “American Institute of Architects,” “AIA,” the AIA Logo, “A201,” and “AIA 
Contract Documents” are registered trademarks and may not be used without permission. This document was created on        
under the terms of AIA Documents on Demand® Order No.                            , is not for resale, is licensed for one-time use only, and may only be used in accordance 
with the AIA Contract Documents® Documents-on-Demand – End User License Agreement. To report copyright violations, e-mail copyright@aia.org. 

43 

.2 funding for the reinstated portion of the Work has been restored;  

.3 circumstances clearly indicate a requirement for the terminated Work; and 

.4 reinstatement of the terminated work is advantageous to the Owner. 

ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 Claims
§ 15.1.1 Definition 
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the
Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other disputes
and matters in question between the Owner and Contractor arising out of or relating to the Contract. A voucher,
invoice, payment application or other routine request for payment that is not in dispute when submitted is not a Claim
under this definition. The responsibility to substantiate Claims shall rest with the party making the Claim. This Section
15.1.1 does not require the Owner to file a Claim in order to impose liquidated damages in accordance with the
Contract Documents.

§ 15.1.2 Reserved 

§ 15.1.3 Notice of Claims
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 
other party and to the Architect. Such notice shall include sufficient information to advise the Architect and other party 
of the circumstances giving rise to the Claim, the specific contractual adjustment or relief requested and the basis of
such request. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after occurrence of the
event giving rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to the
Claim, whichever is later except as stated for adverse weather days in Section 15.1.6.2. By failing to give written
notice of a Claim within the time required by this Section, a party expressly waives its Claim.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the
other party. In such event, no decision by the Architect is required.

§ 15.1.4 Continuing Contract Performance
§ 15.1.4.1 Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except
as otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently with 
performance of the Contract and the Owner shall continue to make payments in accordance with the Contract
Documents.

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Architect’s decision, subject
to the right of either party to proceed in accordance with this Article 15. The Architect will issue Certificates for
Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not
required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section
15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay, only one Claim is necessary. Claims for an increase in the
Contract Time shall be based on one additional calendar day for each full calendar day that the Contractor is prevented
from working.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
anticipated, and had an adverse effect on the scheduled construction.

.1 Claims for adverse weather shall be based on actual weather conditions at the job site or other place of 
performance of the Work, as documented in the Contractor's job site log. 
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.2 For the purpose of this Contract, a total of five (5) days per calendar month (non-cumulative) shall be 
anticipated as ''adverse weather'' at the job site, and such time will not be considered justification for an 
extension of time.  If, in any month, adverse weather develops beyond the five (5) days, the Contractor 
shall be allowed to claim additional days to compensate for the excess weather delays only to the extent 
of the impact on the approved construction schedule and days the Contractor was already scheduled to 
work.  The remedy for this condition is for an extension of time only and is exclusive of all other rights 
and remedies available under the Contract Documents or imposed or available by law.  

.3 The Contractor shall submit monthly with their pay application all Claims for adverse weather 
conditions that occurred during the previous month.  The Architect shall review each monthly submittal 
in accordance with Section 15.5 and inform the Contractor and the Owner promptly of its evaluation.  
Approved days shall be included in the next Change Order issued by the Architect.  Adverse weather 
conditions not claimed within the time limits of this Subparagraph shall be considered to be waived by 
the Contractor.  Claims will not be allowed for adverse weather days that occur after the scheduled 
(original or adjusted) date of Substantial Completion. 

§ 15.1.6.3 Claims for increase in the Contract Time shall set forth in detail the circumstances that form the basis for the 
Claim, the date upon which each cause of delay began to affect the progress of the Work, the date upon which each
cause of delay ceased to affect the progress of the work, and the number of days increase in the Contract Time claimed
as a consequence of each such cause of delay.  The Contractor shall provide such supporting documentation as the
Owner may require including, where appropriate, a revised construction schedule indicating all the activities affected
by the circumstances forming the basis of the Claim.

§ 15.1.6.4 The Contractor shall not be entitled to a separate increase in the Contract Time for each one of the number of 
causes of delay which may have concurrent or interrelated effects on the progress of the Work, or for concurrent
delays due to the fault of the Contractor.

§ 15.1.7 Claims for Listed Damages
Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of good 
faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising out of or
relating to this Contract.

§ 15.1.7.1 For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or
reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) costs
suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent allowed
by Section 13.5 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting from lost
productivity or efficiency.

§ 15.1.7.2 For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business
or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v)
attorney's fees, (vi) any interest, except to the extent allowed by Section 13.5 (Interest); (vii) unamortized equipment
costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as against the
Owner.  Without limitation, this mutual waiver is applicable to all damages due to either party’s termination in
accordance with Article 14.

§ 15.1.7.3 Nothing contained in this Section shall be deemed to preclude an award of liquidated damages, when
applicable, in accordance with the requirements of the Contract Documents. This mutual waiver is not applicable to
amounts due or obligations under Section 3.18 (Indemnification).

§ 15.1.8 Waiver of Claims Against the Architect
Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of good 
faith and fair dealing, the Contractor waives all claims against the Architect and any other design professionals who
provide design and/or project management services to the Owner, either directly or as independent contractors or
subcontractors to the Architect, for listed damages arising out of or relating to this Contract.  The listed damages are (i)
lost revenue and profit, (ii) losses resulting from injury to business or reputation, (iii) additional or escalated overhead
and administration expenses, (iv) additional financing costs, (v) attorney's fees, (vi) any interest; (vii) unamortized
equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as
against the Owner. This mutual waiver is not applicable to amounts due or obligations under Section 3.18
(Indemnification).
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§ 15.2 Reserved 

§ 15.3 Reserved 

§ 15.4 Reserved 

§ 15.5 Claim and Disputes - Duty of Cooperation, Notice, and Architects Initial Decision 
§ 15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid or
minimize Claims.  To further this goal, Contractor and Owner agree to communicate regularly with each other and the
Architect at all times notifying one another as soon as reasonably possible of any issue that if not addressed may cause
loss, delay, and/or disruption of the Work.  If Claims do arise, Contractor and Owner each commit to resolving such
Claims in an amicable, professional, and expeditious manner to avoid unnecessary losses, delays, and disruptions to
the Work.

§ 15.5.2 Claims shall first be referred to the Architect for initial decision.  An initial decision shall be required as a
condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of final payment,
unless 30 days have passed after the Claim has been referred to the Architect with no decision having been rendered, or
after all the Architect’s requests for additional supporting data have been answered, whichever is later.  The Architect
will not address Claims between the Contractor and persons or entities other than the Owner.

§ 15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional
supporting data from the claimant or a response with supporting data from the other party or (2) render an initial
decision in accordance with Section 15.5.5.

§ 15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data, such 
party shall respond, within ten days after receipt of such request, and shall either (1) provide a response on the
requested supporting data, (2) advise the Architect when the response or supporting data will be furnished or (3) advise 
the Architect that all supporting data has already been provided.  Upon receipt of the response or supporting data, the
Architect will render an initial decision in accordance with Section 15.5.5.

§ 15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) notifying the
parties of any change in the Contract Sum or Contract Time or both.  The Architect will deliver the initial decision to
the parties within two weeks of receipt of any response or supporting data requested pursuant to Section 16.4 or within
such longer period as may be mutually agreeable to the parties.  If the parties accept the initial decision, the Architect
shall prepare a Change Order with appropriate supporting documentation for the review and approval of the parties
and the Office of State Engineer.  If either the Contractor, Owner, or both, disagree with the initial decision, the
Contractor and Owner shall proceed with dispute resolution in accordance with the provisions of Section 15.6.

§ 15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any, 
of the nature and amount of the Claim.  If the Claim relates to a possibility of a Contractor’s default, the Owner may,
but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.6 Dispute Resolution
§ 15.6.1 If a Claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall attempt
to resolve the dispute at the field level through discussions between Contractor’s Representative and Owner’s
Representative. If a dispute cannot be resolved through Contractor’s Representative and Owner’s Representative, then
the Contractor’s Senior Representative and the Owner’s Senior Representative, upon the request of either party, shall
meet as soon as conveniently possible, but in no case later than twenty-one (21) days after such a request is made, to
attempt to resolve such dispute.  Prior to any meetings between the Senior Representatives, the parties will exchange
relevant information that will assist the parties in resolving their dispute.  The meetings required by this Section are a
condition precedent to resolution pursuant to Section 15.6.2.

§ 15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives determine that 
the dispute cannot be resolved on terms satisfactory to both the Contractor and the Owner, then either party may
submit the dispute by written request to South Carolina’s Chief Procurement Officer for Construction (CPOC).
Except as otherwise provided in Article 15, all Claims, or controversies relating to the Contract shall be resolved
exclusively by the appropriate Chief Procurement Officer in accordance with Title 11, Chapter 35, Article 17 of the
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South Carolina Code of Laws, or in the absence of jurisdiction, only in the Court of Common Pleas for, or in the 
absence of jurisdiction a federal court located in, Richland County, State of South Carolina. Contractor agrees that any 
act by the State regarding the Contract is not a waiver of either the State’s sovereign immunity or the State’s immunity 
under the Eleventh Amendment of the United States Constitution. 

§ 15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in
non-binding mediation to resolve the Claim.  If the Claim is governed by Title 11, Chapter 35, Article 17 of the South
Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, the CPOC shall appoint a
mediator, otherwise, the mediation shall be conducted by an impartial mediator selected by mutual agreement of the
parties, or if the parties cannot so agree, a mediator designated by the American Arbitration Association (“AAA”)
pursuant to its Construction Industry Mediation Rules.  The mediation will be governed by and conducted pursuant to
a mediation agreement negotiated by the parties or, if the parties cannot so agree, by procedures established by the
mediator.

§ 15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may initiate
proceedings in the appropriate forum prior to initiating or completing the procedures required by Sections 15.5 and
15.6 if such action is necessary to preserve a claim by avoiding the application of any applicable statutory period of
limitation or repose.

§ 15.6.5 Service of Process
Contractor consents that any papers, notices, or process necessary or proper for the initiation or continuation of any
Claims, or controversies relating to the Contract; for any court action in connection therewith; or for the entry of
judgment on any award made, may be served on Contractor by certified mail (return receipt requested) addressed to
Contractor at the address provided for the Contractor’s Senior Representative or by personal service or by any other
manner that is permitted by law, in or outside South Carolina.  Notice by certified mail is deemed duly given upon
deposit in the United States mail.

ARTICLE 16   PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION 
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Attachment “A” 

for 

AIA A201-2017 General Conditions of the Contract for Construction – South 
Carolina Division of Procurement Services, Office of State 

Engineer Version 
 

1. Contractor shall add the following wording to their insurance policy per 
General Conditions of the Contract for Construction – South Carolina Division 
of Procurement Services, Office of State Engineer Version of the A201-2017, 
Article 11 – Insurance and Bonds, page 35 of 46 that the Agency shall be 
named as an additional insured. The Agency shall be named and noted on 
the insurance form as: 

 
“Coastal Carolina University, including its current and former trustees, 
officers, directors, employees, volunteer workers, agents, assigns and 
students are additional insured in respect to the General Liability 
Policy.” 

 
2. The contractor, subcontractors and their employees performing work for 

Coastal Carolina University are required to comply with Title VII of the Civil 
Rights Act of 1964 and the Title IX Education Amendments of 1972, and 
subsequent amendments. 

 
3. The use of all forms of tobacco and smoke related products (includes but not 

limited to, cigarettes, cigars, pipes, chewing tobacco, snuff, water pipes 
(hookahs), bidis, kreteks, smokeless tobacco, electronic cigarettes, and other 
devises allowing the ingestion, combustion, inhalation or other use of tobacco 
or other substances) is prohibited in or on all University property per Policy 
Number PRES-110 Tobacco-Free Campus created August 2008 and revised 
and approved December 2019. 

 
 
 
 
 
 
 
 
 
 
 
 
 

1 
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SE-355 
PERFORMANCE BOND  

 1 of 2 SE-355 

KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 
Name:         

Address:        
       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 
Name:         

Address:        
       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 
Name: Coastal Carolina University   

Address: PO Box 261954  
Conway, SC 29528  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the sum 
of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated           entered into a contract with Agency to construct 

State Project Name: Soccer Complex - Field Lighting   
State Project Number: H17-9609-MJ-A  
Brief Description of Awarded Work: Provide and install new field lights for new soccer field with supporting utilities for 

future building and scoreboard.  
in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 

Name: DWG Inc Consulting Engineers   

Address: 1009 Anna Knapp Blvd., Suite 200  
Mt. Pleasant, SC 29464  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, do 
each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or representative. 
 
DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:    

(Seal) 

 
By:    

(Seal) 
 
Print Name:        

 
Print Name:        

 
Print Title:        

 
Print Title:        
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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SE-355 
PERFORMANCE BOND  

 2 of 2 SE-355 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  
1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency for the full and faithful performance of the 
contract, which is incorporated herein by reference. 
2. If the Contractor performs the contract, the Surety and the 
Contractor have no obligation under this Bond, except to participate 
in conferences as provided in paragraph 3.1. 
3. The Surety's obligation under this Bond shall arise after: 
3.1 The Agency has notified the Contractor and the Surety at the 

address described in paragraph 10 below, that the Agency is 
considering declaring a Contractor Default and has requested 
and attempted to arrange a conference with the Contractor and 
the Surety to be held not later than 15 days after receipt of such 
notice to discuss methods of performing the Contract.  If the 
Agency, the Contractor and the Surety agree, the Contractor 
shall be allowed a reasonable time to perform the Contract, but 
such an agreement shall not waive the Agency's right, if any, 
subsequently to declare a Contractor Default; or 

3.2 The Agency has declared a Contractor Default and formally 
terminated the Contractor's right to complete the Contract. 

4. The Surety shall, within 15 days after receipt of notice of the 
Agency's declaration of a Contractor Default, and at the Surety's 
sole expense, take one of the following actions: 
4.1 Arrange for the Contractor, with consent of the Agency, to 

perform and complete the Contract; or 
4.2 Undertake to perform and complete the Contract itself, through 

its agents or through independent contractors; or 
4.3 Obtain bids or negotiated proposals from qualified  contractors 

acceptable to the Agency for a contract for performance and 
completion of the Contract, arrange for a contract to be 
prepared for execution by the Agency and the contractor 
selected with the Agency's concurrence, to be secured with 
performance and payment bonds executed by a qualified 
surety equivalent to the Bonds issued on the Contract, and pay 
to the Agency the amount of damages as described in 
paragraph 7 in excess of the Balance of the Contract Sum 
incurred by the Agency resulting from the Contractor Default; 
or 

4.4 Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and: 
4.4.1 After investigation, determine the amount for which it 
may be liable to the Agency and, within 60 days of waiving its 
rights under this paragraph, tender payment thereof to the 
Agency; or 
4.4.2 Deny liability in whole or in part and notify the 
Agency, citing the reasons therefore. 

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or 
4.3, the Agency shall pay the Balance of the Contract Sum to either: 
5.1 Surety in accordance with the terms of the Contract; or 
5.2 Another contractor selected pursuant to paragraph 4.3 to 

perform the Contract. 
5.3 The balance of the Contract Sum due either the Surety or 

another contractor shall be reduced by the amount of damages 
as described in paragraph 7. 

6. If the Surety does not proceed as provided in paragraph 4 with 
reasonable promptness, the Surety shall be deemed to be in default 
on this Bond 15 days after receipt of written notice from the Agency 
to the Surety demanding that the Surety perform its obligations under 
this Bond, and the Agency shall be entitled to enforce any remedy 
available to the Agency. 

6.1 If the Surety proceeds as provided in paragraph 4.4 and the 
Agency refuses the payment tendered or the Surety has denied 
liability, in whole or in part, then without further notice the 
Agency shall be entitled to enforce any remedy available to the 
Agency. 

6.2 Any dispute, suit, action or proceeding arising out of or relating 
to this Bond shall be governed by the Dispute Resolution 
process defined in the Contract Documents and the laws of the 
State of South Carolina. 

7. After the Agency has terminated the Contractor's right to 
complete the Contract, and if the Surety elects to act under paragraph 
4.1, 4.2, or 4.3 above, then the responsibilities of the Surety to the 
Agency shall be those of the Contractor under the Contract, and the 
responsibilities of the Agency to the Surety shall those of the Agency 
under the Contract.  To a limit of the amount of this Bond, but subject 
to commitment by the Agency of the Balance of the Contract Sum to 
mitigation of costs and damages on the Contract, the Surety is 
obligated to the Agency without duplication for: 
7.1 The responsibilities of the Contractor for correction of defective 

Work and completion of the Contract; and 
7.2 Additional legal, design professional and delay costs resulting 

from the Contractor's Default, and resulting from the actions or 
failure to act of the Surety under paragraph 4; and 

7.3 Damages awarded pursuant to the Dispute Resolution 
Provisions of the Contract. Surety may join in any Dispute 
Resolution proceeding brought under the Contract and shall be 
bound by the results thereof; and  

7.4 Liquidated Damages, or if no Liquidated Damages are specified 
in the Contract, actual damages caused by delayed performance 
or non-performance of the Contractor. 

8. The Surety shall not be liable to the Agency or others for 
obligations of the Contractor that are unrelated to the Contract, and 
the Balance of the Contract Sum shall not be reduced or set-off on 
account of any such unrelated obligations.  No right of action shall 
accrue on this Bond to any person or entity other than the Agency or 
its heirs, executors, administrators, or successors. 
9. The Surety hereby waives notice of any change, including 
changes of time, to the contract or to related subcontracts, purchase 
orders and other obligations. 
10. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the address shown on the signature page. 
11. Definitions 
11.1 Balance of the Contract Sum: The total amount payable by the 

Agency to the Contractor under the Contract after all proper 
adjustments have been made, including allowance to the 
Contractor of any amounts to be received by the Agency in 
settlement of insurance or other Claims for damages to which 
the Contractor si entitled, reduced by all valid and proper 
payments made to or on behalf of the Contractor under the 
Contract. 

11.2 Contractor Default: Failure of the Contractor, which has neither 
been remedied nor waived, to perform the Contract or otherwise 
to comply with the terms of the Contract. 
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KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 
Name:         

Address:        
       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 
Name:         

Address:        
       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 
Name: Coastal Carolina University   

Address: PO Box 261954  
Conway, SC 29528  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the sum 
of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated          entered into a contract with Agency to construct  

State Project Name: Soccer Complex - Field Lighting   
State Project Number: H17-9609-MJ-A  
Brief Description of Awarded Work: Provide and install new field lights for new soccer field with supporting utilities for 

future building and scoreboard.  
in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 

Name: DWG Inc Consulting Engineers  

Address: 1009 Anna Knapp Blvd., Suite 200  
Mt. Pleasant, SC 29464  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, do 
each cause this Labor & Material Payment Bond to be duly executed on its behalf by its authorized officer, agent or representative. 
 
DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:   

(Seal) 

 
By:   

(Seal) 
 
Print Name:        

 
Print Name:        

 
Print Title:        

 
Print Title:        
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  
1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency to pay for all labor, materials and equipment 
required for use in the performance of the Contract, which is 
incorporated herein by reference. 
2. With respect to the Agency, this obligation shall be null and 
void if the Contractor: 
2.1 Promptly makes payment, directly or indirectly, for all sums 

due Claimants; and 
2.2 Defends, indemnifies and holds harmless the Agency from all 

claims, demands, liens or suits by any person or entity who 
furnished labor, materials or equipment for use in the 
performance of the Contract. 

3. With respect to Claimants, this obligation shall be null and void 
if the Contractor promptly makes payment, directly or indirectly, for 
all sums due. 
4. With respect to Claimants, and subject to the provisions of Title 
29, Chapter 5 and the provisions of §11-35-3030(2)(c) of the SC 
Code of Laws, as amended, the Surety’s obligation under this Bond 
shall arise as follows: 
4.1 Every person who has furnished labor, material or rental 

equipment to the Contractor or its subcontractors for the work 
specified in the Contract, and who has not been paid in full 
therefore before the expiration of a period of ninety (90) days 
after the date on which the last of the labor was done or 
performed by him or material or rental equipment was 
furnished or supplied by him for which such claim is made, 
shall have the right to sue on the payment bond for the amount, 
or the balance thereof, unpaid at the time of institution of such 
suit and to prosecute such action for the sum or sums justly due 
him. 

4.2 A remote claimant shall have a right of action on the payment 
bond upon giving written notice by certified or registered mail 
to the Contractor within ninety (90) days from the date on 
which such person did or performed the last of the labor or 
furnished or supplied the last of the material or rental 
equipment upon which such claim is made. 

4.3 Every suit instituted upon a payment bond shall be brought in 
a court of competent jurisdiction for the county or circuit in 
which the construction contract was to be performed, but no 
such suit shall be commenced after the expiration of o ne year 
after the day on which the last of the labor was performed or 
material or rental equipment was supplied by the person 
bringing suit. 

5. When the Claimant has satisfied the conditions of paragraph 4, 
the Surety shall promptly and at the Surety’s expense take the 
following actions: 
5.1 Send an answer to the Claimant, with a copy to the Agency, 

within sixty (60) days after receipt of the claim, stating the 
amounts that are undisputed and the basis for challenging any 
amounts that are disputed. 

5.2 Pay or arrange for payment of any undisputed amounts. 
5.3 The Surety’s failure to discharge its obligations under this 

paragraph 5 shall not be deemed to constitute a waiver of 
defenses the Surety or Contractor may have or acquire as to a 
claim.  However, if the Surety fails to discharge its obligations 
under this paragraph 5, the Surety shall indemnify the Claimant 
for the reasonable attorney’s fees the Claimant incurs to recover 
any sums found to be due and owing to the Claimant. 

6. Amounts owed by the Agency to the Contractor under the 
Contract shall be used for the performance of the Contract and to 
satisfy claims, if any, under any Performance Bond.  By the 
Contractor furnishing and the Agency accepting this Bond, they 
agree that all funds earned by the contractor in the performance of 
the Contract are dedicated to satisfy obligations of the Contractor 
and the Surety under this Bond, subject to the Agency’s prior right 
to use the funds for the completion of the Work. 
7. The Surety shall not be liable to the Agency, Claimants or others 
for obligations of the Contractor that are unrelated to the Contract.  
The Agency shall not be liable for payment of any costs or expenses 
of any claimant under this bond, and shall have under this Bond no 
obligations to make payments to, give notices on behalf of, or 
otherwise have obligations to Claimants under this Bond. 
8. The Surety hereby waives notice of any change, including 
changes of time, to the Contract or to related Subcontracts, purchase 
orders and other obligations. 
9. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the addresses shown on the signature page.  
Actual receipt of notice by Surety, the Agency or the contractor, 
however accomplished, shall be sufficient compliance as of the date 
received at the address shown on the signature page. 
10. By the Contractor furnishing and the Agency accepting this 
Bond, they agree that this Bond has been furnished to comply with 
the statutory requirements of the South Carolina Code of Laws, as 
amended, and further, that any provision in this Bond conflicting 
with said statutory requirements shall be deemed deleted herefrom 
and provisions conforming to such statutory or other legal 
requirement shall be deemed incorporated herein.  The intent is that 
this Bond shall be construed as a statutory Bond and not as a 
common law bond. 
11. Upon request of any person or entity appearing to be a potential 
beneficiary of this bond, the Contractor shall promptly furnish a 
copy of this Bond or shall permit a copy to be made. 
12. Any dispute, suit, action or proceeding arising out of or relating 
to this Bond shall be governed by the laws of the State of South 
Carolina. 
13. DEFINITIONS 
13.1 Claimant:  An individual or entity having a direct contract 

with the Contractor or with a Subcontractor of the Contractor 
to furnish labor, materials, or equipment for use in the 
performance of the Contract.  The intent of this Bond shall be 
to include without limitation in the terms “labor, materials or 
equipment” that part of water, gas, power, light, heat, oil, 
gasoline, telephone service or rental equipment used in the 
Contract, architectural and engineering services required for 
performance of the Work of the Contractor and the 
Contractor’s Subcontractors, and all other items for which a 
mechanic’s lien might otherwise be asserted. 

13.2 Remote Claimant:  A person having a direct contractual 
relationship with a subcontractor of the Contractor or 
subcontractor, but no contractual relationship expressed or 
implied with the Contractor. 

13.3 Contract:  The agreement between the Agency and the 
Contractor identified on the signature page, including all 
Contract Documents and changes thereto. 
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CHANGE  ORDER  TO  DESIGN-BID-BUILD  CONTRACT 
  

AGENCY: Coastal Carolina University  
PROJECT NAME: Soccer Complex - Field Lighting   
PROJECT NUMBER: H17-9609-MJ-A  
  

CONTRACTOR:        CONTRACT DATE:        
  
This Contract is changed as follows: (Insert description of change in space provided below.) 
      
  

ADJUSTMENTS IN THE CONTRACT SUM: 

1. Original Contract Sum:  $       

2. Change in Contract Sum by previously approved Change Orders:        

3. Contract Sum prior to this Change Order:  $    0.00 

4. Amount of this Change Order:        

5. New Contract Sum, including this Change Order:  $    0.00 

ADJUSTMENTS IN THE CONTRACT TIME: 
1. Initial Date for Substantial Completion:        

2. Sum of previously approved increases and decreases in Days:       Days 

3. Change in Days for this Change Order:       Days 

4. Total Number of Days added to this Contract including this Change Order:     0  Days 

5. New Date for Substantial Completion:        
  

 
AGENCY ACCEPTANCE AND CERTIFICATION: 

I certify that the Agency has authorized, unencumbered funds available for obligation to this contract. 
 
BY:  Date:         

(Signature of Representative) 
Print Name of Representative:         

Change is within Agency Construction Contract Change Order Certification of: $          Yes   No   
  

APPROVED BY:  DATE:        
(OSE Project Manager) 

  
SUBMIT THE FOLLOWING TO OSE 
1. SE-380, completed and signed by the Agency. 
2. SE-380, Page 2, completed and signed by the Contractor, A/E and Agency, with back-up information to support request. 
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SE-380, Page 2 CHANGE ORDER REQUEST NO.:         

CHANGE ORDER REQUEST SUMMARY – DESIGN-BID-BUILD 
  

AGENCY: Coastal Carolina University  
PROJECT NAME: Soccer Complex - Field Lighting   
PROJECT NUMBER: H17-9609-MJ-A  
  
This Contract is requested to be changed as follows: (Insert description of change in space provided below.) 
      
  

ADJUSTMENTS IN THE CONTRACT TIME: Requested Change in Days for this Change Order:          Days 
  
 

   (1) 
Contractor 

(2) 
Subcontractor 

(3) 
TOTAL 

Direct Costs  
(provide back-up, 

including hourly rates, 
invoices, manhours, etc.) 

1.  Labor              

2.  Materials  (including Sales Tax)              

3.  Rental Charges              

4.  Subtotal Direct Costs 
(sum lines 1 – 3) $   0.00 $   0.00 $   0.00 

Contractor Markup (per 
AIA A201, Section 7.1.5) 

5.  Contractor OH&P 
(Not to Exceed 17% of line 4, col 1)         

6.  Subcontractor’s OH&P 
(Not to Exceed 17% of line 4, col 2)         

7.  Contractor markup on Subcontractor 
(Not to Exceed 10% of line 4, col 2)         

8.  Total Contractor Markup 
(sum lines 5 – 7) $   0.00 $   0.00 $   0.00 

Additional Bonding, 
Insurance and Permit 
Costs Associated with 

Change Order 

9.  Bonds              

10.  Insurance              

11.  Permits, Licenses or Fees              

12.  Subtotal (sum lines 9 – 11) $   0.00 $   0.00 $   0.00 

TOTAL 13.  Change Order Cost 
(sum lines 4, 8, 12, col 3)   $   0.00 

ADJUSTMENTS IN THE CONTRACT SUM: Amount of this Change Order Request:     $           
  

CONTRACTOR ACCEPTANCE: 
 
BY:  Date:         

(Signature of Representative) 
Print Name of Representative:         

 
A/E RECOMMENDATION FOR ACCEPTANCE: 

 
BY:  Date:         

(Signature of Representative) 
Print Name of Representative:         
 

AGENCY ACCEPTANCE: 
 
BY:  Date:         

(Signature of Representative) 
Print Name of Representative:         

  
Instruction to Contractor:  Attach documentation as needed to justify the requested change to the contract and submit to A/E or Agency. 
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SECTION 011000 - SUMMARY

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:

1. Project information.
2. Work covered by Contract Documents.
3. Phased construction.
4. Work by Owner.
5. Work under separate contracts.
6. Future work.
7. Purchase contracts.
8. Owner-furnished products.
9. Contractor-furnished, Owner-installed products.
10. Access to site.
11. Coordination with occupants.
12. Work restrictions.
13. Specification and drawing conventions.
14. Miscellaneous provisions.

B. Related Requirements:

1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures 
governing temporary use of Owner's facilities.

1.3 PROJECT INFORMATION

A. Project Identification:  Prince Building Renovation

1. Project Location:  Coastal Carolina University – Soccer Field

B. Owner:  Coastal Carolina University

1. Owner's Representative:  Mark Avant

C. Engineer:  DWG Consulting Engineers, Inc.

1. Contact: Will Billard
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1.4 WORK COVERED BY CONTRACT DOCUMENTS

A. The Work of Project is defined by the Contract Documents and consists of the following:

1. Provide Soccer Field Lighting meeting NCAA standards for a Regional Telecast and 
telecommunications rough-in.

B. Type of Contract:

1. Project will be constructed under a single Electrical prime contract.

1.5 ACCESS TO SITE

A. General:  Contractor shall have full use of Project site for construction operations during 
construction period.  Contractor's use of Project site is limited only by Owner's right to perform 
work or to retain other contractors on portions of Project.  

B. Use of Site:  Limit use of Project site to work in areas indicated.  Do not disturb portions of 
Project site beyond areas in which the Work is indicated.

1. Limits:  Confine construction operations to chiller yard and corridor inside building 
where electrical panels are located.

2. Driveways, Walkways and Entrances:  Keep driveways, loading areas, and entrances 
serving premises clear and available to Owner, Owner's employees, and emergency 
vehicles at all times.  Do not use these areas for parking or storage of materials unless 
otherwise noted.
a. Schedule deliveries to minimize use of driveways and entrances by construction 

operations.
b. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site.

C. Condition of Existing Building:  Maintain portions of existing building affected by construction 
operations in a weathertight condition throughout construction period.  Repair damage caused 
by construction operations.

1.6 COORDINATION WITH OCCUPANTS

A. Owner Occupancy:  Students will not be present in the building during the construction period.    
Outages required shall be fully coordinated with owner.  Cooperate with Owner during 
construction operations to minimize conflicts and facilitate Owner usage.  Perform the Work so 
as not to interfere with Owner's day-to-day operations.  Maintain existing exits unless otherwise 
indicated.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities.  Do not close or obstruct walkways, corridors, or other occupied or used 
facilities without written permission from Owner and approval of authorities having 
jurisdiction.

2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's 
operations.
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1.7 WORK RESTRICTIONS

A. Work Restrictions, General:  Comply with restrictions on construction operations.

1. Comply with limitations on use of public streets and with other requirements of 
authorities having jurisdiction.

B. On-Site Work Hours:  Limit work in the existing building to normal business working hours of 
7 a.m. to 5 p.m., Monday through Friday, unless otherwise indicated.

1. Weekend and Night Hours:  Can be coordinated with prior notice to owner project 
coordinator.

2. Hours for Utility Shutdowns:  Must be fully coordinated.

C. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after providing temporary 
utility services according to requirements indicated:

1. Notify owner project coordinator not less than three days in advance of proposed utility 
interruptions.

2. Obtain owner project coordinator’s written permission before proceeding with utility 
interruptions.

D. Noise, Vibration, and Odors:  Coordinate operations that may result in high levels of noise and 
vibration, odors, or other disruption to Owner occupancy with Owner.

E. Nonsmoking Building:  Smoking is not permitted within the building or within 100 feet of 
entrances, operable windows, or outdoor-air intakes.

F. Controlled Substances:  Use of tobacco products and other controlled substances on Project site 
is not permitted.

G. Employee Identification:  Provide identification tags for Contractor personnel working on 
Project site.  Require personnel to use identification tags at all times.

H. Employee Screening:  Comply with Owner's requirements for drug and background screening 
of Contractor personnel working on Project site.

1. Maintain list of approved screened personnel with Owner's representative.

1.8 SPECIFICATION AND DRAWING CONVENTIONS

A. Specification Content:  The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations.  
These conventions are as follows:

1. Imperative mood and streamlined language are generally used in the Specifications.  The 
words "shall," "shall be," or "shall comply with," depending on the context, are implied 
where a colon (:) is used within a sentence or phrase.
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2. Specification requirements are to be performed by Contractor unless specifically stated 
otherwise.

B. Division 01 General Requirements:  Requirements of Sections in Division 01 apply to the Work 
of all Sections in the Specifications.

C. Drawing Coordination:  Requirements for materials and products identified on Drawings are 
described in detail in the Specifications.  One or more of the following are used on Drawings to 
identify materials and products:

1. Terminology:  Materials and products are identified by the typical generic terms used in 
the individual Specifications Sections.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 011000
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SECTION 012900 - PAYMENT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements necessary to prepare and process 
Applications for Payment.

1.3 DEFINITIONS

A. Schedule of Values:  A statement furnished by Contractor allocating portions of the Contract 
Sum to various portions of the Work and used as the basis for reviewing Contractor's 
Applications for Payment.

1.4 SCHEDULE OF VALUES

A. Coordination:  Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule.

1. Coordinate line items in the schedule of values with other required administrative forms 
and schedules, including the following:
a. Application for Payment forms with continuation sheets.
b. Submittal schedule.
c. Items required to be indicated as separate activities in Contractor's construction 

schedule.

2. Submit the schedule of values to A/E at earliest possible date, but no later than seven 
days before the date scheduled for submittal of initial Applications for Payment.

3. Subschedules for Phased Work:  Where the Work is separated into phases requiring 
separately phased payments, provide subschedules showing values coordinated with each 
phase of payment.

4. Subschedules for Separate Elements of Work:  Where the Contractor's construction 
schedule defines separate elements of the Work, provide subschedules showing values 
coordinated with each element.

5. Subschedules for Separate Design Contracts:  Where the Owner has retained design 
professionals under separate contracts who will each provide certification of payment 
requests, provide subschedules showing values coordinated with the scope of each design 
services contract as described in Section 011000 "Summary."

B. Format and Content:  Use Project Manual table of contents as a guide to establish line items for 
the schedule of values.  Provide at least one line item for each Specification Section.

1. Identification:  Include the following Project identification on the schedule of values:
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a. Project name and location.
b. Name of A/E.
c. A/E's project number.
d. Contractor's name and address.
e. Date of submittal.

2. Arrange schedule of values consistent with format of AIA Document G703.
3. Arrange the schedule of values in tabular form with separate columns to indicate the 

following for each item listed:
a. Related Specification Section or Division.
b. Description of the Work.
c. Name of subcontractor.
d. Name of manufacturer or fabricator.
e. Name of supplier.
f. Change Orders (numbers) that affect value.
g. Dollar value of the following, as a percentage of the Contract Sum to nearest one-

hundredth percent, adjusted to total 100 percent.
1) Labor.
2) Materials.
3) Equipment.

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports.  Coordinate with Project 
Manual table of contents.  Provide multiple line items for principal subcontract amounts 
in excess of five percent of the Contract Sum.
a. Include separate line items under Contractor and principal subcontracts for Project 

closeout requirements in an amount totaling five percent of the Contract Sum and 
subcontract amount.

5. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
6. Provide a separate line item in the schedule of values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed.
a. Differentiate between items stored on-site and items stored off-site.  If required, 

include evidence of insurance.

7. Provide separate line items in the schedule of values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work.

8. Purchase Contracts:  Provide a separate line item in the schedule of values for each 
purchase contract.  Show line-item value of purchase contract.  Indicate owner payments 
or deposits, if any, and balance to be paid by Contractor.

9. Each item in the schedule of values and Applications for Payment shall be complete.  
Include total cost and proportionate share of general overhead and profit for each item.
a. Temporary facilities and other major cost items that are not direct cost of actual 

work-in-place may be shown either as separate line items in the schedule of values 
or distributed as general overhead expense, at Contractor's option.

10. Schedule Updating:  Update and resubmit the schedule of values before the next 
Applications for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Sum.
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1.5 APPLICATIONS FOR PAYMENT

A. Each Application for Payment following the initial Application for Payment shall be consistent 
with previous applications and payments as certified by A/E and paid for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial 
Completion, and final Application for Payment involve additional requirements.

B. Payment Application Times:  The date for each progress payment is indicated in the Agreement 
between Owner and Contractor.  The period of construction work covered by each Application 
for Payment is the period indicated in the Agreement.

C. Payment Application Times:  Submit Application for Payment to A/E by the 25th of the month.  
The period covered by each Application for Payment is one month, ending on the last day of the 
month.

1. Submit draft copy of Application for Payment seven days prior to due date for review by 
A/E.

D. Application for Payment Forms:  Use AIA Document G702 and AIA Document G703 as form 
for Applications for Payment.

E. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor.  A/E will return incomplete 
applications without action.

1. Entries shall match data on the schedule of values and Contractor's construction schedule.  
Use updated schedules if revisions were made.

2. Include amounts for work completed following previous Application for Payment, 
whether or not payment has been received.  Include only amounts for work completed at 
time of Application for Payment.

3. Include amounts of Change Orders and Construction Change Directives issued before last 
day of construction period covered by application.

4. Indicate separate amounts for work being carried out under Owner-requested project 
acceleration.

F. Stored Materials:  Include in Application for Payment amounts applied for materials or 
equipment purchased or fabricated and stored, but not yet installed.  Differentiate between items 
stored on-site and items stored off-site.

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of 
surety to payment, for stored materials.

2. Provide supporting documentation that verifies amount requested, such as paid invoices.  
Match amount requested with amounts indicated on documentation; do not include 
overhead and profit on stored materials.

3. Provide summary documentation for stored materials indicating the following:
a. Value of materials previously stored and remaining stored as of date of previous 

Applications for Payment.
b. Value of previously stored materials put in place after date of previous Application 

for Payment and on or before date of current Application for Payment.
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c. Value of materials stored since date of previous Application for Payment and 
remaining stored as of date of current Application for Payment.

G. Transmittal:  Submit three signed and notarized original copies of each Application for Payment 
to A/E by a method ensuring receipt within 24 hours.  One copy shall include waivers of lien 
and similar attachments if required.

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application.

H. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's 
lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and 
related to the Work covered by the payment.

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item.

2. When an application shows completion of an item, submit conditional final or full 
waivers.

3. Owner reserves the right to designate which entities involved in the Work must submit 
waivers.

4. Waiver Forms:  Submit executed waivers of lien on forms acceptable to Owner.

I. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's 
liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by 
the previous application.

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item.

2. When an application shows completion of an item, submit conditional final or full 
waivers.

3. Owner reserves the right to designate which entities involved in the Work must submit 
waivers.

4. Submit final Application for Payment with or preceded by conditional final waivers from 
every entity involved with performance of the Work covered by the application who is 
lawfully entitled to a lien.

5. Waiver Forms:  Submit executed waivers of lien on forms, acceptable to Owner.

J. Initial Application for Payment:  Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following:

1. List of subcontractors.
2. Schedule of values.
3. Contractor's construction schedule (preliminary if not final).
4. Combined Contractor's construction schedule (preliminary if not final) incorporating 

Work of multiple contracts, with indication of acceptance of schedule by each Contractor.
5. Products list (preliminary if not final).
6. Submittal schedule (preliminary if not final).
7. List of Contractor's staff assignments.
8. Report of preconstruction conference.
9. Certificates of insurance and insurance policies.
10. Performance and payment bonds.
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11. Data needed to acquire Owner's insurance.

K. Application for Payment at Substantial Completion:  After A/E issues the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent completion 
for portion of the Work claimed as substantially complete.

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum.

2. This application shall reflect Certificate(s) of Substantial Completion issued previously 
for Owner occupancy of designated portions of the Work.

L. Final Payment Application:  After completing Project closeout requirements, submit final 
Application for Payment with releases and supporting documentation not previously submitted 
and accepted, including, but not limited, to the following:

1. Evidence of completion of Project closeout requirements.
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid.
3. Updated final statement, accounting for final changes to the Contract Sum.
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens."
6. AIA Document G707, "Consent of Surety to Final Payment."
7. Evidence that claims have been settled.
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work.

9. Final liquidated damages settlement statement.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012900
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following:

1. General coordination procedures.
2. Coordination drawings.
3. Requests for Information (RFIs).
4. Project meetings.

B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility 
are assigned to a specific contractor.

C. Related Requirements:
1. Section 017300 "Execution" for procedures for coordinating general installation and 

field-engineering services, including establishment of benchmarks and control points.
2. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract.

1.3 DEFINITIONS

A. RFI:  Request from Owner, A/E, or Contractor seeking information required by or clarifications 
of the Contract Documents.

1.4 INFORMATIONAL SUBMITTALS

A. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design.  Include the following information in tabular form:

1. Name, address, and telephone number of entity performing subcontract or supplying 
products.

2. Number and title of related Specification Section(s) covered by subcontract.
3. Drawing number and detail references, as appropriate, covered by subcontract.

B. Key Personnel Names:  Within 15 days of starting construction operations, submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at Project 
site.  Identify individuals and their duties and responsibilities; list addresses and telephone 
numbers, including home, office, and cellular telephone numbers and e-mail addresses.  Provide 
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names, addresses, and telephone numbers of individuals assigned as alternates in the absence of 
individuals assigned to Project.

1. Post copies of list in project meeting room, in temporary field office, and by each 
temporary telephone.  Keep list current at all times.

1.5 GENERAL COORDINATION PROCEDURES

A. Coordination:  Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate 
construction operations, included in different Sections, that depend on each other for proper 
installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation.

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

B. Coordination:  Each contractor shall coordinate its construction operations with those of other 
contractors and entities to ensure efficient and orderly installation of each part of the Work.  
Each contractor shall coordinate its operations with operations, included in different Sections, 
that depend on each other for proper installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation.

2. Coordinate installation of different components with other contractors to ensure 
maximum performance and accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

C. Prepare memoranda for distribution to each party involved, outlining special procedures 
required for coordination.  Include such items as required notices, reports, and list of attendees 
at meetings.

1. Prepare similar memoranda for Owner and separate contractors if coordination of their 
Work is required.

D. Administrative Procedures:  Coordinate scheduling and timing of required administrative 
procedures with other construction activities to avoid conflicts and to ensure orderly progress of 
the Work.  Such administrative activities include, but are not limited to, the following:

1. Preparation of Contractor's construction schedule.
2. Preparation of the schedule of values.
3. Installation and removal of temporary facilities and controls.
4. Delivery and processing of submittals.
5. Progress meetings.
6. Pre-installation conferences.
7. Project closeout activities.
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8. Startup and adjustment of systems.

E. Conservation:  Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials.  Coordinate use of 
temporary utilities to minimize waste.

1. Salvage materials and equipment involved in performance of, but not actually 
incorporated into, the Work.  See other Sections for disposition of salvaged materials that 
are designated as Owner's property.

1.6 COORDINATION DRAWINGS

A. Coordination Drawings, General:  Prepare coordination drawings according to requirements in 
individual Sections, and additionally where installation is not completely shown on Shop 
Drawings, where limited space availability necessitates coordination, or if coordination is 
required to facilitate integration of products and materials fabricated or installed by more than 
one entity.

1. Content:  Project-specific information, drawn accurately to a scale large enough to 
indicate and resolve conflicts.  Do not base coordination drawings on standard printed 
data.  Include the following information, as applicable:

a. Use applicable Drawings as a basis for preparation of coordination drawings.  
Prepare sections, elevations, and details as needed to describe relationship of 
various systems and components.

b. Coordinate the addition of trade-specific information to the coordination drawings 
by multiple contractors in a sequence that best provides for coordination of the 
information and resolution of conflicts between installed components before 
submitting for review.

c. Indicate functional and spatial relationships of components of architectural, 
structural, civil, mechanical, and electrical systems.

d. Indicate space requirements for routine maintenance and for anticipated 
replacement of components during the life of the installation.

e. Show location and size of access doors required for access to concealed dampers, 
valves, and other controls.

f. Indicate required installation sequences.
g. Indicate dimensions shown on the Drawings.  Specifically note dimensions that 

appear to be in conflict with submitted equipment and minimum clearance 
requirements.  Provide alternate sketches to A/E indicating proposed resolution of 
such conflicts.  Minor dimension changes and difficult installations will not be 
considered changes to the Contract.

B. Coordination Drawing Organization:  Organize coordination drawings as follows:

1. Floor Plans and Reflected Ceiling Plans:  Show architectural and structural elements, and 
mechanical, plumbing, fire-protection, fire-alarm, and electrical Work.  Show locations 
of visible ceiling-mounted devices relative to acoustical ceiling grid.  Supplement plan 
drawings with section drawings where required to adequately represent the Work.

2. Plenum Space:  Indicate sub-framing for support of ceiling and wall systems, mechanical 
and electrical equipment, and related Work.  Locate components within ceiling plenum to 
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accommodate layout of light fixtures indicated on Drawings.  Indicate areas of conflict 
between light fixtures and other components.

3. Structural Penetrations:  Indicate penetrations and openings required for all disciplines.
4. Slab Edge and Embedded Items:  Indicate slab edge locations and sizes and locations of 

embedded items for metal fabrications, sleeves, anchor bolts, bearing plates, angles, door 
floor closers, slab depressions for floor finishes, curbs and housekeeping pads, and 
similar items.

5. Mechanical and Plumbing Work:  Show the following:

a. Sizes and bottom elevations of ductwork, piping, and conduit runs, including 
insulation, bracing, flanges, and support systems.

b. Dimensions of major components, such as dampers, valves, diffusers, access 
doors, cleanouts and electrical distribution equipment.

c. Fire-rated enclosures around ductwork.

6. Electrical Work:  Show the following:

a. Runs of vertical and horizontal conduit 1-1/4 inches (32 mm) in diameter and 
larger.

b. Light fixture, exit light, emergency battery pack, smoke detector, and other fire-
alarm locations.

c. Panel board, switch board, switchgear, transformer, busway, generator, and motor 
control center locations.

d. Location of pull boxes and junction boxes, dimensioned from column center lines.

7. Review:  A/E will review coordination drawings to confirm that the Work is being 
coordinated, but not for the details of the coordination, which are Contractor's 
responsibility.  If A/E determines that coordination drawings are not being prepared in 
sufficient scope or detail, or are otherwise deficient, A/E will so inform Contractor, who 
shall make changes as directed and resubmit.

8. Coordination Drawing Prints:  Prepare coordination drawing prints according to 
requirements in Section 013300 "Submittal Procedures."

C. Coordination Digital Data Files:  Prepare coordination digital data files according to the 
following requirements:

1. File Submittal Format:  Submit or post coordination drawing files using format same as 
file preparation format, DWG or Portable Data File (PDF) format.

2. A/E will furnish Contractor one set of digital data files of Drawings for use in preparing 
coordination digital data files.

a. A/E makes no representations as to the accuracy or completeness of digital data 
files as they relate to Drawings.

b. Digital Data Software Program:  Drawings are available in ACAD or REVIT.
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1.7 REQUESTS FOR INFORMATION (RFIs)

A. General:  Immediately on discovery of the need for additional information or interpretation of 
the Contract Documents, Contractor shall prepare and submit an RFI in the form specified.

1. A/E will return RFIs submitted to A/E by other entities controlled by Contractor with no 
response.

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors.

B. Content of the RFI:  Include a detailed, legible description of item needing information or 
interpretation and the following:

1. Project name.
2. Project number.
3. Date.
4. Name of Contractor.
5. Name of A/E
6. RFI number, numbered sequentially.
7. RFI subject.
8. Specification Section number and title and related paragraphs, as appropriate.
9. Drawing number and detail references, as appropriate.
10. Field dimensions and conditions, as appropriate.
11. Contractor's suggested resolution.  If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
12. Contractor's signature.
13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation.

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches.

C. RFI Forms:  Software-generated form with substantially the same content as indicated above, 
acceptable to A/E.

1. Attachments shall be electronic files in Adobe Acrobat PDF format.

D. A/E Action:  A/E will review each RFI, determine action required, and respond.  Allow seven 
working days for A/E's response for each RFI.  RFIs received by A/E after 1:00 p.m. will be 
considered as received the following working day.

1. The following Contractor-generated RFIs will be returned without action:

a. Requests for approval of submittals.
b. Requests for approval of substitutions.
c. Requests for approval of Contractor's means and methods.
d. Requests for coordination information already indicated in the Contract 

Documents.
e. Requests for adjustments in the Contract Time or the Contract Sum.
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f. Requests for interpretation of A/E's actions on submittals.
g. Incomplete RFIs or inaccurately prepared RFIs.

2. A/E’s action may include a request for additional information, in which case A/E's time 
for response will date from time of receipt of additional information.

3. A/E's action on RFIs that may result in a change to the Contract Time or the Contract 
Sum may be eligible for Contractor to submit Change Proposal.

a. If Contractor believes the RFI response warrants change in the Contract Time or 
the Contract Sum, notify A/E in writing within 10 days of receipt of the RFI 
response.

E. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  
Submit log weekly

1. Project name.
2. Name and address of Contractor.
3. Name and address of A/E.
4. RFI number including RFIs that were returned without action or withdrawn.
5. RFI description.
6. Date the RFI was submitted.
7. Date A/E response was received.

F. On receipt of A/E's action, update the RFI log and immediately distribute the RFI response to 
affected parties.  Review response and notify A/E within seven days if Contractor disagrees 
with response.

1. Identification of related Minor Change in the Work, Construction Change Directive, and 
Proposal Request, as appropriate.

2. Identification of related Field Order, Work Change Directive, and Proposal Request, as 
appropriate.

1.8 PROJECT MEETINGS

A. General:  Schedule and conduct meetings and conferences at Project site unless otherwise 
indicated.

1. Attendees:  Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting.  Notify Owner and A/E of scheduled meeting 
dates and times.

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees.
3. Minutes:  Entity responsible for conducting meeting will record significant discussions 

and agreements achieved.  Distribute the meeting minutes to everyone concerned, 
including Owner and A/E, within three days of the meeting.

B. Preconstruction Conference:  A/E will schedule and conduct a preconstruction conference 
before starting construction, at a time convenient to Owner and A/E, but no later than 15 days 
after execution of the Agreement.

1. Conduct the conference to review responsibilities and personnel assignments.
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2. Attendees:  Authorized representatives of Owner, A/E, and their consultants; Contractor 
and its superintendent; major subcontractors; suppliers; and other concerned parties shall 
attend the conference.  Participants at the conference shall be familiar with Project and 
authorized to conclude matters relating to the Work.

3. Agenda:  Discuss items of significance that could affect progress, including the 
following:

a. Tentative construction schedule.
b. Phasing.
c. Critical work sequencing and long-lead items.
d. Designation of key personnel and their duties.
e. Lines of communications.
f. Procedures for processing field decisions and Change Orders.
g. Procedures for RFIs.
h. Procedures for testing and inspecting.
i. Procedures for processing Applications for Payment.
j. Distribution of the Contract Documents.
k. Submittal procedures.
l. Preparation of record documents.
m. Use of the premises and existing building.
n. Work restrictions.
o. Working hours.
p. Owner's occupancy requirements.
q. Responsibility for temporary facilities and controls.
r. Procedures for moisture and mold control.
s. Procedures for disruptions and shutdowns.
t. Construction waste management and recycling.
u. Parking availability.
v. Office, work, and storage areas.
w. Equipment deliveries and priorities.
x. First aid.
y. Security.
z. Progress cleaning.

4. Minutes:  Entity responsible for conducting meeting will record and distribute meeting 
minutes.

C. Progress Meetings:  Conduct progress meetings at biweekly intervals.

1. Coordinate dates of meetings with preparation of payment requests.
2. Attendees:  In addition to representatives of Owner and A/E, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings.  All participants at the meeting shall be familiar with Project and authorized to 
conclude matters relating to the Work.

3. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as 
appropriate to status of Project.
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a. Contractor's Construction Schedule:  Review progress since the last meeting.  
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's construction schedule.  Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to 
do so.  Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time.

1) Review schedule for next period.

b. Review present and future needs of each entity present, including the following:

1) Interface requirements.
2) Sequence of operations.
3) Resolution of BIM component conflicts.
4) Status of submittals.
5) Deliveries.
6) Off-site fabrication.
7) Access.
8) Site utilization.
9) Temporary facilities and controls.
10) Progress cleaning.
11) Quality and work standards.
12) Status of correction of deficient items.
13) Field observations.
14) Status of RFIs.
15) Status of proposal requests.
16) Pending changes.
17) Status of Change Orders.
18) Pending claims and disputes.
19) Documentation of information for payment requests.

4. Minutes:  Entity responsible for conducting the meeting will record and distribute the 
meeting minutes to each party present and to parties requiring information.

a. Schedule Updating:  Revise Contractor's construction schedule after each progress 
meeting where revisions to the schedule have been made or recognized.  Issue 
revised schedule concurrently with the report of each meeting.

D. Coordination Meetings:  Conduct project coordination meetings at regular intervals.  Project 
coordination meetings are in addition to specific meetings held for other purposes, such as 
progress meetings and pre-installation conferences.

1. Attendees:  In addition to representatives of Owner and A/E, each contractor, 
subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings.  All participants at the meetings shall be familiar with Project and authorized to 
conclude matters relating to the Work.

2. Agenda:  Review and correct or approve minutes of the previous coordination meeting.  
Review other items of significance that could affect progress.  Include topics for 
discussion as appropriate to status of Project.
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a. Combined Contractor's Construction Schedule:  Review progress since the last 
coordination meeting.  Determine whether each contract is on time, ahead of 
schedule, or behind schedule, in relation to combined Contractor's construction 
schedule.  Determine how construction behind schedule will be expedited; secure 
commitments from parties involved to do so.  Discuss whether schedule revisions 
are required to ensure that current and subsequent activities will be completed 
within the Contract Time.

b. Schedule Updating:  Revise combined Contractor's construction schedule after 
each coordination meeting where revisions to the schedule have been made or 
recognized.  Issue revised schedule concurrently with report of each meeting.

c. Review present and future needs of each contractor present, including the 
following:

1) Interface requirements.
2) Sequence of operations.
3) Status of submittals.
4) Deliveries.
5) Off-site fabrication.
6) Access.
7) Site utilization.
8) Temporary facilities and controls.
9) Work hours.
10) Hazards and risks.
11) Progress cleaning.
12) Quality and work standards.
13) Change Orders.

3. Reporting:  Record meeting results and distribute copies to everyone in attendance and to 
others affected by decisions or actions resulting from each meeting.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 013100
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SECTION 013300 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.

B. Related Requirements:

1. Section 012900 "Payment Procedures" for submitting Applications for Payment and the 
schedule of values.

2. Section 017823 "Operation and Maintenance Data" for submitting operation and 
maintenance manuals.

3. Section 017839 "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data.

1.3 DEFINITIONS

A. Action Submittals:  Written and graphic information and physical samples that require A/E's 
responsive action.  Action submittals are those submittals indicated in individual Specification 
Sections as "action submittals."

B. Informational Submittals:  Written and graphic information and physical samples that do not 
require A/E's responsive action.  Submittals may be rejected for not complying with 
requirements.  Informational submittals are those submittals indicated in individual Specification 
Sections as "informational submittals."

C. File Transfer Protocol (FTP):  Communications protocol that enables transfer of files to and from 
another computer over a network and that serves as the basis for standard Internet protocols.  
An FTP site is a portion of a network located outside of network firewalls within which internal 
and external users are able to access files.

D. Portable Document Format (PDF):  An open standard file format licensed by Adobe Systems 
used for representing documents in a device-independent and display resolution-independent 
fixed-layout document format.

1.4 ACTION SUBMITTALS

A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order by dates 
required by construction schedule.  Include time required for review, ordering, manufacturing, 
fabrication, and delivery when establishing dates.  Include additional time required for making 
corrections or revisions to submittals noted by A/E and additional time for handling and 
reviewing submittals required by those corrections.
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1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 
Contractor's construction schedule.

2. Initial Submittal:  Submit concurrently with startup construction schedule.  Include 
submittals required during the first 60 days of construction.  List those submittals required 
to maintain orderly progress of the Work and those required early because of long lead 
time for manufacture or fabrication.

3. Final Submittal:  Submit concurrently with the first complete submittal of Contractor's 
construction schedule.
a. Submit revised submittal schedule to reflect changes in current status and timing 

for submittals.

4. Format:  Arrange the following information in a tabular format:
a. Scheduled date for first submittal.
b. Specification Section number and title.
c. Submittal category:  Action; informational.
d. Name of subcontractor.
e. Description of the Work covered.
f. Scheduled date for A/E's final release or approval.
g. Scheduled date of fabrication.
h. Scheduled dates for purchasing.
i. Scheduled dates for installation.
j. Activity or event number.

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS

A. A/E's Digital Data Files:  Electronic digital data files of the Contract Drawings will be provided by 
A/E for Contractor's use in preparing submittals.

1. A/E will furnish Contractor one set of digital data drawing files of the Contract Drawings 
for use in preparing Shop Drawings and Project record drawings.
a. A/E makes no representations as to the accuracy or completeness of digital data 

drawing files as they relate to the Contract Drawings.
b. Digital Drawing Software Program:  The Contract Drawings are available in ACAD 

and REVIT
c. Contractor shall execute a data licensing agreement in the form of 

AIA Document C106, Digital Data Licensing Agreement.
d. The following digital data files will by furnished for each appropriate discipline:

1) Floor plans.
2) HVAC and Electrical plans.

B. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 
and related activities that require sequential activity.

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal schedule.

3. Submit action submittals and informational submittals required by the same Specification 
Section as separate packages under separate transmittals.

4. Coordinate transmittal of different types of submittals for related parts of the Work so 
processing will not be delayed because of need to review submittals concurrently for 
coordination.
a. A/E reserves the right to withhold action on a submittal requiring coordination with 

other submittals until related submittals are received.
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C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  
Time for review shall commence on A/E's receipt of submittal.  No extension of the Contract 
Time will be authorized because of failure to transmit submittals enough in advance of the Work 
to permit processing, including resubmittals.

1. Initial Review:  Allow 10 days for initial review of each submittal.  Allow additional time if 
coordination with subsequent submittals is required.  

2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner 
as initial submittal.

3. Resubmittal Review:  Allow 7 days for review of each resubmittal.
4. Sequential Review:  Where sequential review of submittals by A/E's consultants, Owner, 

or other parties is indicated, allow 10 days for initial review of each submittal.

5. Concurrent Consultant Review:  Where the Contract Documents indicate that submittals 
may be transmitted simultaneously to A/E and to A/E's consultants, allow 10 days for 
review of each submittal.  Submittal will be returned to A/E before being returned to 
Contractor.

D. Electronic Submittals:  Identify and incorporate information in each electronic submittal file as 
follows:

1. Assemble complete submittal package into a single indexed file incorporating submittal 
requirements of a single Specification Section and transmittal form with links enabling 
navigation to each item.

2. Name file with submittal number or other unique identifier, including revision identifier.
a. File name shall use project identifier and Specification Section number followed by 

a decimal point and then a sequential number (e.g., LNHS-061000.01).  
Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 
LNHS-061000.01.A).

3. Provide means for insertion to permanently record Contractor's review and approval 
markings and action taken by A/E.

4. Transmittal Form for Electronic Submittals:  Use software-generated form from electronic 
project management software or electronic form acceptable to Owner, containing the 
following information:
a. Project name.
b. Date.
c. Name and address of A/E.
d. Name of Construction Manager.
e. Name of Contractor.
f. Name of firm or entity that prepared submittal.
g. Names of subcontractor, manufacturer, and supplier.
h. Category and type of submittal.
i. Submittal purpose and description.
j. Specification Section number and title.
k. Specification paragraph number or drawing designation and generic name for each 

of multiple items.
l. Drawing number and detail references, as appropriate.
m. Location(s) where product is to be installed, as appropriate.
n. Related physical samples submitted directly.
o. Indication of full or partial submittal.
p. Transmittal number.
q. Submittal and transmittal distribution record.
r. Other necessary identification.
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s. Remarks.

5. Metadata:  Include the following information as keywords in the electronic submittal file 
metadata:
a. Project name.
b. Number and title of appropriate Specification Section.
c. Manufacturer name.
d. Product name.

E. Options:  Identify options requiring selection by A/E.

F. Deviations and Additional Information:  On an attached separate sheet, prepared on 
Contractor's letterhead, record relevant information, requests for data, revisions other than 
those requested by A/E on previous submittals, and deviations from requirements in the 
Contract Documents, including minor variations and limitations.  Include same identification 
information as related submittal.

G. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal.

1. Note date and content of previous submittal.
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision.
3. Resubmit submittals until they are marked with approval notation from A/E's action 

stamp.

H. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities.  Show distribution on transmittal forms.

I. Use for Construction:  Retain complete copies of submittals on Project site.  Use only final 
action submittals that are marked with approval notation from A/E's action stamp.

PART 2 - PRODUCTS

2.1 SUBMITTAL PROCEDURES

A. General Submittal Procedure Requirements:  Prepare and submit submittals required by 
individual Specification Sections.  Types of submittals are indicated in individual Specification 
Sections.

1. Post electronic submittals as PDF electronic files directly to Project Web site  specifically 
established for Project.
a. A/E will return annotated file or submittal review form.  Annotate and retain one 

copy of file as an electronic Project record document file.

2. Submit electronic submittals via email as PDF electronic files.
a. A/E will return annotated file or submittal review form.  Annotate and retain one 

copy of file as an electronic Project record document file.

3. Certificates and Certifications Submittals:  Provide a statement that includes signature of 
entity responsible for preparing certification.  Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of that 
entity.



Coastal Carolina University DWG Project Number 21303-02
Soccer Complex – Field Lighting State Project No. H17-9609-MJ-A
OSE Submittal

SUBMITTAL PROCEDURES 013300 - 5

a. Provide a digital signature with digital certificate on electronically submitted 
certificates and certifications where indicated.

b. Provide a notarized statement on original paper copy certificates and certifications 
where indicated.

B. Product Data:  Collect information into a single submittal for each element of construction and 
type of product or equipment.

1. If information must be specially prepared for submittal because standard published data 
are not suitable for use, submit as Shop Drawings, not as Product Data.

2. Mark each copy of each submittal to show which products and options are applicable.
3. Include the following information, as applicable:

a. Manufacturer's catalog cuts.
b. Manufacturer's product specifications.
c. Standard color charts.
d. Statement of compliance with specified referenced standards.
e. Testing by recognized testing agency.
f. Application of testing agency labels and seals.
g. Notation of coordination requirements.
h. Availability and delivery time information.

4. For equipment, include the following in addition to the above, as applicable:
a. Wiring diagrams showing factory-installed wiring.
b. Printed performance curves.
c. Operational range diagrams.
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings.

5. Submit Product Data before or concurrent with Samples.
6. Submit Product Data in the following format:

a. PDF electronic file.

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data, unless 
submittal based on A/E's digital data drawing files is otherwise permitted.

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable:
a. Identification of products.
b. Schedules.
c. Compliance with specified standards.
d. Notation of coordination requirements.
e. Notation of dimensions established by field measurement.
f. Relationship and attachment to adjoining construction clearly indicated.
g. Seal and signature of professional engineer if specified.

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 
Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 42 inches.

3. Submit Shop Drawings in the following format:
a. PDF electronic file.

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed.
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1. Transmit Samples that contain multiple, related components such as accessories 
together in one submittal package.

2. Identification:  Attach label on unexposed side of Samples that includes the following:
a. Generic description of Sample.
b. Product name and name of manufacturer.
c. Sample source.
d. Number and title of applicable Specification Section.
e. Specification paragraph number and generic name of each item.

3. For projects where electronic submittals are required, provide corresponding electronic 
submittal of Sample transmittal, digital image file illustrating Sample characteristics, and 
identification information for record.

4. Disposition:  Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity.  Sample sets may be 
used to determine final acceptance of construction associated with each set.
a. Samples that may be incorporated into the Work are indicated in individual 

Specification Sections.  Such Samples must be in an undamaged condition at time 
of use.

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor.

5. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available.
a. Number of Samples:  Submit one full set(s) of available choices where color, 

pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line.  A/E will return submittal with options selected.

E. Product Schedule:  As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location.  Include the 
following information in tabular form:

1. Type of product.  Include unique identifier for each product indicated in the Contract 
Documents or assigned by Contractor if none is indicated.

2. Manufacturer and product name, and model number if applicable.
3. Number and name of room or space.
4. Location within room or space.
5. Submit product schedule in the following format:

a. PDF electronic file.

F. Coordination Drawing Submittals:  Comply with requirements specified in Section 013100 
"Project Management and Coordination."

G. Application for Payment and Schedule of Values:  Comply with requirements specified in 
Section 012900 "Payment Procedures."

H. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements specified 
in Section 017700 "Closeout Procedures."

I. Maintenance Data:  Comply with requirements specified in Section 017823 "Operation and 
Maintenance Data."

J. Qualification Data:  Prepare written information that demonstrates capabilities and experience of 
firm or person.  Include lists of completed projects with project names and addresses, contact 
information of A/Es and owners, and other information specified.
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K. Welding Certificates:  Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents.  Submit record of Welding Procedure 
Specification and Procedure Qualification Record on AWS forms.  Include names of firms and 
personnel certified.

L. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project.

M. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements in the Contract Documents.  Include evidence of 
manufacturing experience where required.

N. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents.

O. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents.

P. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents.

Q. Product Test Reports:  Submit written reports indicating that current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 
on comprehensive tests performed by a qualified testing agency.

R. Research Reports:  Submit written evidence, from a model code organization acceptable to 
authorities having jurisdiction, that product complies with building code in effect for Project.  
Include the following information:

1. Name of evaluation organization.
2. Date of evaluation.
3. Time period when report is in effect.
4. Product and manufacturers' names.
5. Description of product.
6. Test procedures and results.
7. Limitations of use.

S. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before installation 
of product, for compliance with performance requirements in the Contract Documents.

T. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product.  Include written recommendations for primers and substrate 
preparation needed for adhesion.

U. Field Test Reports:  Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final location, for 
compliance with requirements in the Contract Documents.
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V. Design Data:  Prepare and submit written and graphic information, including, but not limited to, 
performance and design criteria, list of applicable codes and regulations, and calculations.  
Include list of assumptions and other performance and design criteria and a summary of loads.  
Include load diagrams if applicable.  Provide name and version of software, if any, used for 
calculations.  Include page numbers.

2.2 DELEGATED-DESIGN SERVICES

A. Performance and Design Criteria:  Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated.

1. If criteria indicated are not sufficient to perform services or certification required, submit a 
written request for additional information to A/E.

B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, and other 
required submittals, submit digitally signed PDF electronic file and three paper copies of 
certificate, signed and sealed by the responsible design professional, for each product and 
system specifically assigned to Contractor to be designed or certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria in the 
Contract Documents.  Include list of codes, loads, and other factors used in performing 
these services.

PART 3 - EXECUTION

3.1 CONTRACTOR'S REVIEW

A. Action and Informational Submittals:  Review each submittal and check for coordination with 
other Work of the Contract and for compliance with the Contract Documents.  Note corrections 
and field dimensions.  Mark with approval stamp before submitting to A/E.

B. Project Closeout and Maintenance Material Submittals:  See requirements in Section 017700 
"Closeout Procedures."

C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 
and location, submittal number, Specification Section title and number, name of reviewer, date 
of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 
and approved for compliance with the Contract Documents.

3.2 A/E'S ACTION

A. Action Submittals:  A/E will review each submittal, make marks to indicate corrections or 
revisions required, and return it.  

B. Informational Submittals:  A/E will review each submittal and will not return it, or will return it if it 
does not comply with requirements.  A/E will forward each submittal to appropriate party.

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from A/E.

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 
for resubmittal without review.
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E. Submittals not required by the Contract Documents may be returned by the A/E without action.

END OF SECTION 013300
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SECTION 014000 - QUALITY REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for quality assurance and 
quality control.

B. Testing and inspecting services are required to verify compliance with requirements specified or 
indicated.  These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements.

1. Specific quality-assurance and -control requirements for individual construction activities 
are specified in the Sections that specify those activities.  Requirements in those 
Sections may also cover production of standard products.

2. In advance of the commencement of construction, coordinate with the Owner the project 
specific Special Inspections required by the type of building systems specified.  The 
Owner requires that the General Contractor’s bid include construction phase testing for 
quality control of:  Soil compaction, concrete, termite treatment, water quality, fire alarm 
systems, lighting protection systems, test and balance reports, sprinkler system and 
elevator inspections, unless otherwise determined by the Owner in writing.

3. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract Document 
requirements.

4. Requirements for Contractor to provide quality-assurance and -control services required 
by Engineer/Architect, Owner, or authorities having jurisdiction are not limited by 
provisions of this Section.

5. The Owner will pay for Special Inspections and other project specific tests as deemed 
necessary by the project unless noted otherwise in the Contract Documents.

6. The Owner will pay for tap and impact fees associated with the project unless otherwise 
determined in the Contract Documents.

C. Related Sections include the following:

1. Divisions 02 through 49 Sections for specific test and inspection requirements.

1.3 DEFINITIONS

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements.
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B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements.  Services do not include contract 
enforcement activities performed by Engineer/Architect.

C. Preconstruction Testing:  Tests and inspections that are performed specifically for the Project 
before products and materials are incorporated into the Work to verify performance or 
compliance with specified criteria.

D. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with industry standards.

E. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., 
plant, mill, factory, or shop.

F. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation 
of the Work and for completed Work.

G. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 
laboratory shall mean the same as testing agency.

H. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, and similar operations.

1. Using a term such as "carpentry" does not imply that certain construction activities must 
be performed by accredited or unionized individuals of a corresponding generic name, 
such as "carpenter."  It also does not imply that requirements specified apply exclusively 
to tradespeople of the corresponding generic name.

I. Experienced:  When used with an entity, "experienced" means having successfully completed a 
minimum of five previous projects similar in size and scope to this Project; being familiar with 
special requirements indicated; and having complied with requirements of authorities having 
jurisdiction.

1.4 CONFLICTING REQUIREMENTS

A. General:  If compliance with two or more standards is specified and the standards establish 
different or conflicting requirements for minimum quantities or quality levels, comply with the 
most stringent requirement.  Refer uncertainties and requirements that are different, but 
apparently equal, to Engineer/Architect for a decision before proceeding.

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 
the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements.  Refer uncertainties to Engineer/Architect for a 
decision before proceeding.
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1.5 SUBMITTALS

A. Reports:  Prepare and submit certified written reports that include the following:

1. Date of issue.
2. Project title and number.
3. Name, address, and telephone number of testing agency.
4. Dates and locations of samples and tests or inspections.
5. Names of individuals making tests and inspections.
6. Description of the Work and test and inspection method.
7. Identification of product and Specification Section.
8. Complete test or inspection data.
9. Test and inspection results and an interpretation of test results.
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting.
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements.
12. Name and signature of laboratory inspector.
13. Recommendations on retesting and re-inspecting.

B. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents, established for 
compliance with standards and regulations bearing on performance of the Work.

1.6 QUALITY ASSURANCE

A. General:  Qualifications paragraphs in this Article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements.

B. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 
work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance.

C. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units.

D. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units.

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing engineering 
services of the kind indicated.  Engineering services are defined as those performed for 
installations of the system, assembly, or product that are similar to those indicated for this 
Project in material, design, and extent.

1.7 QUALITY CONTROL

A. Owner Responsibilities:  Quality-control services are the Owner's responsibility; Owner will 
engage a qualified testing agency to perform these services.
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1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspecting they are engaged 
to perform.

2. Payment for these services will be made by the owner.
3. Retesting and re-inspecting construction that replaces or is necessitated by work that 

failed to comply with the Contract Documents will be performed by the owner's testing 
agency and will be charged to Contractor.

B. Testing Agency Responsibilities:  Cooperate with Engineer/Architect and Contractor in 
performance of duties.  Provide qualified personnel to perform required tests and inspections.

1. Notify Engineer/Architect and Contractor promptly of irregularities or deficiencies 
observed in the Work during performance of its services.

2. Determine the location from which test samples will be taken and in which in-situ tests 
are conducted.

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements.

4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-
control service through Contractor.

5. Do not release, revoke, alter, or increase the Contract Document requirements or 
approve or accept any portion of the Work.

6. Do not perform any duties of Contractor.

C. Associated Services:  Cooperate with agencies performing required tests, inspections, and 
similar quality-control services, and provide reasonable auxiliary services as requested.  Notify 
agency sufficiently in advance of operations to permit assignment of personnel.  Provide the 
following:

1. Access to the Work.
2. Incidental labor and facilities necessary to facilitate tests and inspections.
3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples.
4. Facilities for storage and field curing of test samples.
5. Preliminary design mix proposed for use for material mixes that require control by testing 

agency.
6. Security and protection for samples and for testing and inspecting equipment at Project 

site.

D. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 
and -control services with a minimum of delay and to avoid necessity of removing and replacing 
construction to accommodate testing and inspecting.

1. Schedule times for tests, inspections, obtaining samples, and similar activities.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 REPAIR AND PROTECTION

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other 
Specification Sections.  Restore patched areas and extend restoration into adjoining 
areas with durable seams that are as invisible as possible.

2. Comply with the Contract Document requirements for Division 01 Section "Cutting and 
Patching."

B. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services.

END OF SECTION 014000
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

B. Availability of space for temporary facilities, staging area, and parking are not guaranteed by the 
owner.  The owner will consider requests.

1.2 SUMMARY

A. Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities.

B. Related Requirements:

1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions.

1.3 USE CHARGES

A. General:  Installation and removal of and use charges for temporary facilities shall be included 
in the Contract Sum unless otherwise indicated.  Allow other entities to use temporary services 
and facilities without cost, including, but not limited to testing agencies, and authorities having 
jurisdiction.

B. Sewer Service:  Contractor shall furnish temporary toilet facilities.

C. Water Service:  Owner will pay water-service use charges for water used by all entities for 
construction operations.

D. Electric Power Service:  Owner will pay electric-power-service use charges for electricity used 
by all entities for construction operations.

E. Water and Sewer Service from Existing System:  Water from Owner's existing water system is 
available for use without metering and without payment of use charges.  Provide connections 
and extensions of services as required for construction operations.

F. Electric Power Service from Existing System:  Electric power from Owner's existing system is 
available for use without metering and without payment of use charges.  Provide connections 
and extensions of services as required for construction operations.

1.4 INFORMATIONAL SUBMITTALS

A.    Availability of space for temporary facilities, staging area, and parking are not guaranteed by 
the owner.  The owner will consider requests.

B.    Site Plan:  Show temporary facilities, utility hookups, staging areas, and parking areas for 
construction personnel.
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C. Fire-Safety Program:  Show compliance with requirements of NFPA 241 and authorities having 
jurisdiction.  Indicate Contractor personnel responsible for management of fire-prevention 
program.

1.5 QUALITY ASSURANCE

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service.  Install service to comply with NFPA 70.

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use.  Obtain required certifications and permits.

1.6 PROJECT CONDITIONS

A. Temporary Use of Permanent Facilities:  Engage Installer of each permanent service to assume 
responsibility for operation, maintenance, and protection of each permanent service during its 
use as a construction facility before Owner's acceptance, regardless of previously assigned 
responsibilities.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Chain-Link Fencing:  Minimum 2-inch (50-mm), 0.148-inch- (3.8-mm-) thick, galvanized-steel, 
chain-link fabric fencing; minimum 6 feet (1.8 m) high with galvanized-steel pipe posts; minimum 
2-3/8-inch- (60-mm-) OD line posts and 2-7/8-inch- (73-mm-) OD corner and pull posts.

B. Portable Chain-Link Fencing:  Minimum 2-inch (50-mm), 0.148-inch- (3.8-mm-) thick, 
galvanized-steel, chain-link fabric fencing; minimum 6 feet (1.8 m) high with galvanized-steel 
pipe posts; minimum 2-3/8-inch- (60-mm-) OD line posts and 2-7/8-inch- (73-mm-) OD corner 
and pull posts, with 1-5/8-inch- (42-mm-) OD top and bottom rails.  Provide concrete bases for 
supporting posts.

C. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures.

PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work.  Relocate and modify facilities as required by progress of the 
Work.

1. Locate facilities to limit site disturbance as specified in Section 011000 "Summary."

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities 
are no longer needed or are replaced by authorized use of completed permanent facilities.
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3.2 SECURITY AND PROTECTION FACILITIES INSTALLATION

A. Protection of Existing Facilities:  Protect existing vegetation, equipment, structures, utilities, and 
other improvements at Project site and on adjacent properties, except those indicated to be 
removed or altered.  Repair damage to existing facilities.

B. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize possible 
air, waterway, and subsoil contamination or pollution or other undesirable effects.

1. Comply with work restrictions specified in Section 011000 "Summary."

C. Site Enclosure Fence:  Before construction operations begin, furnish and install site enclosure 
fence in a manner that will prevent people and animals from easily entering site except by 
entrance gates.

1. Extent of Fence:  Fence is required to enclose entire Project site or portion determined 
sufficient to accommodate construction operations.

D. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.

E. Temporary Egress:  Maintain temporary egress from existing occupied facilities as indicated 
and as required by authorities having jurisdiction.

F. Temporary Fire Protection:  Install and maintain temporary fire-protection facilities of types 
needed to protect against reasonably predictable and controllable fire losses.  Comply with 
NFPA 241; manage fire-prevention program.

1. Prohibit smoking in construction areas.
2. Supervise welding operations, combustion-type temporary heating units, and similar 

sources of fire ignition according to requirements of authorities having jurisdiction.
3. Develop and supervise an overall fire-prevention and -protection program for personnel 

at Project site.  Review needs with local fire department and establish procedures to be 
followed.  Instruct personnel in methods and procedures.  Post warnings and information.

4. Provide temporary standpipes and hoses for fire protection.  Hang hoses with a warning 
sign stating that hoses are for fire-protection purposes only and are not to be removed.  
Match hose size with outlet size and equip with suitable nozzles.

3.3 OPERATION, TERMINATION, AND REMOVAL

A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses.

B. Maintenance:  Maintain facilities in good operating condition until removal.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 
results and to avoid possibility of damage.

C. Operate Project-identification-sign lighting daily from dusk until 12:00 midnight.

D. Temporary Facility Changeover:  Do not change over from using temporary security and 
protection facilities to permanent facilities until Substantial Completion.
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E. Termination and Removal:  Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Substantial Completion.  Complete or, if necessary, restore permanent construction that may 
have been delayed because of interference with temporary facility.  Repair damaged Work, 
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of Contractor.  
Owner reserves right to take possession of Project identification signs.

2. Remove temporary roads and paved areas not intended for or acceptable for integration 
into permanent construction.  Where area is intended for landscape development, 
remove soil and aggregate fill that do not comply with requirements for fill or subsoil.  
Remove materials contaminated with road oil, asphalt and other petrochemical 
compounds, and other substances that might impair growth of plant materials or lawns.  
Repair or replace street paving, curbs, and sidewalks at temporary entrances, as 
required by authorities having jurisdiction.

3. At Substantial Completion, repair, renovate, and clean permanent facilities used during 
construction period.  Comply with final cleaning requirements specified in Section 017700 
"Closeout Procedures."

END OF SECTION 015000
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SECTION 017300 - EXECUTION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes general administrative and procedural requirements governing execution of the 
Work including, but not limited to, the following:

1. Construction layout.
2. Field engineering and surveying.
3. Installation of the Work.
4. Cutting and patching.
5. Coordination of Owner-installed products.
6. Progress cleaning.
7. Starting and adjusting.
8. Protection of installed construction.

B. Related Requirements:

1. Section 011000 "Summary" for limits on use of Project site.
2. Section 013300 "Submittal Procedures" for submitting surveys.
3. Section 017700 "Closeout Procedures" for submitting final property survey with Project 

Record Documents, recording of Owner-accepted deviations from indicated lines and 
levels, and final cleaning.

1.3 DEFINITIONS

A. Cutting:  Removal of in-place construction necessary to permit installation or performance of 
other work.

B. Patching:  Fitting and repair work required to restore construction to original conditions after 
installation of other work.

1.4 INFORMATIONAL SUBMITTALS

A. Cutting and Patching Plan:  Submit plan describing procedures at least 10 days prior to the time 
cutting and patching will be performed.  Include the following information:

1. Extent:  Describe reason for and extent of each occurrence of cutting and patching.
2. Changes to In-Place Construction:  Describe anticipated results.  Include changes to 

structural elements and operating components as well as changes in building 
appearance and other significant visual elements.

3. Products:  List products to be used for patching and firms or entities that will perform 
patching work.

4. Dates:  Indicate when cutting and patching will be performed.
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5. Utilities and Mechanical and Electrical Systems:  List services and systems that cutting 
and patching procedures will disturb or affect.  List services and systems that will be 
relocated and those that will be temporarily out of service.  Indicate length of time 
permanent services and systems will be disrupted.
a. Include description of provisions for temporary services and systems during 

interruption of permanent services and systems.

1.5 QUALITY ASSURANCE

A. Cutting and Patching:  Comply with requirements for and limitations on cutting and patching of 
construction elements.

1. Structural Elements:  When cutting and patching structural elements, notify A/E of 
locations and details of cutting and await directions from A/E before proceeding.  Shore, 
brace, and support structural elements during cutting and patching.  Do not cut and patch 
structural elements in a manner that could change their load-carrying capacity or 
increase deflection

2. Operational Elements:  Do not cut and patch operating elements and related components 
in a manner that results in reducing their capacity to perform as intended or that results in 
increased maintenance or decreased operational life or safety.
a. Primary operational systems and equipment.
b. Fire separation assemblies.
c. Air or smoke barriers.
d. Fire-suppression systems.
e. Mechanical systems piping and ducts.
f. Control systems.
g. Communication systems.
h. Fire-detection and -alarm systems.
i. Conveying systems.
j. Electrical wiring systems.
k. Operating systems of special construction.

3. Other Construction Elements:  Do not cut and patch other construction elements or 
components in a manner that could change their load-carrying capacity, that results in 
reducing their capacity to perform as intended, or that results in increased maintenance 
or decreased operational life or safety.

4. Visual Elements:  Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching.  Do not cut and patch exposed construction in a 
manner that would, in A/E's opinion, reduce the building's aesthetic qualities.  Remove 
and replace construction that has been cut and patched in a visually unsatisfactory 
manner.

B. Cutting and Patching Conference:  Before proceeding, meet at Project site with parties involved 
in cutting and patching, including mechanical and electrical trades.  Review areas of potential 
interference and conflict.  Coordinate procedures and resolve potential conflicts before 
proceeding.

C. Manufacturer's Installation Instructions:  Obtain and maintain on-site manufacturer's written 
recommendations and instructions for installation of products and equipment.
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PART 2 - PRODUCTS

2.1 MATERIALS

A. General:  Comply with requirements specified in other Sections.

B. In-Place Materials:  Use materials for patching identical to in-place materials.  For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible.

1. If identical materials are unavailable or cannot be used, use materials that, when 
installed, will provide a match acceptable to A/E for the visual and functional performance 
of in-place materials.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Existing Conditions:  The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed.  Before beginning sitework, investigate 
and verify the existence and location of underground utilities, mechanical and electrical 
systems, and other construction affecting the Work.

1. Before construction, verify the location and invert elevation at points of connection of 
sanitary sewer, storm sewer, and water-service piping; underground electrical services, 
and other utilities.

2. Furnish location data for work related to Project that must be performed by public utilities 
serving Project site.

B. Examination and Acceptance of Conditions:  Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance.  Record observations.

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation.

2. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed.

3. Verify compatibility with and suitability of substrates, including compatibility with existing 
finishes or primers.

C. Written Report:  Where a written report listing conditions detrimental to performance of the Work 
is required by other Sections, include the following:

1. Description of the Work.
2. List of detrimental conditions, including substrates.
3. List of unacceptable installation tolerances.
4. Recommended corrections.

D. Proceed with installation only after unsatisfactory conditions have been corrected.  Proceeding 
with the Work indicates acceptance of surfaces and conditions.
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3.2 PREPARATION

A. Existing Utility Information:  Furnish information to Owner that is necessary to adjust, move, or 
relocate existing utility structures, utility poles, lines, services, or other utility appurtenances 
located in or affected by construction.  Coordinate with authorities having jurisdiction.

B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 
measurements before installing each product.  Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 
Work.

C. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings.

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 
clarification of the Contract Documents caused by differing field conditions outside the control of 
Contractor, submit a request for information to A/E according to requirements in Section 013100 
"Project Management and Coordination."

3.3 CONSTRUCTION LAYOUT

A. Verification:  Before proceeding to lay out the Work, verify layout information shown on 
Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are 
discovered, notify A/E promptly.

3.4 INSTALLATION

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement.
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated.
4. Maintain minimum headroom clearance of 96 inches  in occupied spaces and 90 inches 

in unoccupied spaces.

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated.

C. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion.

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy.

E. Sequence the Work and allow adequate clearances to accommodate movement of construction 
items on site and placement in permanent locations.

F. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels.

G. Templates:  Obtain and distribute to the parties involved templates for work specified to be 
factory prepared and field installed.  Check Shop Drawings of other work to confirm that 
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adequate provisions are made for locating and installing products to comply with indicated 
requirements.

H. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate 
size and number to securely anchor each component in place, accurately located and aligned 
with other portions of the Work.  Where size and type of attachments are not indicated, verify 
size and type required for load conditions.

1. Mounting Heights:  Where mounting heights are not indicated, mount components at 
heights directed by A/E.

2. Allow for building movement, including thermal expansion and contraction.
3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and 
items with integral anchors, that are to be embedded in concrete or masonry.  Deliver 
such items to Project site in time for installation.

I. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints.

J. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered 
hazardous.

3.5 CUTTING AND PATCHING

A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  
Proceed with cutting and patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition.

B. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 
damaged during installation or cutting and patching operations, by methods and with materials 
so as not to void existing warranties.

C. Temporary Support:  Provide temporary support of work to be cut.

D. Protection:  Protect in-place construction during cutting and patching to prevent damage.  
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations.

E. Adjacent Occupied Areas:  Where interference with use of adjoining areas or interruption of free 
passage to adjoining areas is unavoidable, coordinate cutting and patching according to 
requirements in Section 011000 "Summary."

F. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to minimize interruption to occupied areas.

G. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations.
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1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots neatly to minimum size required, and with 
minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in use.

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces.
3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill.
4. Excavating and Backfilling:  Comply with requirements in applicable Sections where 

required by cutting and patching operations.
5. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be 

removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting.

6. Proceed with patching after construction operations requiring cutting are complete.

H. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other work.  Patch with durable seams that are as invisible as 
practicable.  Provide materials and comply with installation requirements specified in other 
Sections, where applicable.

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation.

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will minimize evidence of 
patching and refinishing.

a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials.

b. Restore damaged pipe covering to its original condition.

3. Floors and Walls:  Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space.  Provide an even 
surface of uniform finish, color, texture, and appearance.  Remove in-place floor and wall 
coverings and replace with new materials, if necessary, to achieve uniform color and 
appearance.
a. Where patching occurs in a painted surface, prepare substrate and apply primer 

and intermediate paint coats appropriate for substrate over the patch, and apply 
final paint coat over entire unbroken surface containing the patch.  Provide 
additional coats until patch blends with adjacent surfaces.

4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-
plane surface of uniform appearance.

5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a 
weathertight condition and ensures thermal and moisture integrity of building enclosure.

I. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces.

3.6 OWNER-INSTALLED PRODUCTS

A. Site Access:  Provide access to Project site for Owner's construction personnel.

B. Coordination:  Coordinate construction and operations of the Work with work performed by 
Owner's construction personnel.
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1. Construction Schedule:  Inform Owner of Contractor's preferred construction schedule for 
Owner's portion of the Work.  Adjust construction schedule based on a mutually 
agreeable timetable.  Notify Owner if changes to schedule are required due to differences 
in actual construction progress.

2. Preinstallation Conferences:  Include Owner's construction personnel at preinstallation 
conferences covering portions of the Work that are to receive Owner's work.  Attend 
preinstallation conferences conducted by Owner's construction personnel if portions of 
the Work depend on Owner's construction.

3.7 PROGRESS CLEANING

A. General:  Clean Project site and work areas daily, including common areas.  Enforce 
requirements strictly.  Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris.

2. Do not hold waste materials more than seven days during normal weather or three days if 
the temperature is expected to rise above 80 deg F (27 deg C).

3. Containerize hazardous and unsanitary waste materials separately from other waste.  
Mark containers appropriately and dispose of legally, according to regulations.
a. Use containers intended for holding waste materials of type to be stored.

4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors 
are working concurrently.

B. Site:  Maintain Project site free of waste materials and debris.

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work.

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate.

D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed 
surfaces.

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space.

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to 
ensure freedom from damage and deterioration at time of Substantial Completion.

G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials 
down sewers or into waterways.  

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion.
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I. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period.  Adjust and lubricate operable components to ensure 
operability without damaging effects.

J. Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period.

3.8 STARTING AND ADJUSTING

A. Start equipment and operating components to confirm proper operation in accordance with 
manufacturers requirements.  Remove malfunctioning units, replace with new units, and retest.

B. Adjust equipment for proper operation.  Adjust operating components for proper operation 
without binding.

C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  
Replace damaged and malfunctioning controls and equipment.

3.9 PROTECTION OF INSTALLED CONSTRUCTION

A. Provide final protection and maintain conditions that ensure installed Work is without damage or 
deterioration at time of Substantial Completion.

END OF SECTION 017300
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SECTION 017700 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for contract closeout, including, 
but not limited to, the following:

1. Substantial Completion procedures.
2. Final completion procedures.
3. Warranties.
4. Final cleaning.
5. Repair of the Work.

B. Related Requirements:

1. Section 017300 "Execution" for progress cleaning of Project site.
2. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements.
3. Section 017839 "Project Record Documents" for submitting record Drawings, record 

Specifications, and record Product Data.

1.3 ACTION SUBMITTALS

A. Product Data:  For cleaning agents.

B. Contractor's List of Incomplete Items:  Initial submittal at Substantial Completion.

C. Certified List of Incomplete Items:  Final submittal at Final Completion.

1.4 CLOSEOUT SUBMITTALS

A. Certificates of Release:  From authorities having jurisdiction.

B. Certificate of Insurance:  For continuing coverage.

C. Field Report:  For pest control inspection.

1.5 MAINTENANCE MATERIAL SUBMITTALS

A. Schedule of Maintenance Material Items:  For maintenance material submittal items specified in 
other Sections.
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1.6 SUBSTANTIAL COMPLETION PROCEDURES

A. Contractor's List of Incomplete Items:  Prepare and submit a list of items to be completed and 
corrected (Contractor's punch list), indicating the value of each item on the list and reasons why 
the Work is incomplete.

B. Submittals Prior to Substantial Completion:  Complete the following a minimum of 10 days prior 
to requesting inspection for determining date of Substantial Completion.  List items below that 
are incomplete at time of request.

1. Certificates of Release:  Obtain and submit releases from authorities having jurisdiction 
permitting Owner unrestricted use of the Work and access to services and utilities.  
Include occupancy permits, operating certificates, and similar releases.

2. Submit closeout submittals specified in other Division 01 Sections, including project 
record documents, operation and maintenance manuals, final completion construction 
photographic documentation, damage or settlement surveys, property surveys, and 
similar final record information.

3. Submit closeout submittals specified in individual Sections, including specific warranties, 
workmanship bonds, maintenance service agreements, final certifications, and similar 
documents.

4. Submit maintenance material submittals specified in individual Sections, including tools, 
spare parts, extra materials, and similar items, and deliver to location designated by A/E.  
Label with manufacturer's name and model number where applicable.
a. Schedule of Maintenance Material Items:  Prepare and submit schedule of 

maintenance material submittal items, including name and quantity of each item 
and name and number of related Specification Section.  

5. Submit test/adjust/balance records.
6. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance.

C. Procedures Prior to Substantial Completion:  Complete the following a minimum of 10 days prior 
to requesting inspection for determining date of Substantial Completion.  List items below that 
are incomplete at time of request.

1. Advise Owner of pending insurance changeover requirements.
2. Complete startup and testing of systems and equipment.
3. Perform preventive maintenance on equipment used prior to Substantial Completion.
4. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems.  
5. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements.
6. Complete final cleaning requirements, including touchup painting.
7. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects.

D. Inspection:  Submit a written request for inspection to determine Substantial Completion a 
minimum of 10 days prior to date the work will be completed and ready for final inspection and 
tests.  On receipt of request, A/E will either proceed with inspection or notify Contractor of 
unfulfilled requirements.  A/E will prepare the Certificate of Substantial Completion after 
inspection or will notify Contractor of items, either on Contractor's list or additional items 
identified by A/E, that must be completed or corrected before certificate will be issued.
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1. Reinspection:  Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected.

2. Results of completed inspection will form the basis of requirements for final completion.

1.7 FINAL COMPLETION PROCEDURES

A. Submittals Prior to Final Completion:  Before requesting final inspection for determining final 
completion, complete the following:

1. Submit a final Application for Payment according to Section 012900 "Payment 
Procedures."

2. Certified List of Incomplete Items:  Submit certified copy of A/E's Substantial Completion 
inspection list of items to be completed or corrected (punch list), endorsed and dated by 
A/E.  Certified copy of the list shall state that each item has been completed or otherwise 
resolved for acceptance.

3. Certificate of Insurance:  Submit evidence of final, continuing insurance coverage 
complying with insurance requirements.

4. Submit pest-control final inspection report.

B. Inspection:  Submit a written request for final inspection to determine acceptance a minimum of 
10 days prior to date the work will be completed and ready for final inspection and tests.  On 
receipt of request, A/E will either proceed with inspection or notify Contractor of unfulfilled 
requirements.  A/E will prepare a final Certificate for Payment after inspection or will notify 
Contractor of construction that must be completed or corrected before certificate will be issued.

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 
incomplete is completed or corrected.

1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST)

A. Organization of List:  Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction.

1. Organize items applying to each space by major element, including categories for ceiling, 
individual walls, floors, equipment, and building systems.

2. Include the following information at the top of each page:
a. Project name.
b. Date.
c. Name of A/E.
d. Name of Contractor.
e. Page number.

3. Submit list of incomplete items in the following format:
a. MS Excel electronic file.  A/E will return annotated file.
b. PDF electronic file.  A/E will return annotated file.

1.9 SUBMITTAL OF PROJECT WARRANTIES

A. Time of Submittal:  Submit written warranties on request of A/E for designated portions of the 
Work where commencement of warranties other than date of Substantial Completion is 
indicated, or when delay in submittal of warranties might limit Owner's rights under warranty.
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B. Partial Occupancy:  Submit properly executed warranties within 15 days of completion of 
designated portions of the Work that are completed and occupied or used by Owner during 
construction period by separate agreement with Contractor.

C. Organize warranty documents into an orderly sequence based on the table of contents of 
Project Manual.

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch  
paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 
tab to identify the product or installation.  Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer.

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," 
Project name, and name of Contractor.

4. Warranty Electronic File:  Scan warranties and bonds and assemble complete warranty 
and bond submittal package into a single indexed electronic PDF file with links enabling 
navigation to each item.  Provide bookmarked table of contents at beginning of 
document.

D. Provide additional copies of each warranty to include in operation and maintenance manuals.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces.

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations maximum 
allowable VOC levels.

PART 3 - EXECUTION

3.1 FINAL CLEANING

A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations.

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program.  Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a designated portion of Project:
a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 

including landscape development areas, of rubbish, waste material, litter, and 
other foreign substances.
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b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other 
foreign deposits.

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface.

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site.

e. Remove snow and ice to provide safe access to building.
f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances.  Avoid disturbing natural 
weathering of exterior surfaces.  Restore reflective surfaces to their original 
condition.

g. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.

h. Sweep concrete floors broom clean in unoccupied spaces.
i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean 

according to manufacturer's recommendations if visible soil or stains remain.
j. Clean transparent materials, including mirrors and glass in doors and windows.  

Remove glazing compounds and other noticeable, vision-obscuring materials.  
Polish mirrors and glass, taking care not to scratch surfaces.

k. Remove labels that are not permanent.
l. Wipe surfaces of mechanical and electrical equipment and similar equipment.  

Remove excess lubrication, paint and mortar droppings, and other foreign 
substances.

m. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.
n. Leave Project clean and ready for occupancy.

C. Pest Control:  Comply with pest control requirements in Section 015000 "Temporary Facilities 
and Controls." Prepare written report.

D. Construction Waste Disposal:  Comply with waste disposal requirements in Section 015000 
"Temporary Facilities and Controls."

3.2 REPAIR OF THE WORK

A. Complete repair and restoration operations before requesting inspection for determination of 
Substantial Completion.

B. Repair or remove and replace defective construction.  Repairing includes replacing defective 
parts, refinishing damaged surfaces, touching up with matching materials, and properly 
adjusting operating equipment.  Where damaged or worn items cannot be repaired or restored, 
provide replacements.  Remove and replace operating components that cannot be repaired. 
Restore damaged construction and permanent facilities used during construction to specified 
condition.

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other 
damaged transparent materials.

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces.  
Replace finishes and surfaces that that already show evidence of repair or restoration.
a. Do not paint over "UL" and other required labels and identification, including 

mechanical and electrical nameplates.  Remove paint applied to required labels 
and identification.

3. Replace parts subject to operating conditions during construction that may impede 
operation or reduce longevity.



Coastal Carolina University DWG Project Number 21303-02
Soccer Complex – Field Lighting State Project No. H17-9609-MJ-A
OSE Submittal

CLOSEOUT PROCEDURES 017700 - 6

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and 
noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for 
new fixtures.

END OF SECTION 017700
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SECTION 017823 - OPERATION AND MAINTENANCE DATA

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for preparing operation and 
maintenance manuals, including the following:

1. Operation and maintenance documentation directory.
2. Emergency manuals.
3. Operation manuals for systems, subsystems, and equipment.
4. Product maintenance manuals.
5. Systems and equipment maintenance manuals.

B. Related Requirements:

1. Section 013300 "Submittal Procedures" for submitting copies of submittals for operation 
and maintenance manuals.

1.3 DEFINITIONS

A. System:  An organized collection of parts, equipment, or subsystems united by regular 
interaction.

B. Subsystem:  A portion of a system with characteristics similar to a system.

1.4 CLOSEOUT SUBMITTALS

A. Manual Content:  Operations and maintenance manual content is specified in individual 
Specification Sections to be reviewed at the time of Section submittals.  Submit reviewed 
manual content formatted and organized as required by this Section.

1. A/E will comment on whether content of operations and maintenance submittals are 
acceptable.

2. Where applicable, clarify and update reviewed manual content to correspond to revisions 
and field conditions.

B. Format:  Submit operations and maintenance manuals in the following format:

1. PDF electronic file.  Assemble each manual into a composite electronically indexed file.  
Submit on digital media acceptable to A/E.
a. Name each indexed document file in composite electronic index with applicable 

item name.  Include a complete electronically linked operation and maintenance 
directory.

b. Enable inserted reviewer comments on draft submittals.
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2. Three paper copies.  Include a complete operation and maintenance directory.  Enclose 
title pages and directories in clear plastic sleeves.  A/E will return three copies.

C. Initial Manual Submittal:  Submit draft copy of each manual at least 15 days before commencing 
demonstration and training.  A/E will comment on whether general scope and content of manual 
are acceptable.

D. Final Manual Submittal:  Submit each manual in final form prior to requesting inspection for 
Substantial Completion and at least 10 days before commencing demonstration and training.  
A/E will return copy with comments.

1. Correct or revise each manual to comply with A/E's comments.  Submit copies of each 
corrected manual within 10 days of receipt of A/E's comments and prior to commencing 
demonstration and training.

PART 2 - PRODUCTS

2.1 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY

A. Directory:  Prepare a single, comprehensive directory of emergency, operation, and 
maintenance data and materials, listing items and their location to facilitate ready access to 
desired information.  Include a section in the directory for each of the following:

1. List of documents.
2. List of systems.
3. List of equipment.
4. Table of contents.

B. List of Systems and Subsystems:  List systems alphabetically.  Include references to operation 
and maintenance manuals that contain information about each system.

C. List of Equipment:  List equipment for each system, organized alphabetically by system.  For 
pieces of equipment not part of system, list alphabetically in separate list.

D. Tables of Contents:  Include a table of contents for each emergency, operation, and 
maintenance manual.

E. Identification:  In the documentation directory and in each operation and maintenance manual, 
identify each system, subsystem, and piece of equipment with same designation used in the 
Contract Documents.  If no designation exists, assign a designation according to 
ASHRAE Guideline 4, "Preparation of Operating and Maintenance Documentation for Building 
Systems."

2.2 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS

A. Organization:  Unless otherwise indicated, organize each manual into a separate section for 
each system and subsystem, and a separate section for each piece of equipment not part of a 
system.  Each manual shall contain the following materials, in the order listed:

1. Title page.
2. Table of contents.
3. Manual contents.
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B. Title Page:  Include the following information:

1. Subject matter included in manual.
2. Name and address of Project.
3. Name and address of Owner.
4. Date of submittal.
5. Name and contact information for Contractor.
6. Name and contact information for A/E.
7. Names and contact information for major consultants to the A/E that designed the 

systems contained in the manuals.
8. Cross-reference to related systems in other operation and maintenance manuals.

C. Table of Contents:  List each product included in manual, identified by product name, indexed to 
the content of the volume, and cross-referenced to Specification Section number in Project 
Manual.

1. If operation or maintenance documentation requires more than one volume to 
accommodate data, include comprehensive table of contents for all volumes in each 
volume of the set.

D. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by 
system, subsystem, and equipment.  If possible, assemble instructions for subsystems, 
equipment, and components of one system into a single binder.

E. Manuals, Electronic Files:  Submit manuals in the form of a multiple file composite electronic 
PDF file for each manual type required.

1. Electronic Files:  Use electronic files prepared by manufacturer where available.  Where 
scanning of paper documents is required, configure scanned file for minimum readable 
file size.

2. File Names and Bookmarks:  Enable bookmarking of individual documents based on file 
names.  Name document files to correspond to system, subsystem, and equipment 
names used in manual directory and table of contents.  Group documents for each 
system and subsystem into individual composite bookmarked files, then create composite 
manual, so that resulting bookmarks reflect the system, subsystem, and equipment 
names in a readily navigated file tree.  Configure electronic manual to display bookmark 
panel on opening file.

F. Manuals, Paper Copy:  Submit manuals in the form of hard copy, bound and labeled volumes.

1. Binders:  Heavy-duty, three-ring, vinyl-covered, post-type binders, in thickness necessary 
to accommodate contents, sized to hold 8-1/2-by-11-inch paper; with clear plastic sleeve 
on spine to hold label describing contents and with pockets inside covers to hold folded 
oversize sheets.
a. If two or more binders are necessary to accommodate data of a system, organize 

data in each binder into groupings by subsystem and related components.  Cross-
reference other binders if necessary to provide essential information for proper 
operation or maintenance of equipment or system.

b. Identify each binder on front and spine, with printed title "OPERATION AND 
MAINTENANCE MANUAL," Project title or name.  Indicate volume number for 
multiple-volume sets.

2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section of the manual.  
Mark each tab to indicate contents.  Include typed list of products and major components 
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of equipment included in the section on each divider, cross-referenced to Specification 
Section number and title of Project Manual.

3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose diagnostic 
software storage media for computerized electronic equipment.

4. Supplementary Text:  Prepared on 8-1/2-by-11-inch white bond paper.
5. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with text.

a. If oversize drawings are necessary, fold drawings to same size as text pages and 
use as foldouts.

b. If drawings are too large to be used as foldouts, fold and place drawings in labeled 
envelopes and bind envelopes in rear of manual.  At appropriate locations in 
manual, insert typewritten pages indicating drawing titles, descriptions of contents, 
and drawing locations.

2.3 EMERGENCY MANUALS

A. Content:  Organize manual into a separate section for each of the following:

1. Type of emergency.
2. Emergency instructions.
3. Emergency procedures.

B. Type of Emergency:  Where applicable for each type of emergency indicated below, include 
instructions and procedures for each system, subsystem, piece of equipment, and component:

1. Fire.
2. Flood.
3. Gas leak.
4. Water leak.
5. Power failure.
6. Water outage.
7. System, subsystem, or equipment failure.
8. Chemical release or spill.

C. Emergency Instructions:  Describe and explain warnings, trouble indications, error messages, 
and similar codes and signals.  Include responsibilities of Owner's operating personnel for 
notification of Installer, supplier, and manufacturer to maintain warranties.

D. Emergency Procedures:  Include the following, as applicable:

1. Instructions on stopping.
2. Shutdown instructions for each type of emergency.
3. Operating instructions for conditions outside normal operating limits.
4. Required sequences for electric or electronic systems.
5. Special operating instructions and procedures.

2.4 OPERATION MANUALS

A. Content:  In addition to requirements in this Section, include operation data required in 
individual Specification Sections and the following information:

1. System, subsystem, and equipment descriptions.  Use designations for systems and 
equipment indicated on Contract Documents.

2. Performance and design criteria if Contractor has delegated design responsibility.
3. Operating standards.
4. Operating procedures.
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5. Operating logs.
6. Wiring diagrams.
7. Control diagrams.
8. Piped system diagrams.
9. Precautions against improper use.
10. License requirements including inspection and renewal dates.

B. Descriptions:  Include the following:

1. Product name and model number.  Use designations for products indicated on Contract 
Documents.

2. Manufacturer's name.
3. Equipment identification with serial number of each component.
4. Equipment function.
5. Operating characteristics.
6. Limiting conditions.
7. Performance curves.
8. Engineering data and tests.
9. Complete nomenclature and number of replacement parts.

C. Operating Procedures:  Include the following, as applicable:

1. Startup procedures.
2. Equipment or system break-in procedures.
3. Routine and normal operating instructions.
4. Regulation and control procedures.
5. Instructions on stopping.
6. Normal shutdown instructions.
7. Seasonal and weekend operating instructions.
8. Required sequences for electric or electronic systems.
9. Special operating instructions and procedures.

D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram controls 
as installed.

E. Piped Systems:  Diagram piping as installed, and identify color-coding where required for 
identification.

2.5 PRODUCT MAINTENANCE MANUALS

A. Content:  Organize manual into a separate section for each product, material, and finish.  
Include source information, product information, maintenance procedures, repair materials and 
sources, and warranties and bonds, as described below.

B. Source Information:  List each product included in manual, identified by product name and 
arranged to match manual's table of contents.  For each product, list name, address, and 
telephone number of Installer or supplier and maintenance service agent, and cross-reference 
Specification Section number and title in Project Manual and drawing or schedule designation or 
identifier where applicable.

C. Product Information:  Include the following, as applicable:

1. Product name and model number.
2. Manufacturer's name.
3. Color, pattern, and texture.
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4. Material and chemical composition.
5. Reordering information for specially manufactured products.

D. Maintenance Procedures:  Include manufacturer's written recommendations and the following:

1. Inspection procedures.
2. Types of cleaning agents to be used and methods of cleaning.
3. List of cleaning agents and methods of cleaning detrimental to product.
4. Schedule for routine cleaning and maintenance.
5. Repair instructions.

E. Repair Materials and Sources:  Include lists of materials and local sources of materials and 
related services.

F. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds.

1. Include procedures to follow and required notifications for warranty claims.

2.6 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS

A. Content:  For each system, subsystem, and piece of equipment not part of a system, include 
source information, manufacturers' maintenance documentation, maintenance procedures, 
maintenance and service schedules, spare parts list and source information, maintenance 
service contracts, and warranty and bond information, as described below.

B. Source Information:  List each system, subsystem, and piece of equipment included in manual, 
identified by product name and arranged to match manual's table of contents.  For each 
product, list name, address, and telephone number of Installer or supplier and maintenance 
service agent, and cross-reference Specification Section number and title in Project Manual and 
drawing or schedule designation or identifier where applicable.

C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance documentation 
including the following information for each component part or piece of equipment:

1. Standard maintenance instructions and bulletins.
2. Drawings, diagrams, and instructions required for maintenance, including disassembly 

and component removal, replacement, and assembly.
3. Identification and nomenclature of parts and components.
4. List of items recommended to be stocked as spare parts.

D. Maintenance Procedures:  Include the following information and items that detail essential 
maintenance procedures:

1. Test and inspection instructions.
2. Troubleshooting guide.
3. Precautions against improper maintenance.
4. Disassembly; component removal, repair, and replacement; and reassembly instructions.
5. Aligning, adjusting, and checking instructions.
6. Demonstration and training video recording, if available.

E. Maintenance and Service Schedules:  Include service and lubrication requirements, list of 
required lubricants for equipment, and separate schedules for preventive and routine 
maintenance and service with standard time allotment.
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1. Scheduled Maintenance and Service:  Tabulate actions for daily, weekly, monthly, 
quarterly, semiannual, and annual frequencies.

2. Maintenance and Service Record:  Include manufacturers' forms for recording 
maintenance.

F. Spare Parts List and Source Information:  Include lists of replacement and repair parts, with 
parts identified and cross-referenced to manufacturers' maintenance documentation and local 
sources of maintenance materials and related services.

G. Maintenance Service Contracts:  Include copies of maintenance agreements with name and 
telephone number of service agent.

H. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds.

1. Include procedures to follow and required notifications for warranty claims.

PART 3 - EXECUTION

3.1 MANUAL PREPARATION

A. Operation and Maintenance Documentation Directory:  Prepare a separate manual that 
provides an organized reference to emergency, operation, and maintenance manuals.

B. Emergency Manual:  Assemble a complete set of emergency information indicating procedures 
for use by emergency personnel and by Owner's operating personnel for types of emergencies 
indicated.

C. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating care 
and maintenance of each product, material, and finish incorporated into the Work.

D. Operation and Maintenance Manuals:  Assemble a complete set of operation and maintenance 
data indicating operation and maintenance of each system, subsystem, and piece of equipment 
not part of a system.

1. Engage a factory-authorized service representative to assemble and prepare information 
for each system, subsystem, and piece of equipment not part of a system.

2. Prepare a separate manual for each system and subsystem, in the form of an 
instructional manual for use by Owner's operating personnel.

E. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, include 
only sheets pertinent to product or component installed.  Mark each sheet to identify each 
product or component incorporated into the Work.  If data include more than one item in a 
tabular format, identify each item using appropriate references from the Contract Documents.  
Identify data applicable to the Work and delete references to information not applicable.

1. Prepare supplementary text if manufacturers' standard printed data are not available and 
where the information is necessary for proper operation and maintenance of equipment 
or systems.

F. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the 
relationship of component parts of equipment and systems and to illustrate control sequence 
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and flow diagrams.  Coordinate these drawings with information contained in record Drawings to 
ensure correct illustration of completed installation.

1. Do not use original project record documents as part of operation and maintenance 
manuals.

2. Comply with requirements of newly prepared record Drawings in Section 017839 "Project 
Record Documents."

G. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and 
maintenance documentation.

END OF SECTION 017823
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SECTION 017839 - PROJECT RECORD DOCUMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for project record documents, 
including the following:

1. Record Drawings.
2. Record Specifications.
3. Record Product Data.
4. Miscellaneous record submittals.

B. Related Requirements:

1. Section 017300 "Execution" for final property survey.
2. Section 017700 "Closeout Procedures" for general closeout procedures.
3. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements.

1.3 CLOSEOUT SUBMITTALS

A. Record Drawings:  Comply with the following:

1. Number of Copies:  Submit two set(s) of marked-up record prints.
2. Number of Copies:  Submit copies of record Drawings as follows:

a. Initial Submittal:
1) Submit two set(s) of marked-up record prints.
2) Submit PDF electronic files of scanned record prints.
3) Submit record digital data files and one set(s) of plots.
4) A/E will indicate whether general scope of changes, additional information 

recorded, and quality of drafting are acceptable.
b. Final Submittal:

1) Submit two paper-copy set(s) of marked-up record prints.
2) Submit PDF electronic files of scanned record prints.
3) Print each drawing, whether or not changes and additional information were 

recorded.
4) Submit record digital data files.

B. Record Specifications:  Submit annotated PDF electronic files of Project's Specifications, 
including addenda and contract modifications.

C. Record Product Data:  Submit annotated PDF electronic files and directories of each submittal.

1. Where record Product Data are required as part of operation and maintenance manuals, 
submit duplicate marked-up Product Data as a component of manual.
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D. Miscellaneous Record Submittals:  See other Specification Sections for miscellaneous record-
keeping requirements and submittals in connection with various construction activities.  Submit 
annotated PDF electronic files and directories of each submittal.

E. Reports:  Submit scans of written reports indicating items incorporated into project record 
documents concurrent with progress of the Work, including revisions, concealed conditions, 
field changes, product selections, and other notations incorporated.

PART 2 - PRODUCTS

2.1 RECORD DRAWINGS

A. Record Prints:  Maintain one set of marked-up paper copies of the Contract Drawings and Shop 
Drawings, incorporating new and revised drawings as modifications are issued.

1. Preparation:  Mark record prints to show the actual installation where installation varies 
from that shown originally.  Require individual or entity who obtained record data, 
whether individual or entity is Installer, subcontractor, or similar entity, to provide 
information for preparation of corresponding marked-up record prints.
a. Give particular attention to information on concealed elements that would be 

difficult to identify or measure and record later.
b. Accurately record information in an acceptable drawing technique.
c. Record data as soon as possible after obtaining it.
d. Record and check the markup before enclosing concealed installations.
e. Cross-reference record prints to corresponding archive photographic 

documentation.

2. Content:  Types of items requiring marking include, but are not limited to, the following:
a. Dimensional changes to Drawings.
b. Revisions to details shown on Drawings.
c. Depths of foundations below first floor.
d. Locations and depths of underground utilities.
e. Revisions to routing of piping and conduits.
f. Revisions to electrical circuitry.
g. Actual equipment locations.
h. Duct size and routing.
i. Locations of concealed internal utilities.
j. Changes made by Change Order or Change Directive.
k. Changes made following A/E's written orders.
l. Details not on the original Contract Drawings.
m. Field records for variable and concealed conditions.
n. Record information on the Work that is shown only schematically.

3. Mark the Contract Drawings and Shop Drawings completely and accurately.  Use 
personnel proficient at recording graphic information in production of marked-up record 
prints.

4. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 
between changes for different categories of the Work at same location.

5. Mark important additional information that was either shown schematically or omitted 
from original Drawings.

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable.
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B. Record Digital Data Files:  Immediately before inspection for Certificate of Substantial 
Completion, review marked-up record prints with A/E.  When authorized, prepare a full set of 
corrected digital data files of the Contract Drawings, as follows:

1. Format:  Same digital data software program, version, and operating system as the 
original Contract Drawings.

2. Format:  DWG, Version compatible with TTC’s operating system.
3. Format:  Annotated PDF electronic file.
4. Incorporate changes and additional information previously marked on record prints.  

Delete, redraw, and add details and notations where applicable.
5. Refer instances of uncertainty to A/E for resolution.
6. A/E will furnish Contractor one set of digital data files of the Contract Drawings for use in 

recording information.
a. See Section 013300 "Submittal Procedures" for requirements related to use of 

A/E's digital data files.
b. A/E will provide data file layer information.  Record markups in separate layers.

C. Newly Prepared Record Drawings:  Prepare new Drawings instead of preparing record 
Drawings where A/E determines that neither the original Contract Drawings nor Shop Drawings 
are suitable to show actual installation.

1. New Drawings may be required when a Change Order is issued as a result of accepting 
an alternate, substitution, or other modification.

2. Consult A/E for proper scale and scope of detailing and notations required to record the 
actual physical installation and its relation to other construction.  Integrate newly prepared 
record Drawings into record Drawing sets; comply with procedures for formatting, 
organizing, copying, binding, and submitting.

D. Format:  Identify and date each record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location.

1. Record Prints:  Organize record prints and newly prepared record Drawings into 
manageable sets.  Bind each set with durable paper cover sheets.  Include identification 
on cover sheets.

2. Format:  Annotated PDF electronic file.
3. Record Digital Data Files:  Organize digital data information into separate electronic files 

that correspond to each sheet of the Contract Drawings.  Name each file with the sheet 
identification.  Include identification in each digital data file.

4. Identification:  As follows:
a. Project name.
b. Date.
c. Designation "PROJECT RECORD DRAWINGS."
d. Name of Contractor.

2.2 RECORD SPECIFICATIONS

A. Preparation:  Mark Specifications to indicate the actual product installation where installation 
varies from that indicated in Specifications, addenda, and contract modifications.

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later.

2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected.
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3. Record the name of manufacturer, supplier, Installer, and other information necessary to 
provide a record of selections made.

4. For each principal product, indicate whether record Product Data has been submitted in 
operation and maintenance manuals instead of submitted as record Product Data.

5. Note related Change Orders and record Drawings where applicable.

B. Format:  Submit record Specifications as annotated PDF electronic file.

2.3 RECORD PRODUCT DATA

A. Preparation:  Mark Product Data to indicate the actual product installation where installation 
varies substantially from that indicated in Product Data submittal.

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later.

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation.

3. Note related Change Orders, record Specifications, and record Drawings where 
applicable.

B. Format:  Submit record Product Data as annotated PDF electronic copy of Product Data.

1. Include record Product Data directory organized by Specification Section number and 
title, electronically linked to each item of record Product Data.

2.4 MISCELLANEOUS RECORD SUBMITTALS

A. Assemble miscellaneous records required by other Specification Sections for miscellaneous 
record keeping and submittal in connection with actual performance of the Work.  Bind or file 
miscellaneous records and identify each, ready for continued use and reference.

B. Format:  Submit miscellaneous record submittals as PDF electronic file.

1. Include miscellaneous record submittals directory organized by Specification Section 
number and title, electronically linked to each item of miscellaneous record submittals.

PART 3 - EXECUTION

3.1 RECORDING AND MAINTENANCE

A. Recording:  Maintain one copy of each submittal during the construction period for project 
record document purposes.  Post changes and revisions to project record documents as they 
occur; do not wait until end of Project.

B. Maintenance of Record Documents and Samples:  Store record documents and Samples in the 
field office apart from the Contract Documents used for construction.  Do not use project record 
documents for construction purposes.  Maintain record documents in good order and in a clean, 
dry, legible condition, protected from deterioration and loss.  Provide access to project record 
documents for A/E's reference during normal working hours.

END OF SECTION 017839
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SECTION 260500 - COMMON WORK RESULTS FOR ELECTRICAL 

 

PART 1 -  GENERAL 

 

1.1 IMPOSED REGULATIONS 

 

A. Applicable provisions of the State and Local Codes and of the following codes and standards 

in addition to those listed elsewhere in the specifications are hereby imposed on a general 

basis for electrical work: codes and standards listed on the electrical drawings. 

 

1.2 SCOPE OF WORK 

 

A. Provide all labor, materials, equipment and supervision to construct complete and operable 

electrical systems as indicated on the drawings and specified herein.  All materials and 

equipment used shall be new, undamaged and free from any defects. 

 

1.3 RELATED DOCUMENTS AND OTHER INFORMATION 

 

A. The general provisions of the Contract, including General and Supplementary Conditions and 

General Requirements, apply to the portions of work specified in each and every Section of 

this Division, individually and collectively. 

 

1.4 EXISTING SERVICES AND FACILITIES 

 

A. Damage to Existing Services: Existing services and facilities damaged by the Contractor 

through negligence or through use of faulty materials or workmanship shall be promptly 

repaired, replaced, or otherwise restored to previous conditions by the Contractor without 

additional cost to the Owner. 

 

B. Interruption of Services: Interruptions of services necessary for connection to or modification 

of existing systems or facilities shall occur only at prearranged times approved by the Owner. 

 Interruptions shall only occur after the provision of all temporary work and the availability of 

adequate labor and materials will assure that the duration of the interruption will not exceed 

the time agreed upon. 

 

C. Removed Materials: Existing materials made unnecessary by the new installation shall be 

stored on site. They shall remain the property of the Owner and shall be stored at a location 

and in a manner as directed by the Owner. If classified by the Owner's authorized 

representative as unsuitable for further use, the material shall become the property of the 

Contractor and shall be removed from the site at no additional cost to the owner. 

 

1.5 PRODUCT WARRANTIES 

 

A. Provide manufacturer's standard printed commitment in reference to a specific product and 

normal application, stating that certain acts of restitution will be performed for the Purchaser 

or Owner by the manufacturer, when and if the product fails within certain operational 

conditions and time limits.  Where the warranty requirements of a specific specification 

section exceed the manufacturer's standard warranty, the more stringent requirements will 

apply and modified manufacturer's warranty shall be provided.  In no case shall the 

manufacturer's warranty be less than one (1) year. 
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1.6 PRODUCT SUBSTITUTIONS 

 

A. General:  Materials specified by manufacturer's name shall be used unless prior approval of 

an alternate is given by addenda.  Requests for substitutions must be received in the office of 

the Engineer at least 10 days prior to opening of bids.  

 

1.7 ELECTRICAL DRAWINGS 

 

A. Electrical contract drawings are diagrammatic and indicate the general arrangement of 

electrical equipment.  Do not scale electrical plans.  Obtain all dimensions from the 

Architect's dimensioned drawings and field measurements. The Contractor shall review 

Architectural plans for door swings and built-in equipment; conditions indicated on those 

plans shall govern for this work. 

 

B. Coordinate installation of electrical equipment with the structural and mechanical equipment 

and access thereto.  Coordinate exterior electrical work with civil and landscaping work. 

 

C. Discrepancies shown on different drawings, between drawings and specifications or between 

documents and field conditions shall be installed to provide the better quality or greater 

quantity of work; or, comply with the more stringent requirement; either or both in 

accordance with the A/E’s interpretation. 

 

1.8 SYSTEMS REQUIRING ROUGH-IN 

 

A. Rough-in shall consist of all outlet boxes/raceway systems/supports and sleeves required for 

the installation of cables/devices by other Divisions and by the Owner.  It shall be the 

responsibility of this Contractor to determine the requirements by reviewing the contract 

documents and meeting with the Superintendent of the trade involved and Owner’s 

representative to review submittal data, shop drawings, etc. 

 

B. Sealing of all sleeves, to meet the fire rating of the assembly, whether active or not, is work 

of this Division. 

 

1.9 SUBMITTALS 

 

A. Refer to section 260510 

 

 

 

PART 2 -  EXECUTION 

 

2.1  PRODUCT INSTALLATION, GENERAL 

 

A. Except where more stringent requirements are indicated, comply with the product 

manufacturer's installation instructions and recommendations, including handling, anchorage, 

assembly, connections, cleaning and testing, charging, lubrication, startup, test operation and 

shut-down of operating equipment.  Consult with manufacturer's technical experts, for 

specific instructions on unique product conditions and unforeseen problems. 
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B. Protection and Identification: Deliver products to project properly identified with names, 

models numbers, types, grades, compliance labels and similar information needed for distinct 

identifications; adequately packaged or protected to prevent deterioration during shipment, 

storage and handling.  Store in a dry, well ventilated, indoor space, except where prepared 

and protected by the manufacturer specifically for exterior storage. 

 

C. Permits and Tests: Provide labor, material and equipment to perform all tests required by the 

governing agencies and submit a record of all tests to the Owner or his representative.  Notify 

the Architect five days in advance of any testing. 

 

D. Install temporary protective covers over equipment enclosures, outlet boxes and similar items 

after interiors, conductors, devices, etc. are installed, to prevent the entry of construction 

debris and to protect the installation during finish work performed by others. Do not install 

device plates, equipment covers or trims until finish work is complete. 

 

E. Clean all equipment, inside and out, upon completion of the work. Scratched or marred 

surfaces shall be touched-up with touch-up paint furnished by the equipment manufacturer. 

 

F. Replace all equipment and materials that become damaged. 

 

G. No more than three phase conductors, each of opposite phases for a three phase WYE system, 

shall be combined in a single raceway unless written approval is granted by the engineer or 

noted otherwise on the construction documents. (For 120 volt and 277 volt receptacle and 

lighting circuits are no more than 3 circuits unless written approval is granted by the engineer 

or noted otherwise on the construction documents.) 

 

2.2 LOW VOLTAGE CABLING SEPARATION FROM EMI SOURCES 

 

A. Comply with BICSI TDMM and TIA/EIA-569-A recommendations for separating unshielded 

copper voice and data communication cable from potential EMI sources, including electrical 

power lines and equipment. 

 

B. Separation between open communications cables or cables in nonmetallic raceways and 

unshielded power conductors and electrical equipment shall be as follows: 

1. Electrical Equipment Rating Less Than 2 kVA:  A minimum of 5 inches  

2. Electrical Equipment Rating between 2 and 5 kVA:  A minimum of 12 inches 

3. Electrical Equipment Rating More Than 5 kVA:  A minimum of 24 inches  

 

C. Separation between communications cables in grounded metallic raceways and unshielded 

power lines or electrical equipment shall be as follows: 

1. Electrical Equipment Rating Less Than 2 kVA:  A minimum of 2-1/2 inches  

2. Electrical Equipment Rating between 2 and 5 kVA:  A minimum of 6 inches  

3. Electrical Equipment Rating More Than 5 kVA:  A minimum of 12 inches  

 

D. Separation between communications cables in grounded metallic raceways and power lines 

and electrical equipment located in grounded metallic conduits or enclosures shall be as 

follows: 

1. Electrical Equipment Rating Less Than 2 kVA:  No requirement. 

2. Electrical Equipment Rating between 2 and 5 kVA:  A minimum of 3 inches 

3. Electrical Equipment Rating More Than 5 kVA:  A minimum of 6 inches  
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E. Separation between Cables and Electrical Motors and Transformers, 5 kVA or HP and 

Larger:  A minimum of 48 inches  

 

F. Separation between Cables and light fixtures:  A minimum of 5 inches  

 

2.3 EQUIPMENT PROTECTION 

 

A. Equipment and materials shall be protected during shipment and storage against physical 

damage, vermin, dirt, corrosive substances, fumes, moisture, cold and rain. 

 

 

B. During installation, equipment shall be protected against entry of foreign matter; and be 

vacuum-cleaned both inside and outside before testing and operating.  Compressed air shall 

not be used to clean equipment.  Remove loose packing and flammable materials from inside 

equipment. 

 

C. Damaged equipment shall be, as determined by the Engineer, placed in first class operating 

condition or be returned to the source of supply for repair or replacement. 

 

D. Painted surfaces shall be protected with factory installed removable heavy kraft paper, sheet 

vinyl or equal. 

 

E. Damaged paint on equipment and materials shall be refinished with the same quality of paint 

and workmanship as used by the manufacturer so repaired areas are not obvious. 

 

2.4 UTILITY CONNECTIONS:  

 

A. Coordinate the connection of the electrical system with the local power company.  Comply 

with the requirements of governing regulations, franchised service companies and controlling 

agencies.  Pay all utility fees and charges. 

 

2.5 ELECTRICAL WORK: 

 

A. Electrical work shall be accomplished with all affected circuits or equipment de-energized. 

When an electrical outage cannot be accomplished in this manner for the required work, the 

following requirements are mandatory: 

 

1. Electricians must use full protective equipment (i.e., certified and tested insulating 

material to cover exposed energized electrical components, certified and tested 

insulated tools, etc.) while working on energized systems in accordance with NFPA 

70E. 

 

2. Electricians must wear personal protective equipment while working on energized 

systems in accordance with NFPA 70E. 

 

3. Before initiating any work, a job specific work plan must be developed by the 

contractor with a peer review conducted and documented by the Contractor. The 

work plan must include procedures to be used on and near the live electrical 

equipment, barriers to be installed, safety equipment to be used and exit pathways. 
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This plan is subject to review and comment by the owner. 

 

B. Nothing in the above shall impose any duty on the Architects and Architect’s consultants, nor 

relieve the General Contractor and its subcontractors of its obligations, duties and 

responsibilities including but not limited to, construction means, methods, sequence, 

techniques or procedures necessary for performing, superintending and coordinating the 

Electrical Work in accordance with the Contract Documents and any health or safety 

precautions required by any regulatory agencies.   

 

 

END OF SECTION 260500 
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SECTION 260501 - ELECTRICAL DEMOLITION 

 

PART 1 -  GENERAL 

 

1.1 Not Used 

 

PART 2 -  PRODUCTS 

 

2.1 Not Used 

 

PART 3 -  EXECUTION 

 

3.1 EXAMINATION 

 

A. Field verify measurements and circuiting arrangements are as shown on Drawings. 

 

 

 

B. Report discrepancies to Engineer before disturbing existing installation. 

 

C. Beginning of demolition means installer accepts existing conditions. 

 

3.2 PREPARATION 

 

 

A. Provide temporary wiring and connections to maintain existing systems in service during 

construction.  

 

B. When work must be performed on energized equipment or circuits, use personnel 

experienced in such operations, submit verification of compliance with the contractor’s safety 

procedures to the Architect, and notify the Owner in writing a minimum of 24 hours prior to 

work.  

 

 

C. The existing television, telephone, computer data, intrusion detection and intercom system 

shall remain operable during construction.  Plan and execute the work accordingly.  Provide 

temporary wiring and facilities as may be required. 

 

3.3 DEMOLITION AND EXTENSION OF EXISTING ELECTRICAL WORK 

 

A. Maintain electrical service to areas outside of the construction area. 

 

B. Remove, relocate, and extend existing installations to accommodate new construction. 
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C. Repair adjacent construction and finishes damaged during demolition and extension work. 

 

D. Maintain access to existing electrical installations that remain active.  Modify installation or 

provide access panel as appropriate. 

 

E. Extend existing installations using materials and methods compatible with existing electrical 

installations, or as specified. 

 

 

 

 

 

 

 

 

 

3.4 CUTTING AND PATCHING 

 

 

A. Cutting Concrete: Where authorized, cut openings through concrete (for conduit penetrations 

and similar services) by core drilling or sawing.  Do not cut by hammer-driven chisel or drill. 

Prior to cutting of existing concrete walls, floors, or ceilings x-ray existing concrete to locate 

existing hidden utilities. 

 

B. Other Work: Do not endanger or damage other work through the procedures and process of 

cutting to accommodate electrical work.  Review the proposed cutting with the Installer of the 

work to be cut, and comply with his recommendations to minimize damage. Where 

necessary, engage the original Installer or other specialists to execute the cutting in the 

recommended manner. 

 

C. Patching:  Where patching is required to restore other work, because of cutting or other 

damage inflicted during the installation of electrical work, execute the patching in the manner 

recommended by the original Installer. Restore the other work in every respect, including the 

elimination of visual defects in exposed finished, as judged by the Engineer.  Engage the 

original Installer to complete patching of various categories of work including: concrete and 

masonry finishing, waterproofing and roofing, exposed wall finishes, etc. 

 

3.5 CLEANING AND REPAIR 

 

A. Clean and repair existing materials and equipment that remain or that are to be reused. 

 

3.6 LABELING 

 

A. Provide typed circuit directory showing revised circuiting arrangement. 

 

B. Provide and install a new engraved nameplate for all electrical panels that have been 

modified during construction. Refer to the panelboard specification section for labeling 

requirements. 

 

END OF SECTION 260501 
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SECTION 260502 - ELECTRICAL ACCEPTANCE TESTS 

 

PART 1 -  GENERAL 

 

1.1 SUBMITTALS 

 

A. Refer to section 260510. 

 

1.2 References 

 

A. ANSI/NETA ATS, “Standard for Acceptance Testing Specifications, current edition. 

 

1.3 SCOPE OF WORK 

 

A. Acceptance tests shall be performed in accordance with the current version of ANSI/NETA 

ATS  

 

B. Tests shall be performed by an independent testing agency. 

 

C. Tests shall be performed in accordance with applicable codes, standards, and equipment 

manufacturers' instruction. 

 

D. The Contractor shall provide all test equipment, materials and labor necessary to perform the 

tests, and shall coordinate with the other trades for necessary services. 

 

E. Tests shall consist of visual inspections, manual operations, and electrical testing under all 

normal and expected abnormal operating conditions. 

 

F. The Owner shall be notified at least 2 weeks in advance of all tests. 

 

G. Tests shall be witnessed by the Engineer unless such witnessing is waived in writing. 

 

H. The Engineer shall be provided with a written test report, signed and dated, for all tests. 

  

I. Acceptance testing shall be provided and reviewed by the Engineer prior to energizing of 

electrical equipment. Phasing may require multiple trips/tests/reports and after hours work.  

  

1.4 TESTING CRITERIA 

  

A. High potential tests shall be performed at the AC or DC voltage listed in ANSI/NETA ATS 

unless specified otherwise herein. Do not perform more than one high potential test on any 

item without authorization from the Owner. 

 

B. Dielectric absorption tests shall be performed with a 2,500 volt DC megger. 

 

C. Megger tests shall be performed at a DC voltage of 1,000 volts for 600 volt rated equipment, 

and at a DC voltage of 500 volts for 120-300 volt rated equipment. 

 

D. Continuity checks shall be performed with a low voltage DC meter, light or bell. 
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E. The resistance to ground shall be measured using either the three point method or the fall of 

potential method. 

 

F. Test instruments shall be calibrated to national standards to ensure the accuracy of tests.  

These calibration reports shall be made available to the Owner when requested.  Depending 

upon frequency of use, the instruments shall be calibrated at least every 12 months. 

 

PART 2 -  PRODUCTS (Not Used) 

 

PART 3 -  EXECUTION 

 

3.1 VISUAL INSPECTIONS 

 

A. Prior to manual operation and electrical testing, verify the following: 

1. The equipment is free from damage and defects. 

2. The equipment has been lubricated. 

3. Electrical connections have been tightened. 

4. Voltages, phases, and rotation have been identified. 

5. Terminations have been identified. 

6. Equipment labels have been installed. 

7. The equipment has been calibrated. 

8. The equipment is ready to be electrically tested 

 

3.2 MANUAL OPERATIONS 

 

A. Prior to electrical testing, verify the following: 

1. Mechanical components operate smoothly and freely. 

2. Mechanical stops, limit switches, etc., are properly adjusted. 

 

3.3 ELECTRICAL ACCEPTANCE TESTS 

  

A. Duct Banks 

1. A stiff bristled brush shall be pulled through each duct to clean out dirt and debris. 

2. A solid mandrel rated for the inside diameter of the ducts and at least 5 inches long 

shall be pulled through each duct to verify the absence of kinks, flat spots, and other 

obstructions. 

 

B. 600 Volt Power Cables 

1. A continuity check and a 1,000 volt DC megger test shall be performed on 600 volt 

power cables No. 4 AWG and larger.  The megger test shall be performed between 

each pair of conductors and from each conductor to ground.   Each test shall be 

performed for 15 seconds or until the insulation resistance value stabilizes. 

2. The insulation resistance between conductors, and from each conductor to ground, 

shall be 100 megohms minimum in one minute or less.  In addition, the lowest 

insulation resistance value shall not differ from the highest value by more than 20 

percent.   If all megger readings for a given circuit are above 1000-meghoms, the 20 

percent balance requirement may be waived. 

3. Proper rotation shall be verified.  

 

C. Control Cable 
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1. A continuity check shall be performed on control and instrumentation wiring. 

 

 

D. Transformers and Panelboards 

1. A continuity check and a 1,000 volt DC megger test shall be performed on 

distribution and isolation transformers, and on line reactors. 

2. A 1,000 volt DC megger test shall be performed on buses, and circuit breakers.  This 

test may be combined with the power cable megger test by testing the devices and 

terminated cables together. 

3. A continuity check shall be performed on control panel internal wiring. 

 

4. Measure the resistance of each winding at each tap connection. 

5. Overpotential test on all high- and low-voltage windings-to-ground. 

 

 

E. Infrared Scanning:  After Substantial Completion, but not more than 60 days after Final 

Acceptance, perform an infrared scan of each panelboard,transformer, and enclosed Bus. 

Remove all access panels so joints and connections are accessible to portable scanner. 

1. Instrument:  Use an infrared scanning device designed to measure temperature or to 

detect significant deviations from normal values.  Provide calibration record for 

device. 

2. Record of Infrared Scanning:  Prepare a certified report that identifies switches 

checked and that describes scanning results.  Include notation of deficiencies 

detected, remedial action taken, and observations after remedial action. 

  

F. Grounding 

1. Upon completion of installation of electrical grounding system, test resistance of 

each ground rod installation using the "Fall of Potential" method.  Ground resistances 

shall be measured in normally dry conditions not less than 48 hours after rainfall and 

at low tide.  Where tests show resistance to ground is over the specified value, take 

appropriate action to reduce resistance by driving additional sections of ground rods 

and then retest to demonstrate compliance.  Tests shall be conducted in the presence 

of the Project Electrical Engineer.  Provide forms to record the data as the tests are 

conducted.  Forms shall be signed by the person conducting the test and included 

with project closeout documents. 

 

END OF SECTION 260502 
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SECTION 260510 – ELECTRICAL SUBMITTALS 

 

PART 1 -  GENERAL 

 

1.1 RELATED REQUIREMENTS 

 

A. Comply with the applicable requirements of the Division 1 specifications (013300) and the 

requirements of this Division of the specifications. 

 

1.2 SUBMITTALS 

 

A. Submit for review by the Engineer Architect a schedule with engineering data of materials 

and equipment to be incorporated in the work.  Submittals shall be supported by descriptive 

materials, i.e., catalog sheets, product data sheets, diagrams, performance curves and charts 

published by the manufacturer, warranties, etc., to show conformance to Specifications and 

Plan requirements; model numbers alone shall not be acceptable.  Data submitted for review 

shall contain all information to indicate compliance with Contract Documents.  Complete 

electrical characteristics shall be provided for all equipment. Submittals for lighting fixtures 

shall include Photometric Data. The Engineer reserves the right to require samples of any 

equipment to be submitted for review. 

 

B. The purpose of shop drawing review is to demonstrate to the Architect that the Contractor 

understands the design concept.  The Architect's review of such drawings, schedules, or cuts 

shall not relieve the Contractor from responsibility for deviations from the drawings or 

specifications unless he has, in writing, called the Architect's attention to such deviation at the 

time of submission, and received written permission from the Architect for such deviations. 

 

C. Where cut sheets include an entire product family, mark all specific items to be utilized for 

this project on equipment cut sheets.  Generic cut sheets with no indication of which items on 

the cut sheet shall be used will be rejected. 

 

D. Response to Submittals: Shop drawings shall be returned by the Electrical Engineer with the 

following classifications: 

 

1. "No Exceptions Taken": No corrections, no marks.  Contractor shall submit copies 

for distribution 

 

2. "Make Corrections Noted": A few minor corrections. Items may be ordered as 

marked up without further resubmission.  Submit copies for distribution. 

 

3. "Amend and Resubmit": Minor corrections.  Item may be ordered at the Contractor's 

risk.  Contractor shall resubmit drawings with corrections noted. 

  

4. "Rejected - Resubmit": Major corrections or not in accordance with the contract 

documents.  No items shall be ordered.  Contractor shall correct and resubmit 

drawings. 

 

E. Prior Approvals and Shop Drawings must be hand delivered, received by mail, or email. 

 

F. Equipment and materials requiring submittals: 
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1. Section 260500 – Common Work Results for Electrical 

a. Product Warranties 

 

2. Section 260502 – Electrical Acceptance Tests 

a. Test Reports 

b. Testing Company Qualifications. 

 

3. Section 260511 – Electrical Work Closeout 

a. Record Drawings 

b. Record Manuals 

c. Close out submittals 

d. Training verification 

 

4. Section 260512 – Electrical Coordination 

a. Coordination Affidavit 

b. Electrical Coordination Drawings 

c. Electrical schedule Gantt Chart  

 

5. Section 260513 – Medium-Voltage Cables 

a. Medium Voltage Cable  

b. Cable Terminations 

c. Cable Splices 

 

6. Section 260519 – Low-Voltage Electrical Conductors and Cables  

a. Splice Kits 

b. Waterproof Wire Connectors 

c. Wire 

d. Field Quality Control Test Reports 

 

7. Section 260523 – Control Voltage Electrical Power Cables 

a. Cables and wire 

 

8. Section260526 – Grounding and Bonding for Electrical Systems 

a. Ground Rods 

b. Grounding Connections 

c. Ground Wire 

d. Field Quality Control Test Reports 

e. Bonding Bushings 

f. Bonding Jumper Braid 

g. “Water Valve” Enclosures 

h. Ground buss bars 

 

 

 

9. Section 260543 – Underground Ducts and Raceways for Electrical Systems 

a. Raceway 

b. Handholes 

c. Warning Tape 

 

10. Section 260548 – Vibration and Seismic Controls for Electrical Systems 
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a. Submit seismic force level (Fp) calculations from applicable building code.  

b. Submit pre-approved restraint selections and installation details  

c. Restraint selection and installation details shall be sealed  by a professionally 

licensed engineer experienced in seismic restraint design. 

d. Submit manufacturer's product data on strut channels including, but not limited 

to, types, materials, finishes, gauge thickness, and hole patterns.  For each 

different strut cross-section, submit cross sectional properties including Section 

Modulus (Sx) and Moment of Inertia (Ix). 

e. Field reports 

 

11. Section 260553 – Identification for Electrical Systems 

a. Product data for all labeling products 

b. Samples of device name plates 

 

12. Section 260574 – Short Circuit, Overcurrent Protection 

a. Provide study per specification. 

 

13. Section 260800 – Electrical Commissioning 

 

14. Section 260923 – Lighting Control Devices 

a. Lighting Contactors 

b. Lighting Control Panels 

c. Enclosures 

d. Wiring Diagrams 

e. Short Circuit Current Rating 

 

 

f.   

 

 

15. Section 262200 – Low Voltage Transformers 

a. Transformers 

b. Enclosures 

c. Dimensional Data 

d. Impedance (%Z) 

e. Temperature Rating 

f. Winding Material 

g. Taps 

h. Sound Ratings 

i. Efficiency Ratings at 25%, 50%, 75% and 100% load. 

j. Wiring Diagram (including grounding and bonding) 

k. Mounting components 

 

 

16. Section 262400 –Panelboards 

a. Product data 

b. Enclosures 

c. Dimensional Data 

d. Circuit Directory 

e. Circuit Breaker trip curves 
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f. Locks 

g. Shunt-Trip Breakers 

h. Busing Diagrams 

i. Ground-Fault Protection 

j. Schematic Wiring Diagram 

k. Layout Drawings and elevations 

l. Short Circuit Current Rating 

m. Device nameplate data. 

 

 

17. Section 262726 – Wiring Devices 

a. Product data 

b. Device Plates 

c. Weatherproof Covers 

d. Special Purpose Receptacles 

e. Dimmer Switches 

f. Device and device plate colors 

 

 

18. Section 262816 – Enclosed Switches and Circuit Breakers 

a. Product data 

b. Enclosures 

c. Dimensional Data 

d. Control Wiring Diagrams 

e. Accessories 

f. Short Circuit Current Rating 

g. Test reports 

h. Indicate on the submittal the name of the load served by each device submitted.  

 

 

 

 

 

19. Section 264300 – Surge Protective Devices  

a. Unit dimensions 

b. Installation instructions 

c. Product data 

d. Warranty statement 

e. Current Ratings 

f. Clamping Voltages 

g. Response Time 

h. Enclosure 

 

 

20. Section 265600 – Exterior Lighting 

a. Lighting Fixtures  

b. Ballasts 

c. Lamps 

d. Emergency Ballasts 

e. Poles and Accessories 
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f. Color Samples 

 

 

21. Section 271300 – Communication Backbone Cabling 

a. Cable 

 

 

22. Section 27xxx – AV systems 

a. video scoreboard 

b. ID channel letters 

c. Backlit bottom ad 

 

 

23. Section 283200 – Two-Way Communication 

a. Product Data 

b. Wiring diagrams showing typical field wiring connections. 

c. System riser diagram. 

 

 

24. Section 275123 – Intercommunications and program systems. 

a. Speakers 

b. Power Amplifier 

c. Surge Protection 

d. Volume switch 

e. Audio input jack 

 

 

 

PART 2 -  PRODUCTS 

 

2.1 Not Used.  

 

PART 3 -  EXECUTION 

 

3.1 MANUFACTURER’S DATA 

 

A. Include the manufacturer's comprehensive product data sheet and installation instructions. 

Where operating ranges are shown, mark data to show portion of range required for project 

application. Where pre-printed data sheet covers more than one distinct product-size, type, 

material, trim, accessory group or other variations, delete or mark-out portions of the pre-

printed data which are not applicable. 

 

3.2 EQUIPMENT LIST 

 

A. Where more than one type of a product is being used (i.e. starters, disconnects, breakers, etc.) 

provide a list with each submittal correlating the type and size of product to the load served. 

 

3.3  TEST REPORTS 

 

A. Submit test reports which have been signed and dated by the firm performing the tests, and 
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prepare in the manner specified in the standard or regulation governing the tests procedure as 

indicated. 

 

END OF SECTION 260510 
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SECTION 260511 - ELECTRICAL WORK CLOSEOUT 

 

PART 1 -  GENERAL 

 

1.1 SUBMITTALS 

 

A. Refer to section 260510. 

 

1.2 RELATED SECTIONS 

 

A. Refer to section 017839 for additional requirements. 

 

PART 2 -  PRODUCTS 

 

2.1 RECORD DRAWINGS 

 

A. Except where otherwise indicated, electrical drawings prepared by Engineer are 

diagrammatic in nature and may not show locations accurately for various components of 

electrical system. Shop drawings, including coordination drawings, prepared by the 

Contractor show portions of work more accurately to scale and location, and in greater detail. 

 It is recognized that actual layout of installed work may vary substantially from both 

Contractor drawings and shop drawings. 

 

B. The electrical superintendent shall maintain a white set of contract documents and shop 

drawings in clean, undamaged condition, for mark-up of actual installations which vary 

substantially from the work as shown.  PDF or digital mark-ups is acceptable alternates 

Mark-up whatever drawings are most capable of showing installed conditions accurately.  

However, where shop drawings are marked, record a reference note on appropriate contract 

drawings.  Mark with erasable pencil, and use multiple colors to aid in the distinction 

between work of separate electrical systems.  These documents shall be used for no other 

purpose.  In general, record every substantive installation of electrical work which previously 

is either not shown or shown inaccurately, but in any case record the following: 

1. Post all addenda prior to beginning work. 

2. Underground feeder conduits, both interior and exterior, drawn to scale and fully 

dimensioned. 

3. Work concealed behind or within other work, in a non-accessible arrangement. 

4. Mains and branches of wiring systems, with panelboards and control devices located 

and numbered, with concealed splices located, and with devices requiring 

maintenance located. 

5. Scope of each change order (C.O.), noting C.O. number. 

 

C. Upon each visit by the Architect/Engineer, the Contractor shall demonstrate that the record 

documents are being kept current, as specified hereinbefore. 

 

2.2 RECORD MANUALS  

 

A. Record manuals shall include the following: 

1. Manufacturer’s operation and maintenance manuals for: 

a. Light Fixtures 

b. Panelboards and Circuit Breakers 
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c. Surge Protection Devices 

d. Electrical Meters 

e. Lighting Control Systems 

 

2. Shop drawings, revised to reflect all review comments, supplemented with the 

installation instructions shipped with equipment. 

3. One copy of all panelboard directories. 

4. All field test Reports 

5. Electrical Contractor’s Warranty 

 

B. Submit record manuals in quantities and in the format prescribed in the Division 1 

specifications. 

 

 

2.3 CLOSEOUT SUBMITTALS 

 

A. Software and Firmware Operational Documentation: 

1. Software operating and upgrade manuals. 

2. Program Software Backup:  On USB drive, complete with data files. 

3. Device address list. 

4. Printout of software application and graphic screens. 

 

PART 3 -  EXECUTION 

 

3.1 SITE VISITS  

 

A. At all construction observations by the Architect/Engineer, the Contractor shall demonstrate 

to the Architect/ Engineer that all work is complete in accordance with the contract 

documents and that all systems have been tested and are fully operational. The Contractor 

shall furnish the personnel, tools and equipment required to inspect and test all systems. 

 

3.2 TRAINING 

 

A. Train Owner’s personnel on the operation and maintenance of the following systems: 

1. Lighting Control Systems – 4 hours or as dictated by lighting control vendor 

 

B. Training shall not be conducted until system has been tested by the Contractor and is 100% 

operational. Refer to the individual specification sections for additional requirements. 

 

END OF SECTION 260511 
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SECTION 260512 - ELECTRICAL COORDINATION 

 

PART 1 -  GENERAL 

 

1.1 SUBMITTALS 

 

A. Refer to section 260510. 

 

PART 2 -  PRODUCTS 

 

2.1 ELECTRICAL COORDINATION DRAWINGS 

 

A. Electrical Space:  Provide layouts of all electrical rooms using the dimensions of equipment 

actually furnished. Locate all ducts and piping entering or crossing these spaces. 

 

B. Feeders over 100 Amps :  The routing of main feeders is not shown on the drawings. Actual 

routing shall be determined by the contractor in accordance with the specifications and shall 

be coordinated with work by other trades. For underground lines, show all utility crossings. 

 

C. Drawing Format:  Drawings shall be prepared at a scale of no less than 1/16"=1'-0" for feeder 

routes and 1/4"=1'-0" for electrical rooms/equipment yards. Drawing shall be titled to define 

Project Name, Drawing subject and date prepared. Drawings are to be prepared in AutoCAD 

2007 or compatible software.  

 

2.2 EQUIPMENT REQUIRING ELECTRICAL SERVICE 

 

A. Provide electrical connections for all electrically driven equipment. Final connections are 

electrical work, except as otherwise noted. Obtain a copy of the shop drawings of equipment. 

Review shop drawings to verify electrical characteristics and to determine rough-in 

requirements, final connection requirements, location of disconnect switch, etc. Notify the 

General Contractor if the information received is ambiguous or incomplete. Keep a copy of 

these shop drawings at the project site throughout the course of construction. 

 

B. Equipment to be connected includes, but is not limited to the following: 

1. Site Lighting 

2. A/V systems 

3. Control Systems 

 

C. The design of circuits for electrically driven equipment is based on the product of one 

manufacturer and may not be representative of all acceptable manufacturers.  If equipment 

furnished has differing characteristics, make necessary adjustments to circuit components at 

no additional cost to the Owner, subject to the approval of the Engineer.  

 

 

PART 3 -  EXECUTION 

 

3.1 COORDINATION OF MECHANICAL INSTALLATION: 

 

A. Attachment Number 1 shall be filled out and returned with shop drawing submittals.  The 

intent of Attachment Number 1 is to ensure that the electrical requirements for equipment 
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have been reviewed and coordinated by the Contractor.  No electrical equipment shall be 

ordered, nor shall rough-in begin, before this coordination has taken place.  This document 

shall be returned appropriately marked whether or not any changes are deemed to be 

necessary by the contractor. 
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 ATTACHMENT NO. 1 

 

 SHOP DRAWING COORDINATION AFFIDAVIT 

                                 

I, the undersigned, certify that I have reviewed the equipment shop drawings for electrically driven 

equipment and that the accompanying electrical shop drawings reflect the requirements of the actual 

equipment to be furnished for use on this project.  The following deviations from design drawings were 

required to serve the furnished equipment:         

 

ITEM  CKT.DESIG.   BKR.SIZE CONDUIT/WIRE  DISC.SIZE      STARTER 

 

   New     Old New     Old   New     Old  New     Old  New     Old 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOTE:  If no deviations are required please indicate by circling the appropriate answer above your 

signature. 

 

PROJECT: _____________________________  DEVIATIONS:  Yes /  No  

 

COMPANY:________________________________________________________ 

 

TITLE: _____________________ SIGNATURE: ________________________ 

 

TELEPHONE: __________________DATE:______________________________ 

 

IT IS THE RESPONSIBILITY OF THE DIVISION 26 CONTRACTOR TO OBTAIN SHOP 

DRAWING INFORMATION FROM OTHER TRADES.  FAILURE TO PERFORM THE WORK 

REQUIRED BY THIS AFFIDAVIT, PRIOR TO ORDERING MATERIALS OR ROUGHING-IN, 

MAY RESULT IN IMPROPER CONNECTIONS BEING PROVIDED.  THE EXPENSE OF 

CORRECTIVE MEASURES, IF REQUIRED, SHALL BE BORNE BY THE CONTRACTOR.   

 

NOTE: 

PANELBOARD SHOP DRAWINGS WILL NOT BE REVIEWED UNTIL THE ELECTRICAL 

CONTRACTOR COMPLETES AND SUBMITS THIS AFFIDAVIT TO THE ELECTRICAL 

ENGINEER.  
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END OF SECTION 260512 
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SECTION 260519 – LOW-VOLTAGE ELECTRICAL CONDUCTORS AND CABLES 

 

PART 1 -  GENERAL 

 

1.1 SUMMARY 

 

A. This section includes the requirements for the following: 

1. Wire and cable for 600 volts and less. 

2. Wiring connectors and connections. 

 

1.2 SUBMITTALS 

 

A. Refer to section 260510. 

 

1.3 QUALITY ASSURANCE 

 

A. Conform to requirements of NFPA 70. 

 

B. Furnish products listed and classified by Underwriters Laboratories Inc. as suitable for the 

purpose specified and indicated. 

 

1.4 REFERENCE STANDARDS 

 

A. NECA 1 - Standard for Good Workmanship in Electrical Contracting; National Electrical 

Contractors Association; current edition. 

 

 

B. NFPA 70 - National Electrical Code; National Fire Protection Association, current edition. 

 

PART 2 -  PRODUCTS 

 

2.1 WIRING REQUIREMENTS 

 

 

A. Exterior locations (above or below grade) THWN-2, XHHW-2 or USE in raceway. 

 

B. Use conductors not smaller than 12 AWG for power and lighting circuits. 

 

C. Use conductors not smaller than 14 AWG for control circuits. 

 

D. Metal Clad (MC) cable shall not be used unless prior approval has been granted by the 

architect and engineer. 

 

 

2.2 CONSTRUCTION WIRE 

 

A. Conductor:  Copper. 

 

B. Insulation Voltage Rating:  600 volts. 
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C. Temperature Rating: 90° C. 

 

PART 3 -  EXECUTION 

 

3.1  INSTALLATION 

 

A.  Pull all conductors into raceway at same time. 

 

B.  Use suitable wire pulling lubricant for building wire 4 AWG and larger. Do not exceed 

manufacturers recommended maximum pulling tensions and sidewall pressure values. 

 

C. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips that 

will not damage cables or raceway. 

 

D. Neatly train and lace wiring inside boxes, equipment, and panelboards. 

 

E. Clean conductor surfaces before installing lugs and connectors. 

 

F. Make splices, taps, and terminations to carry full ampacity of conductors with no perceptible 

temperature rise. 

 

G. Use split bolt connectors or compression fittings for splices and taps on conductors 6 AWG 

and larger.  Tape uninsulated conductors and connector with electrical tape to 150 percent of 

insulation rating of conductor. 

 

H. Use solderless pressure connectors with insulating covers for copper conductor splices and 

taps, 8 AWG and smaller. 

 

I. Use insulated spring wire connectors with plastic caps for copper conductor splices and taps, 

10 AWG and smaller. 

 

J. Tighten electrical connectors and terminals according to manufacturer’s published torque-

tightening values or UL 486A and UL 486B. 

 

K. Identify and color code wire and cable under provisions of Section 26 05 53.  Identify each 

conductor with its circuit number or other designation indicated. 

 

L. For each electrical connection/termination, provide a complete assembly of materials, 

including but not necessarily limited to, pressure connectors, terminals (lugs), electrical 

insulating tape, heat-shrinkable insulating tubing, cable ties, solderless wire nuts, and other 

materials necessary to complete splices and terminations.  Torque all connections according 

to installation instructions. 

 

M. Motor connections shall be made with compression connectors forming a bolted in-line or 

stub-type connection.   

 

N. Splicing of feeder conductors shall not be acceptable, unless specifically indicated on the 

drawing. Where splicing of feeder conductors is indicated, splices shall be made using 

compression type butt splice.  
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O. All splices made underground or in the pipe basements shall be rated suitable for water 

immersion. 

 

P. Support for Conductors in Vertical Conduit:  Factory-fabricated assembly consisting of 

threaded body and insulating wedging plug or plugs for cables in riser conduits.  Plugs shall 

have number, size, and shape of conductor gripping pieces as required to suit individual 

conductors or cables supported.  Body shall be malleable iron. 

 

3.2 LABELING 

 

A. Color Coding 

1. Color shall be green for grounding conductors and green with yellow stripe for 

isolated grounding conductors.  

2. The color of the circuit conductors shall be as follows: 

 

     120/208 volt, 3-phase   Phase A - Black 

        Phase B -Red 

        Phase C - Blue 

             Neutral - White 

 

     277/480 volt, 3-phase:   Phase A - Brown 

        Phase B - Orange 

        Phase C - Yellow 

        Neutral – Gray 

 

 

 

END OF SECTION 260519 
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SECTION 260526 – GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

 

PART 1 -  GENERAL 

 

1.1 SUMMARY 

 

A. Grounding and bonding components. 

 

B. Provide all components necessary to complete the grounding system(s) consisting of: 

1. Bare copper electrode. 

 

1.2 SUBMITTALS 

 

A. Refer to section 260510. 

 

1.3 QUALITY ASSURANCE 

 

A. Conform to requirements of NFPA 70. 

 

1.4 REFERENCES 

 

A. NETA STD ATS - Acceptance Testing Specifications for Electrical Power Distribution 

Equipment and Systems; International Electrical Testing Association; current edition. 

 

B. NFPA 70 - National Electrical Code; National Fire Protection Association; current edition. 

 

 

C. IEEE Standard 142 “Green Book” – Recommended Practices for Grounding of industrial and 

Commercial Power Systems; current edition. 

 

1.5 PERFORMANCE REQUIREMENTS 

 

A. Maximum grounding system resistance:  15 ohms. 

 

B. Services at power company interface points shall comply with the power company ground 

resistance requirements.  

 

PART 2 -  PRODUCTS 

 

2.1 ELECTRODES 

 

A. Sectionalized steel with copper-welded exterior, 3/4" dia. x 10'.  One 10-foot section shall be 

required at each ground rod location, unless as otherwise directed in this specification. 

 

2.2 CONDUCTORS 

 

A. Bonding Jumper Braid:  Copper braided tape, sized for application. 

 

B. Electrical Grounding conductors:  Unless otherwise indicated, provide bare or green insulated 

stranded copper electrical grounding conductors sized according to NEC or as shown or 
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specified.  Provide green insulated for conductors sized No. 10 AWG and smaller.  

 

2.3 GROUND CONNECTIONS 

 

A. Below Grade: Exothermic-welded type connectors.  

 

B. Above Grade: 

1. Bonding Jumpers: compression type connectors, using zinc-plated fasteners and 

external tooth lock washers. 

2. Ground Busbars: Two-hole compression type lugs using tin-plated copper or copper 

alloy bolts and nuts. 

3. Rack and Cabinet Ground Bars: one-hole compression-type lugs using zinc-plated or 

copper alloy fasteners. 

 

C. Install exothermic connectors and terminals as recommended by the connector and terminal 

manufacturer for intended applications.  

 

D. Bolted clamp will not be accepted between grounding rods and ground conductors. 

 

2.4 EQUIPMENT RACK AND CABINET GROUND BARS 

A. Provide solid copper ground bars designed for mounting on the framework of open or 

cabinet-enclosed equipment racks with minimum dimensions of 3/8 inch x ¾ inch unless 

noted otherwise. 

 

B. Busbar Connectors:  Cast silicon bronze, solderless, mechanical connector; with a long barrel 

and two holes spaced on 5/8- or 1-inch (15.8- or 25.4-mm) centers for a two-bolt connection 

to the busbar. 

 

 

 

C. Rack- and Cabinet-Mounted Equipment:  Bond powered equipment chassis to the cabinet or 

rack grounding bar.  Power connection shall comply with NFPA 70; the equipment grounding 

conductor in the power cord of cord- and plug-connected equipment shall be considered as a 

supplement to bonding requirements in this Section. 

 

2.5 GROUND TERMINAL BLOCKS 

A. At any equipment mounting location (e.g. backboards and hinged cover enclosures) where 

rack-type ground bars cannot be mounted, provide screw lug-type terminal blocks. 

 

PART 3 -  EXECUTION 

 

3.1 EXAMINATION 

 

A. Verify existing conditions prior to beginning work. 

 

B. Verify that final backfill and compaction has been completed before driving rod electrodes. 
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3.2 CORROSION INHIBITORS 

 

A. When making ground and ground bonding connections, apply a corrosion inhibitor to all 

contact surfaces.  Use corrosion inhibitor appropriate for protecting a connection between the 

metals used. 

 

B. Where concrete penetration is necessary, non-metallic conduit shall be cast flush with the 

points of concrete entrance and exit so as to provide an opening for the ground wire and the 

opening shall be sealed with a suitable compound after installation of the ground wire. 

 

 

3.3 SECONDARY EQUIPMENT AND CIRCUITS  

 

A. Connect metallic conduit to panelboards which terminate without mechanical connection to 

the housing, by grounding bushings and grounding conductor to the equipment ground bus. 

 

B. Feeders and Branch Circuits: Install equipment grounding conductors with all feeders and 

power and lighting branch circuits, sized in accordance with Article 250 of NFPA 70.  

 

C. Boxes, Cabinets, Enclosures, and Panelboards:  

1. Bond the equipment grounding conductor to each pullbox, junction box, outlet box, 

device box, cabinets, and other enclosures through which the conductor passes.  

2. Provide lugs in each box and enclosure for equipment grounding conductor 

termination.  

3. Provide ground bars in panelboards, bolted to the housing, with sufficient lugs to 

terminate the equipment grounding conductors.  

 

.  

 

D. Receptacles shall not be grounded through their mounting screws. Ground with a jumper 

from the receptacle green ground terminal to the device box ground screw and the branch 

circuit equipment grounding conductor.  

 

E. Fixed electrical appliances and equipment shall be provided with a ground lug for termination 

of the equipment grounding conductor.  

 

F. Metallic Conduit: Metallic conduits which terminate without mechanical connection to an 

electrical equipment housing by means of locknut and bushings or adapters, shall be provided 

with grounding bushings. Connect bushings with a bare grounding conductor to the 

equipment ground bus.  

 

 

3.4 INSTALLATION 

 

A. Install ground electrodes at locations indicated. Provide additional electrodes as required to 

achieve specified resistance to ground. 
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B. Install nominal 10" diameter x 18" long fiberglass "water valve" type enclosure, with cover, 

over each ground rod.  The top of ground rods shall be 12" below finished grade.  The rod 

and exothermic connection to the grounding electrode conductor shall be accessible from 

within enclosure.  Fill the lower 3" of enclosure with crushed rocks.  Top of enclosure shall 

be flush with finished grade. 

 

 

 

 

3.5 FIELD QUALITY CONTROL 

 

A. Inspect and test in accordance with NETA STD ATS except Section 4. 

 

B. Perform inspections and tests listed in NETA STD ATS, Section 7.13. 

 

C. Upon completion of installation of electrical grounding system, test resistance of each  

ground rod installation using the "Fall of Potential" method.  Ground resistances shall be 

measured in normally dry conditions not less than 48 hours after rainfall and at low tide.  

Where tests show resistance to ground is over the specified value, take appropriate action to 

reduce resistance by driving additional sections of ground rods and then retest to demonstrate 

compliance.  Tests shall be conducted in the presence of the Project Electrical Engineer.  

Provide forms to record the data as the tests are conducted.  Forms shall be signed by the 

person conducting the test and included with project closeout documents. 

D.  

 

END OF SECTION 260526 
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SECTION 260529 – HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 

 

PART 1 -  GENERAL 

 

1.1 SUMMARY 

 

A. This section includes the requirements for the following: 

1. Conduit and equipment supports. 

2. Anchors and fasteners. 

 

1.2 SUBMITTALS 

 

A. Refer to section 260510. 

 

1.3 QUALITY ASSURANCE 

 

A. Conform to requirements of NFPA 70. 

 

B. Products:  Listed and classified by Underwriters Laboratories Inc. as suitable for the purpose 

specified and indicated. 

 

1.4 REFERENCE STANDARDS 

 

A. NECA 1 - Standard Practices for Good Workmanship in Electrical Contracting; National 

Electrical Contractors Association; current edition. 

 

PART 2 -  PRODUCTS. 

 

2.1 MATERIALS 

 

A. Hangers, Supports, Anchors, and Fasteners - General:  Corrosion-resistant materials of size 

and type adequate to carry the loads of equipment and conduit, including weight of wire in 

conduit. 

 

B. Supports:  Fabricated of structural steel or formed steel members; galvanized, or PVC. 

 

C. Anchors and Fasteners: 

1. Do not use powder-actuated anchors. 

2. Concrete Structural Elements:  Use precast inserts, expansion anchors, or preset 

inserts. 

3. Steel Structural Elements:  Use beam clamps, steel spring clips, steel ramset 

fasteners, or welded fasteners. 

4. Concrete Surfaces:  Use self-drilling anchors or expansion anchors. 

5. Sheet Metal:  Use sheet metal screws. 

 

PART 3 -  EXECUTION 

 

3.1 INSTALLATION 

 

A. Install hangers and supports as required to adequately and securely support electrical system 
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components, in a neat and workmanlike manner, as specified in NECA 1. 

1. Do not fasten supports to pipes, ducts, mechanical equipment, or conduit. 

 

B. Cutting or Holes: 

1. Locate holes in advance where they are proposed in the structural sections such as 

ribs or beams. Obtain the approval of the Structural Engineer prior to drilling through 

structural sections. 

2. Cut holes through concrete and masonry in new and existing structures with a 

diamond core drill or concrete saw. Pneumatic hammer, impact electric, hand or 

manual hammer type drills are not allowed, except where permitted by the Structural 

Engineer as required by limited working space. 

 

C. Rigidly weld support members or use hexagon-head bolts to present neat appearance with 

adequate strength and rigidity.  Use spring lock washers under all nuts. 

 

D. Install surface-mounted cabinets and panelboards with minimum of four anchors. 

 

E. In wet and damp locations use steel channel supports to stand cabinets, panelboards 1 inch 

(25 mm) off wall. 

 

 

 

 

F. Do not support conduit with wire, wire ties, or perforated pipe straps.  Remove wire used for 

temporary supports. 

 

 

END OF SECTION 260529 
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SECTION 260533 – RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS  

 

PART 1 -  GENERAL 

 

1.1 SUBMITTALS 

 

A. Refer to section 260510 

 

1.2 QUALITY ASSURANCE 

 

A. Products:  Listed and classified by Underwriters Laboratories Inc. as suitable for purpose 

specified and shown. 

 

1.3 REFERENCE STANDARDS 

 

A. ANSI C80.1 - American National Standard for Electrical Rigid Steel Conduit (ERSC); 

current edition 

 

B. ANSI C80.3 - American National Standard for Steel Electrical Metallic Tubing (EMT); 

current edition 

 

C. ANSI C80.5 - American National Standard for Electrical Rigid Aluminum Conduit (ERAC); 

current edition 

 

D. NECA 1 - Standard Practices for Good Workmanship in Electrical Contracting; National 

Electrical Contractors Association; current edition 

 

E. NECA 101 - Standard for Installing Steel Conduit (Rigid, IMC, EMT); National Electrical 

Contractors Association; current edition 

 

F. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical 

Metallic Tubing, and Cable; National Electrical Manufacturers Association; current edition 

 

1.4 DELIVERY, STORAGE, AND HANDLING 

 

A. Accept conduit on site.  Inspect for damage 

 

B. Protect conduit from corrosion and entrance of debris by storing above grade.  Provide 

appropriate covering. 

 

PART 2 -  PRODUCTS 

 

2.1 CONDUIT REQUIREMENTS 

 

A. Conduit Size:  Comply with NFPA 70. 

1. Minimum Size:  3/4 inch 

 

B. Wet and Damp Locations:   

1. Exterior above ground and in pipe basements: RMC, IMC, or LFMC (LFMC shall be 

only used with restrictions, see conduit installation) 
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2. Exterior below ground: RNC schedule 40  

3. Where RNC Schedule 40 is installed below grade or under floor slabs, the elbows 

required to turn the raceway up through the slab shall be RMC.   

 

 

C. Area subject to physical damage: RMC, IMC, or LFMC (LFMC shall be only used with 

restrictions, see conduit installation) 

1. “Areas subject to physical damage” shall be defined as the most stringent of the 

following: 

a. Exposed conduit below eight feet above finished floor.  

b. As interpreted by the authority having jurisdiction (AHJ). 

 

 

 

2.2 LIQUIDTIGHT FLEXIBLE METAL CONDUIT 

 

A. LIQUIDTIGHT FLEXIBLE METAL CONDUIT (LFMC) Description:  Interlocked steel 

construction with PVC jacket. Liquid-tight flexible metal conduit: Shall Conform to UL 360. 

 

B. Fittings:  UL 514B and ANSI/ NEMA FB1. 

1. Only steel or malleable iron materials are acceptable. 

2. Die-cast or pressure-cast zinc-alloy fittings or fittings made of "pot metal" are 

prohibited. 

3. Fittings must incorporate a threaded grounding cone, a steel or plastic compression 

ring, and a gland for tightening. Connectors shall have insulated throats. 

4. Coating for Fittings for PVC-Coated Conduit:  Minimum thickness, 0.040 inch, with 

overlapping sleeves protecting threaded joints. 

 

 

2.3  NONMETALLIC CONDUIT  

 

A. RIGID NONMETALLIC CONDUIT (RNC): Direct burial plastic conduit: Shall conform to 

UL 651 and UL 651A, heavy wall PVC or high density polyethylene (PE). 

 

B. RNC:  NEMA TC 2, schedule 40 PVC 

 

C. Fittings shall meet the requirements of UL 514C and NEMA TC3 

 

D. Fittings for RNC:  NEMA TC 3; match to conduit or tubing type and material. 

 

2.4 EXPANSION AND DEFLECTION COUPLINGS 

 

A. Conform to UL 467 and UL 514B. 

 

B. Accommodate, 0.75 inch deflection, expansion, or contraction in any direction, and allow 30 

degree angular deflections. 

 

C. Include internal flexible metal braid sized to guarantee conduit ground continuity and fault 

currents in accordance with UL 467, and the NEC code tables for ground conductors. 
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D. Jacket: Flexible, corrosion resistant, watertight, moisture and heat resistant molded rubber 

material with stainless steel jacket clamps. 

 

2.5 CORROSION PROTECTION 

 

A. Corrosion protection for conduits passing through concrete slabs shall be by one of the 

following means:  field-wrapped with 3M Scotchrap No. 50, 2-inch wide (minimum), with a 

50 percent overlay, or shall have a factory-applied polyvinyl chloride, plastic resin, or epoxy 

coating.  

 

 

PART 3 -  EXECUTION 

 

3.1 EXAMINATION 

 

A. Verify routing and termination locations of conduit prior to rough-in. 

 

B. Conduit routing is shown on drawings in approximate locations unless dimensioned.  Route 

as required to provide a complete wiring system. 

 

3.2 CONDUIT INSTALLATION 

 

 

A. Install conduit securely, in a neat and workmanlike manner, as specified in NECA 101. 

 

 

 

 

 

 

B. Maintain 12 inch (300 mm) clearance between conduit and surfaces with temperatures 

exceeding 104 degrees F (40 degrees C). 

 

C. Cut conduit square using saw or pipecutter; de-burr cut ends. 

 

D. Bring conduit to shoulder of fittings; fasten securely. 

 

E. For power conduits install no more than equivalent of three 90 degree bends between boxes.  

Use conduit bodies to make sharp changes in direction, as around beams.  Use hydraulic one 

shot bender to fabricate bends in metal conduit larger than 2 inch (50 mm) size. 

 

F. For communication conduits install no more than the equivalent of two 90 degree bends 

between pull points.  Use conduit bodies to make sharp changes in direction, as around 

beams.  Use hydraulic one shot bender to fabricate bends in metal conduit larger than 2 inch 

(50 mm) size. 

 

G. Avoid moisture traps; provide junction box with drain fitting at low points in conduit system. 

 

H. Provide suitable fittings to accommodate expansion and deflection where conduit crosses 

seismic, control, and expansion joints. 
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I. Seal the inside of all conduits where conduit passes below floor or outside of the building.  

 

 

J. Use suitable caps to protect installed conduit against entrance of dirt and moisture. 

 

K. Do not install FMC or LFMC in lengths over 6’. 

 

L. Use LFMC or FMC only to connect to equipment subject to vibration or to suspended light    

fixtures. 

 

M. Wherever possible, install horizontal raceway runs above water and drain piping. Give the 

right-of-way in confined spaces to piping that must slope for drainage and to larger HVAC 

ductwork and similar services that are less conformable than electrical services.  

 

N. Complete the installation of electrical raceways before starting installation of cables within 

raceways.   

 

 

 

3.3 IDENTIFICATION 

 

A. Stencil or install phenolic nameplates on covers of the boxes identified on riser diagrams; for 

example "SIG-FA JB No. 1" 

 

B. On all concealed junction box covers, identify the circuits with black marker. For exposed 

junction boxes use printed labels.  

 

END OF SECTION 260533 
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SECTION 260543 – UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYSTEMS 

 

PART 1 -  GENERAL 

 

1.1 SUBMITTALS:  

 

A. Refer to section 260510. 

 

PART 2 -  PRODUCTS 

 

2.1 DUCTBANKS 

 

A. Any grouping of conduits underground shall be considered a duct bank.     

 

B. Ducts shall be 4" diameter minimum, type EB40 for encased burial.  

 

C. Raceways shall be provided in accordance with specification 260533 Raceway and Boxes for 

Electrical Systems.  

 

D. Fittings for raceways shall be designed specifically for use with the type of raceway installed.  

All couplings or other connections shall be made tight and sealed to exclude water and 

concrete. 

 

E. Top, intermediate and bottom spacers of plastic, or other approved non-organic material, shall 

be provided to maintain a separation between raceways of not less than that shown on 

drawings.  Spacers shall be of the type specifically intended for encased installations. 

 

2.2 HANDHOLES  

 

A. Handholes shall be constructed of steel reinforced 3,000 pound, 28-day strength concrete, or 

reinforced polymer concrete manufactured in molded structural shapes, on undisturbed or 

thoroughly compacted earth and shall conform with details and dimensions indicated on the 

drawings.  Neoprene or other suitable water-stops shall be provided at all concrete 

construction joints. 

 

B. Locations of handholes shall be as dimensioned.  Where no locating dimensions are given, 

handholes shall be approximately where shown, with possible interferences with other 

utilities, etc. 

 

C. Frames and covers for handholes shall be heavy duty, top quality, close grained gray cast iron 

or reinforced polymer concrete, both being milled to provide a true fit.  Covers shall be 

equipped with drop lift handles and with the word "ELECTRIC" cast thereon.  Type and style 

of frames and covers shall be as indicated on the drawings. 

 

D. Hardware shall be of gray cast iron or hot-dip galvanized steel.   

 

E. Water, mud, and trash shall be periodically pumped or otherwise removed from handholes by 

the Contractor until final acceptance of the work. 

 

F. Metal Frames and Covers:  Shall be made of cast iron.  Cast iron frames and covers shall 
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meet Fed Spec. RR-F-621. Covers shall be rated AASHTO H20.  The words "electric" shall 

be cast in the top face of the covers. 

 

2.3 WARNING TAPE 

 

A. Provide a plastic warning tape in the backfill above all underground cables, conduits and duct 

banks.  The tape shall be 3 inches wide, shall be bright, fade-resistant, red in color for power, 

yellow/orange in color for low voltage, and shall include an imprinted legend, "“WARNING 

- BURIED HIGH VOLTAGE LINE”, “WARNING - BURIED FIBER OPTIC LINE” or 

“WARNING - BURIED TELEPHONE LINE”, as applicable., repeated continuously 

throughout the entire length.  Tape shall be buried 12 inches below top of trench.  

 

PART 3 -  EXECUTION 

 

3.1 GENERAL 

 

A. Layout of duct banks is the responsibility of the Contractor. Coordinate layout with existing 

site conditions, the elevation of manhole openings and work by other trades. Duct lines shall 

be sloped to drain towards manholes and pull boxes, with a pitch of not less than 3 inches in 

100 feet.  For lines run between adjacent manholes or pull boxes, high point may occur in the 

middle of run. 

 

B. Excavation, Trenching and Backfilling: Provide as required to install duct banks in the 

manner indicated on the drawings and in accordance with the applicable sections of Division 

31 through 33 of the specifications. 

 

C. Provide barricades with warning lights, around all trenches. Barricades shall be orange mesh 

type supported by rods driven into the earth. Barricades shall remain in place at all times, not 

just at night. Maintain the integrity and appearance of the barricades until the trenches have 

been backfilled and compacted. 

 

D. Clearance from Other Utilities: Do not install lines installed under this contract in the same 

trenches with other utilities.  Maintain horizontal and vertical separation as required by ANSI 

C2. 

 

3.2 INSTALLATION 

 

A. During construction, partially completed duct lines shall be protected from the entrance of 

debris such as mud, sand and dirt, by means of suitable conduit plugs.  As each section of a 

duct line is completed from manhole to manhole, a testing mandrel not less than 12 inches 

long with a diameter 1/4-inch less than the size of the conduit, shall be drawn through each 

conduit, after which a brush having the diameter of the conduit, and having stiff bristles, shall 

be drawn through until the conduit is clear of all particles of earth, sand, and/or gravel; 

conduit plugs shall then be immediately installed. 

 

B. Install spacers every 5' along the duct run and at the midpoint and points of tangency of all 

bends. Anchor spacers to trench to ensure that the duct banks are held securely in place 

during concrete pours. 

 

C. Ducts shall be encased in concrete as shown on the drawings. Care shall be taken that no 
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voids are left between ducts. 

 

D. Ducts crossing roadways and parking lots shall be reinforced as indicated on the drawings. 

Cutting and patching shall conform to the details shown on the Civil drawings. Engage the 

services of the paving and grading contractor to perform all cutting and patching. 

 

E. Install warning tape 12" below grade along the entire length of, and centered on duct banks. 

 

F. Bends: Except at conduit risers, changes in direction of runs exceeding a total of 10 degrees, 

either vertical or horizontal, shall be accomplished by long sweep bends having a minimum 

radius of curvature of 25 feet.  Sweep bends may be made up of one or more curved or 

straight sections or combinations thereof.  Manufactured bends shall have a minimum radius 

of 48". 

 

G. Connections to Handholes: Connections shall be constructed to have a flared section adjacent 

to the manhole to provide shear strength.  Underground structures shall be constructed to 

provide for keying the concrete envelope of the duct line into the wall of the structure.  

Vibrators shall be used when this portion of the envelope is poured to assure a seal between 

the envelope and the wall of the structure. Conduits shall terminate in end-bells where duct 

lines enter manholes. 

 

H. Connections at Pad Mounted transformers: Terminate encasement at underside of concrete 

pad. 

 

3.3 RECONDITIONING OF SURFACES 

 

A. Ground covering and vegetation disturbed during installation, shall be restored to original 

elevation and condition.  

 

B. Sod or topsoil shall be preserved carefully and replaced after the backfilling is completed.  

Sod that is damaged shall be replaced by sod of quality equal to that removed.  When the 

surface is disturbed in a newly seeded area, the restored surface shall be re-seeded with the 

same quantity and formula of seed as that use in the original seeding. 

 

3.4 CABLE PULLING 

 

A. Pull cables down grade with the feed-in point at the handhole or buildings of the highest 

elevation. Use flexible cable feeds to convey cables through the handhole opening and into 

the conduit.  Cable slack shall be accumulated at each handhole where space permits.  

Minimum allowable bending radii shall be maintained. 

 

B. Lubricants:  For assisting in the pulling of cables shall be those specifically recommended by 

the cable manufacturer.  The lubricant shall not be deleterious to the cable sheath, jacket, or 

outer coverings. 

 

C. Cable Pulling Tensions:  Shall not exceed the maximum pulling tension recommended by the 

cable manufacturer. 
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D. Grounding Conductor:  Secondary cable runs, 600 volts and less, in non-metallic conduit 

shall, although not indicated, include an insulated copper equipment grounding conductor 

sized as required by the rating of the overcurrent device supplying the phase conductors. 

 

END OF SECTION 260543 
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SECTION 260548 – VIBRATION AND SEISMIC CONTROLS FOR ELECTRICAL SYSTEMS 

 

PART 1 -  GENERAL 

 

1.1 SUBMITTALS 

 

A. Refer to section 260510. 

 

1.2 QUALITY ASSURANCE 

 

A. Submittals must be signed and sealed shop drawings from a professional engineer licensed in 

the state that the project is located in. Shop drawings to include project specific details, 

sketches, product data cut sheets. 

 

B. The contractor shall provide pre-engineered seismic restraint systems to meet total design 

lateral force requirements for support and restraint of piping, conduit, cable trays and other 

similar systems and equipment where required by the applicable building code. 

 

C. System Supports/Restraints Manufacturers shall be firms regularly engaged in the 

manufacture of products of the types specified in this section, whose products have been in 

satisfactory use in similar service for not less than 5 years. 

 

PART 2 -  PRODUCT 

 

2.1 SEISMIC BRACING  

 

A. General: 

1. Seismic restraint designer shall coordinate all attachments with the structural 

engineer of record. 

2. Design analysis shall include calculated dead loads, static seismic loads, and capacity 

of materials utilized for the connection of the equipment or system to the structure. 

3. Analysis shall detail anchoring methods, bolt diameter, and embedment depth. 

4. All seismic restraint devices shall be designed to accept without failure the forces 

calculated per the details and notes on the construction documents 

 

B. Friction from gravity loads shall not be considered resistance to seismic forces. 

 

PART 3 -  EXECUTION 

 

3.1 INSTALLATION 

 

A. All seismic restraint systems shall be installed in strict accordance with the manufacturer’s 

seismic restraint guidelines manual and all certified submittal data 

 

B. Installation of seismic restraints shall not cause any change in position of equipment or 

piping, resulting in stresses or misalignment. 

 

C. No rigid connections between equipment and the building structure shall be made that 

degrade the noise and vibration-isolation system specified. 
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D. Do not install any equipment, piping, duct, or conduit that makes rigid connections with the 

building. 

 

E. Prior to installation, bring to the architect’s/engineer’s attention any discrepancies between 

the specifications and the field conditions, or changes required due to specific equipment 

selection. 

 

F. Bracing may occur from flanges of structural beams, upper truss cords of bar joists, cast in 

place inserts, or wedge-type concrete anchors.  Consult structural engineer of record. 

 

G. Overstressing of the building structure shall not occur from overhead support of equipment.  

Bracing attached to structural members may present additional stresses.  The contractor shall 

submit loads to the structural engineer of record for approval in this event. 

 

H. Brace support rods when necessary to accept compressive loads.  Welding of compressive 

braces to the vertical support rods is not acceptable. 

 

I. Provide reinforced clevis bolts where required. 

 

J. Seismic restraints shall be mechanically attached to the system.  Looping restraints around 

the system is not acceptable. 

 

K. Do not brace a system to two independent structures such as a ceiling and wall. 

 

L. Provide appropriately sized openings in walls, floors, and ceilings for anticipated seismic 

movement.   

 

3.2 FIELD QUALITY CONTROL 

 

A. Inspect all seismic supports after installation and submit a report from a professional engineer 

licensed in the state that the project is located in. 

 

END OF SECTION 260548 
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SECTION 260553 – IDENTIFICATION FOR ELECTRICAL SYSTEMS 

 

PART 1 -  GENERAL 

 

1.1 SUBMITTALS 

 

A. Refer to section 260510. 

 

PART 2 -  PRODUCTS 

 

2.1 NAMEPLATES AND LABELS 

 

A. Nameplates:  Engraved three-layer laminated plastic, black letters on white background 

unless noted otherwise. 

 

B. Locations: 

1. Each electrical distribution and control equipment enclosure. 

 

C. Letter Size: 

1. Use 1/4 inch (6 mm) letters for identifying grouped equipment and loads. 

 

D. Labels:  Embossed adhesive tape, with 3/16 inch (5 mm) white letters on black background.  

Use only for identification of individual wall switches, receptacles, and control device 

stations.  Labels shall identify the panel and circuit number (Ex: PANEL: CIRCUIT). 

 

 

PART 3 -  EXECUTION 

 

3.1 PREPARATION 

 

A. Degrease and clean surfaces to receive nameplates and labels. 

 

3.2 INSTALLATION 

 

A. Install nameplates and labels parallel to equipment lines. 

 

B. Secure nameplates to equipment front using corrosion resistant screws. 

 

C. Secure nameplates to inside surface of door on panelboard that is recessed in finished 

locations. 

 

D. Provide name plates on all panelboards and transformers. 

 

E. Provide labels on all receptacles and light switches. 

 

END OF SECTION 260553 
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SECTION 262200 - LOW-VOLTAGE TRANSFORMERS 

 

PART 1 -  GENERAL 

 

1.1 SUBMITTALS 

 

A. Refer to section 260510. 

 

1.2 QUALITY ASSURANCE 

 

A. Conform to requirements of NFPA 70. 

 

B. Manufacturer Qualifications: Company specializing in manufacturing the products specified 

in 

this section with minimum three years documented experience. 

 

C. Products: Listed and classified by Underwriters Laboratories Inc. as suitable for the purpose 

specified and indicated. 

 

D. Dry type transformers shall be in accordance with NEMA standards 

 

1.3 REFERENCES 

 

A. NEMA ST 1 - Specialty Transformers (Except General Purpose Type); National Electrical 

Manufacturers Association; current edition 

 

B. NEMA ST 20 - Dry-Type Transformers for General Applications; National Electrical 

Manufacturers Association; current edition 

 

C. NETA STD ATS - Acceptance Testing Specifications for Electrical Power Distribution 

Equipment and Systems; International Electrical Testing Association; current edition. 

 

D. NFPA 70 - National Electrical Code; National Fire Protection Association; current edition 

 

1.4 DELIVERY, STORAGE, AND HANDLING 

 

 

A. Handle in accordance with manufacturer's written instructions. Lift only with lugs provided 

for the purpose. Handle carefully to avoid damage to transformer internal components, 

enclosure, and finish. 

 

PART 2 -  PRODUCTS 

 

2.1 MANUFACTURERS 

 

A. Acceptable manufacturers 

 

1. Eaton Electrical/Cutler-Hammer 

2. GE Industrial 
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3. Square D 

4. Siemens 

 

 

2.2 TWO-WINDING TRANSFORMERS 

 

A. Description: NEMA ST 20, factory-assembled, air-cooled dry type transformers. 

 

B. Primary Voltage: As indicated on plans. 

 

C. Secondary Voltage: As indicated on plans. 

 

D. Insulation system and average winding temperature rise: Class 220 with 150 degrees C rise. 

 

E. Case Temperature: Do not exceed 35 degrees C rise above ambient at warmest point at full 

load. 

 

F. Winding Taps: minimum of two 2.5 percent below rated voltage, and two 2.5 percent above 

rated voltage. 

 

G. Sound Levels: comply with NEMA ST 20.; Maximum sound levels shall not exceed the 

following: 

 

Transformer Rating Sound Level Rating 

0   -    9 KVA 40 dB 

10  -   50 KVA 45 dB 

51  -  150 KVA 50 dB 

151 -  300 KVA 55 dB 

301 -  500 KVA 60 dB 

 

H. Ground core and coil assembly to enclosure by means of a visible flexible copper grounding 

strap. 

 

I. Mounting: suitable for wall; floor; trapeze mounting. 

 

J. Coil Conductors: Continuous [copper][aluminum] windings with terminations brazed or 

welded. 

 

K. Transformer Enclosure: NEMA ST 20. 

1. Indoor - Type 1; Type 3R; Ventilated 

2. Wet locations (outdoor or indoor) - Type NEMA 4R; Non-ventilated; 

3. Provide lifting eyes or brackets. 

 

L. Isolate core and coil from enclosure using vibration-absorbing mounts. 

 

M. Nameplate: Include transformer connection data and overload capacity based on rated 

allowable temperature rise. 

 

N. Electrostatic Shield: Copper, between primary and secondary windings. 
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O. Transformer impedance value shall be manufacturer's standard for size transformer provided 

unless noted otherwise.  

 

P. Transformers shall meet the minimum energy efficiency values per DOE 2016 Efficiency. 

 

2.3 SOURCE QUALITY CONTROL 

 

A. Production test each unit according to NEMA ST 20. 

 

PART 3 -  EXECUTION 

 

3.1 INSTALLATION 

 

A. Set transformers plumb and level. 

 

B. Use flexible conduit, for connections to transformer case. Make conduit connections to side 

panel of enclosure. 

 

C. Mount wall-mounted transformers using integral flanges or accessory brackets furnished by 

the manufacturer. 

 

D. Mount floor-mounted transformers on vibration isolating pads suitable for isolating the 

transformer noise from the building structure. Floor mounted transformers shall be installed 

on a 4" high (min) concrete pad with 6" minimum overlap on all sides.  Anchor transformer 

to pad. 

 

E. Mount trapeze-mounted transformers as indicated. 

 

F. Installation of transformers shall be such that air circulation around the units is not restricted.  

Hold 6" off walls.   

 

G. For suspended transformers, coordinate exact placement with sprinkler system installer. 

 

3.2 FIELD QUALITY CONTROL 

 

A. Perform inspections and tests listed in NETA STD ATS, Section 7.2. In addition to the basic 

requirements of Section 7.2, include the following: 

1. Measure the resistance of each winding at each tap connection. 

2. Overpotential test on all high- and low-voltage windings-to-ground. 

3. Infrared testing on transformer and terminations. 

 

3.3 ADJUSTING 

 

A. Measure primary and secondary voltages and make appropriate tap adjustments. 

 

END OF SECTION 262200 
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SECTION 262400 – SWITCHBOARDS AND PANELBOARDS 

 

PART 1 -  GENERAL 

 

1.1 SUBMITTALS 

 

A. See section 260510. 

 

1.2 QUALITY ASSURANCE 

 

A. Where panelboards are used as service entrance equipment, they shall comply with all NEC 

and UL requirements for service entrance and a UL service entrance label shall be provided. 

B. Products:  Listed and classified by Underwriters Laboratories Inc. as suitable for the purpose 

specified and indicated. 

 

1.3 REFERENCE STANDARDS 

 

A. NECA 1 - Standard Practices for Good Workmanship in Electrical Contracting; National 

Electrical Contractors Association; current edition. 

 

B. NEMA PB 1 - Panelboards; National Electrical Manufacturers Association; current edition. 

 

C. NEMA PB 1.1 - General Instructions for Proper Installation, Operation and Maintenance of 

Panelboards Rated 600 Volts or Less; National Electrical Manufacturers Association; current 

edition. 

 

D. NETA STD ATS - Acceptance Testing Specifications for Electrical Power Distribution 

Equipment and Systems; International Electrical Testing Association; current edition. 

 

PART 2 -  PRODUCTS 

 

2.1 MANUFACTURERS 

 

A. Eaton Electrical/Cutler-Hammer 

 

B. GE Industrial 

 

C. Square D 

 

D. Siemens 

 

 

2.2 PANELBOARDS 

 

A. Description:  NEMA PB1, circuit breaker type, lighting and appliance branch circuit 

panelboard. 

 

B. Panelboard Bus:  Copper (98% conductivity).   
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C. Provide copper ground bus in each panelboard 

 

D. Enclosure:  Interior - NEMA 1, Exterior locations – gasketed NEMA 4X, Kitchen  - Stainless 

NEMA 1 

 

E. Cabinet Front:  Flush cabinet front with concealed trim clamps, concealed hinge, metal 

directory frame, and flush lock all keyed alike.  Finish in manufacturer's standard gray 

enamel. Paint all hallway panels to match wall finish. 

 

F. All panelboards shall be hinged “door in door” type with:  

1. Interior hinged door with hand operated latch or latches as required to provide access 

to circuit breaker operating handles only, not to energized ports. 

2. Outer hinged door shall be securely mounted to the panelboard box with factory 

bolts, screws, clips or other fasteners requiring a tool for entry, hand operated latches 

are not acceptable. 

3. Push inner and outer doors shall open left to right. 

 

G. All panelboard shall have bolt-on style breakers. 

 

H. Provisions for future breakers shall be fully bussed complete with all necessary mounting 

hardware.   

 

2.3 CIRCUIT BREAKERS 

 

 

 

A. For circuit breakers over 200 amps provide -Adjustable Trip molded case, solid state 

adjustable trip type circuit breakers. 

1. Ground-Fault Equipment Protection (GFEP) Circuit Breakers:  Class B ground-fault 

protection (30-mA trip). (where indicated) 

2. Ground-Fault Protection:  Integrally mounted relay and trip unit with adjustable 

pickup and time-delay settings, push-to-test feature, and ground-fault indicator. 

(where indicated)  

3. Shunt Trip:  [120] [24] <Insert voltage>-V trip coil energized from separate circuit, 

set to trip at [55] [75] percent of rated voltage. (where indicated) 

4. Undervoltage Trip:  Set to operate at 35 to 75 percent of rated voltage [without 

intentional] [with field-adjustable 0.1- to 0.6-second] time delay. (where indicated) 

5. Auxiliary Contacts:  [One SPDT switch] [Two SPDT switches] with "a" and "b" 

contacts; "a" contacts mimic circuit-breaker contacts and "b" contacts operate in 

reverse of circuit-breaker contacts. (where indicated) 

6. Trip units shall have field adjustable tripping characteristics as follows:  

a. Ampere setting (continuous).  

b. Long time band.  

c. Short time trip point.  

d. Short time delay.  

e. Instantaneous trip point.  

 

B. For all circuit breakers 200 amps and smaller provide - Molded Case Circuit Breakers:  

Thermal magnetic trip circuit breakers.  
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1. Type SWD for lighting circuits. 

2. Type HACR for air conditioning equipment circuits. 

3. Class A ground fault interrupter circuit breakers where scheduled. 

4. Do not use tandem circuit breakers. 

5. Arc-Fault Circuit Interrupter (AFCI) Circuit Breakers:  Comply with UL 1699; 

120/240-V, single-pole configuration for all residential applications. 

6. GFCI Circuit Breakers:  Single- and two-pole configurations with Class A ground-

fault protection (6-mA trip). (where indicated) 

 

 

C. Key Interlock Kit:  Externally mounted to prohibit circuit-breaker operation; key shall be 

removable only when circuit breaker is in off position. 

 

 

2.4  CONTROL WIRING: 

 

A. Control wiring shall be 600 volt class B stranded SIS. Install all control wiring complete at 

the factory adequately bundled and protected. Wiring across hinges and between shipping 

units shall be Class C stranded. Size in accordance with NEC. Provide control circuit fuses. 

Provide integral power supply in switchgear for control power. 

 

2.5 SHORT CIRCUIT CURRENT RATING:  

 

A. Devices which achieve the level of fault protection indicated by means of "series" or 

"integrated" rating shall not be acceptable unless specifically indicated on the drawings. All 

panelboards shall be fully rated. 

 

B. Minimum SSCR 

1. 208 Volt Panelboards:  Minimum 10,000 amperes rms symmetrical unless noted 

otherwise on plans. 

2. 480 Volt Panelboards: Minimum 22,000 amperes rms symmetrical unless noted 

otherwise on plans. 

3. Match existing equipment short circuit current ratings. 

 

PART 3 -  EXECUTION 

 

3.1 INSTALLATION 

 

A. Install panelboards in accordance with NEMA PB 1.1 and NECA 1. 

 

B. Install panelboards plumb.  Install recessed panelboards flush with wall finishes. 

 

C. Height:  6 feet (1800 mm) to top of panelboard; install panelboards taller than 6 feet (1800 

mm) with bottom no more than 4 inches (100 mm) above floor. 

 

D. Provide filler plates for unused spaces in panelboards. 

 

E. Provide typed circuit directory for each branch circuit panelboard.  Revise directory to reflect 

circuiting changes required to balance phase loads. 
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F. Provide engraved plastic nameplates on all panelboards. 

 

G. Provide spare conduits out of each recessed panelboard to an accessible location above 

ceiling.  Identify each as SPARE. 

1. Minimum spare conduits:  6 empty 1 inch conduits. 

 

H. Ground and bond panelboard enclosure according to Section 26 05 26. 

 

I. Do not splice conductors in panelboard enclosure. 

 

 

J. Each section of two section panels shall contain only those conductors which originate in that 

section.  Do not use panel as a wireway. 

 

K. Piggy-back or tandem type breakers shall not be used.  

 

L. Multi-pole breakers shall be common trip, with a single handle.  

 

3.2 FIELD QUALITY CONTROL 

 

A. Inspect and test in accordance with NETA STD ATS, except Section 4. 

 

B. Perform inspections and tests listed in NETA STD ATS, Section 7.5 for switches, Section 7.6 

for circuit breakers. 

 

3.3 ADJUSTING 

 

A. Touch-up scratched or marred surfaces to match original finish. 

 

B. Clean all debris from panel interiors. 

 

3.4 LABELING 

 

A. Provide nameplates on all electrical panels that new circuits are modified or installed. 

Indicate the following information: 

1. Panel name 

2. Panel fed from 

3. Normal (Black with white letters), Emergency Critical (Orange with black letters), 

Emergency Equipment (Green with black letters), or Emergency Life safety (Yellow 

with black letters) 

4. Voltage, phase, wire  

5. Available fault circuit (main only) 

6. Date installed 

 

B.  Provide a typed legend for all modified or new electrical panels. Update the panel board 

schedules after load balancing. 

 

C.  Identify load served and location by room names assigned by user, not by room numbers on 
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floor plans.  Note spares and spaces as such. 

 

D. For switchboards Provide laminated plastic nameplate for main and for each feeder circuit.  

Nameplates shall be secured to switchboard with two screws. 

 

E. Provide a laminated 11x17 one line in the main electrical room mounted to the wall or main 

electrical panel.  

 

F. Provide ARC flash identification per NFPA 70E.  

 

3.5 CLEARANCE AND WORKSPACE   

 

A. Maintain workspace and clearances as required by the NEC for the voltage encountered. No 

pipes or ducts shall pass above the outline of the panelboard.  It shall be the responsibility of 

this Contractor to make sure that other trades do not encroach on this space. 

 

 

END OF SECTION 262400 
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SECTION 262726 – WIRING DEVICES 

 

PART 1 -  GENERAL 

 

1.1 SUMMARY 

 

A. This section includes the requirements for the following: 

1. Receptacles. 

2. Device plates. 

 

1.2 SUBMITTALS 

 

A. Refer to section 260510. 

 

1.3 QUALITY ASSURANCE 

 

A. Conform to requirements of NFPA 70. 

 

B. Manufacturer Qualifications:  Company specializing in manufacturing the products specified 

in this section with minimum three years documented experience. 

 

C. Products:  Provide products listed and classified by Underwriters Laboratories Inc. as suitable 

for the purpose specified and indicated. 

 

1.4 OCCUPANCY SENSOR DRAWING 

 

A. Drawing Format:  Drawings shall be prepared at a scale of no less than 1/16"=1'-0". Drawing 

shall be titled to define Project Name, Drawing subject and date prepared. Drawings are to be 

prepared in AutoCAD 2017 or compatible software. 

 

1.5 REFERENCE STANDARDS 

 

A. NECA 1 - Standard Practices for Good Workmanship in Electrical Contracting; National 

Electrical Contractors Association; current edition. 

 

B. NEMA WD 1 - General Color Requirements for Wiring Devices; National Electrical 

Manufacturers Association; current edition). 

 

C. NEMA WD 6 - Wiring Device -- Dimensional Requirements; National Electrical 

Manufacturers Association; current edition. 

 

PART 2 -  PRODUCTS 

 

2.1 APPROVED MANUFACTURERS 

 

A. Acceptable manufacturers, contingent upon compliance with the contract documents, are as 

listed below. Bidders shall carefully review the requirements listed in the technical 

specifications and only submit products that are equal or better.  Equal products by other 

manufacturers are acceptable providing substitutions are submitted in accordance with 

requirements listed in the front end specifications and approved by the A/E. Bidders shall 
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carefully review the front end documents and submit all information required to allow the 

A/E the ability to make a fully informed decision.  

1. Cooper Wiring Devices 

2. GE Industrial 

3. Leviton Manufacturing, Inc 

4. Hubbell, Inc 

5. Lutron Electronics Inc 

6. Wattstopper Inc 

7. Schneider Electric 

8. Legrand – Pass & Seymour 

9. C.W. Cole & Company 

10. Acuity Brands Lighting, Inc 

 

2.2  RECEPTACLES 

 

A. GFCI Receptacles:  Convenience receptacle with integral ground fault circuit interrupter to 

meet regulatory requirements.  Feed through GFCI devices shall not be used.  GFCI devices 

shall contain self-testing feature with power lockout if self-test fails. 

 

B. Special Purpose Receptacles:  Provide heavy-duty type as indicated on the drawings. 

 

C. Wet Location:  A receptacle installed in a wet location shall be GFCI listed weather-resistant 

type. 

 

2.3  WALL PLATES 

 

 

A. Weatherproof Cover Plates:  All devices installed outdoors and indoor devices specifically 

indicated, shall be provided with weatherproof covers.  Covers shall be of the type that 

maintains weatherproof integrity when in-use and not in-use.  Covers shall be listed and 

identified as “extra duty” type. 

 

 

 

PART 3 -  EXECUTION 

 

3.1  EXAMINATION 

 

A. Verify that outlet boxes are installed at proper height. 

 

 

B. Verify that branch circuit wiring installation is completed, tested, and ready for connection to 

wiring devices. 

 

3.2  PREPARATION 

 

A. Provide extension rings to bring outlet boxes flush with finished surface. 

 

B. Clean debris from outlet boxes. 
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3.3  INSTALLATION 

 

A. Install securely, in a neat and workmanlike manner, as specified in NECA 1. 

 

B. Install devices plumb and level. 

 

C. Do NOT utilize back wiring on any wiring device. 

 

D. Install receptacles with grounding pole on top. 

 

E. Do not install receptacles within 6” of the edge of sinks. 

 

F. Connect wiring device ground terminal to outlet box with bonding jumper. 

 

G. All receptacles installed as listed below shall be GFCI type. 

1. Receptacles installed outdoors. 

2. Receptacles installed within six feet of sinks. 

3. Receptacles designated for electric drinking fountains. 

4. Receptacles designated for vending machines. 

5. Any other receptacles specifically indicated on the drawings. 

6. Receptacles installed in residential mechanical rooms. 

 

H. Install decorative plates in finished areas. 

 

I. Connect wiring devices by wrapping conductor around screw terminal. 

 

J. Provide engraved stainless steel wall plates that indicate the branch circuit to which the 

associated device is connected.  Use 1/8” high black letters. 

 

K. Install switches with OFF position down. 

 

L. Install wall dimmers to achieve full rating specified and indicated after derating for ganging 

as instructed by manufacturer. 

 

M. Do not share neutral conductor on load side of dimmers. 

 

3.4  FIELD QUALITY CONTROL 

 

A. Perform all field inspection, testing, and adjusting specified in NETA STD ATS 

 

B. Inspect each wiring device for defects. 

 

C. Verify that each receptacle device is energized. 

 

D. Test each receptacle device for proper polarity. 

   

E. Test each GFCI receptacle device for proper operation. 

 

F. Operate each wall switch with circuit energized and verify proper operation. 
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G. Test each occupancy sensor and verify settings are appropriate for associated space. 

 

3.5 ADJUSTING 

 

A. Adjust devices and wall plates to be flush and level. 

 

B. It shall be the contractor's responsibility to locate and aim occupancy sensors in the correct 

location required for complete and proper volumetric coverage within the range of 

coverage(s) of controlled areas per the manufacturer's recommendations. Rooms shall have 

ninety (90) to one hundred (100) percent coverage to completely cover the controlled area to 

accommodate all occupancy habits of single or multiple occupants at any location within the 

room(s). The locations and quantities of sensors shown on the drawings are diagrammatic and 

indicate only the rooms which are to be provided with sensors. The contractor shall provide 

additional sensors if required to properly and completely cover the respective room.  

 

C. Proper judgment must be exercised in executing the installation so as to ensure the best 

possible installation in the available space and to overcome local difficulties due to space 

limitations or interference of structural components. The contractor shall also provide, at the 

owner's facility, the training necessary to familiarize the owner's personnel with the 

operation, use, adjustment, and problem solving diagnosis of the occupancy sensing devices 

and systems. 

 

3.6 CLEANING 

 

A. It is anticipated that painting and other finish work may occur after device installation.  

Device plates shall not be installed until these activities are completed.  Protect device and 

conductors by installing molded plastic cover. 

 

B. Clean exposed surfaces to remove splatters and restore finish. 

 

END OF SECTION 262726 
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SECTION 262816 – ENCLOSED SWITCHES AND CIRCUIT BREAKERS 

 

PART 1 -  GENERAL 

 

1.1 SUBMITTALS 

 

A. Refer to section 260510. 

 

1.2 QUALITY ASSURANCE 

 

A. Conform to requirements of NFPA 70. 

 

B. Manufacturer Qualifications: Company specializing in manufacturing the products specified 

in this section with minimum three years documented experience. 

 

C. Products: Furnish products listed and classified by Underwriters Laboratories Inc.; or testing 

firm acceptable to authority having jurisdiction as suitable for purpose specified and 

indicated. 

 

1.3 REFERENCES  

 

A. NEMA FU 1 - Low Voltage Cartridge Fuses; National Electrical Manufacturers Association; 

current edition. 

 

B. NEMA KS 1 - Enclosed and Miscellaneous Distribution Equipment Switches (600 Volts 

Maximum); National Electrical Manufacturers Association; current edition. 

 

C. NETA STD ATS - Acceptance Testing Specifications for Electrical Power Distribution 

Equipment and Systems; International Electrical Testing Association; current edition. 

 

PART 2 -  PRODUCTS 

 

2.1 MANUFACTURERS 

 

A. Acceptable manufacturers 

1. Eaton Electrical/Cutler-Hammer 

2. GE Industrial 

3. Square D 

4. Siemens 

 

2.2 NON-FUSIBLE SWITCH 

 

A. Non-fusible Switch Assemblies: NEMA KS 1, Type HD enclosed load interrupter knife 

switch. 

1. Externally operable handle interlocked to prevent opening front cover with switch in 

ON position. 

2. Handle lockable in OFF position. 

 

2.3 FUSIBLE SWITCH 
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A. Fusible Switch Assemblies: NEMA KS 1, Type HD enclosed load interrupter knife switch. 

1. Externally operable handle interlocked to prevent opening front cover with switch in 

ON position. 

2. Handle lockable in OFF position. 

3. Fuse clips: Designed to accommodate NEMA FU1, Class R or J fuse 

 

B. Fusible switches serving elevators shall be provided with a set of Form C contacts. 

 

2.4 MOLDED CASE CIRCUIT BREAKERS 

 

A. Molded Case Circuit Breakers for circuit breakers smaller than 200 amps: UL listed for the 

following service conditions: Temperature: 40 degrees C.  

 

 

 

2.5 ENCLOSURES 

 

A. Enclosures:  NEMA KS 1.  

1. Exterior Locations:  NEMA 4X stainless steel. 

 

2.6 ACCESSORIES 

 

A. Shunt Trip Device: 120; volts, AC; provide where indicated. 

24; volts, DC; provide where indicated. 

 

B. Undervoltage Trip Device: 120; volts, AC; provide where indicated 

 

C. Auxiliary NO and NC contact: 120; volts, AC; provide where indicated 

 

 

PART 3 -  EXECUTION 

 

3.1 INSTALLATION 

 

A. Install in accordance with Manufacturer’s instructions. 

 

B. Apply adhesive tag on inside door of each fused switch indicating NEMA fuse class and size 

installed. 

 

C. All switches associated with outdoor equipment shall be located as close to the equipment as 

possible (when equipment is in a service yard, switches shall also be in the service yard) and 

mounted such that the top of the switch is no more than 6'-6" above grade.  All switches 

associated with equipment mounted above a lay-in ceiling shall also be located above the lay-

in ceiling. 

 

D. Coordinate safety and disconnect switch installation with surrounding equipment to provide 

unobstructed access to the switch (4 foot clearance) and to insure that the switch is within 

sight of the controller or driven equipment.   
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3.2 FIELD QUALITY CONTROL 

 

A. Inspect and test in accordance with NETA STD ATS, except Section 4. 

 

B. Perform inspections and tests listed in NETA STD ATS, Section 7.5. 

 

C. Touch-up scratched or marred surfaces to match original finish. 

 

D. Clean all debris from enclosure interiors. 

 

E. Test all shunt trip and under voltage trip units. 

 

3.3 LABELING 

 

A. Provide nameplates on all switch enclosures wherein new circuits are modified or installed. 

Indicate the following information: 

1. Equipment Switch Serves. 

2. Branch Circuit. 

3. Normal (Black with white letters), Emergency Critical (Orange with black letters), 

Emergency Equipment (Green with black letters), or Emergency Life safety (Yellow 

with black letters) 

4. Voltage, phase, wire, short circuit current rating 

5. Date installed 

 

3.4 CLEARANCE AND WORKSPACE   

 

A. Maintain workspace and clearances as required by the NEC for the voltage encountered. No 

pipes or ducts shall pass above the outline of the switch enclosure.  It shall be the 

responsibility of this Contractor to make sure that other trades do not encroach on this space.  

 

END OF SECTION 262816 
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SECTION 264300 – SURGE PROTECTIVE DEVICES 

 

PART 1 -  GENERAL 

 

1.1 SUBMITTALS 

 

A. Refer to section 260510. 

 

1.2 QUALITY ASSURANCE 

 

A. Reference Standard: Comply with the latest edition of the applicable provisions and 

recommendations of the following, except as otherwise stated in this document: 

1. UL 1449 3rd Edition 2009 Revision  

2. UL 1283. 

3. ANSI/IEEE C62.41, Recommended Practice for Surge Voltages in Low-Voltage AC 

Power Circuits. 

4. ANSI/IEEE C62.45, Guide for Surge Testing for equipment connected to Low-

Voltage AC Power Circuits. 

5. IEEE 1100 Emerald Book. 

6. National Fire Protective Association (NFPA 70: National Electrical Code). 

 

1.3 WARRANTY 

 

A. Provide a 5 year product warranty 

 

PART 2 -  PRODUCTS 

 

2.1 BASIS OF DESIGN 

 

A. Acceptable manufacturers, contingent upon compliance with the contract documents, are as 

listed below. Bidders shall carefully review the requirements listed in the technical 

specifications and only submit products that are equal or better.  Equal products by other 

manufacturers are acceptable providing substitutions are submitted in accordance with 

requirements listed in the front end specifications and approved by the A/E. Bidders shall 

carefully review the front end documents and submit all information required to allow the 

A/E the ability to make a fully informed decision.  

 

1. Current Technology – or equal 

2. Acceptable Manufacturers:  Current Technology, Liebert, & Schneider. 

 

 

2.2 ELECTRICAL REQUIREMENTS 

 

A. Declared Maximum Continuous Operating Voltage (MCOV) shall be greater than 115 

percent of the nominal system operating voltage and in compliance with test and evaluation 

procedures outlined in the nominal discharge surge current test of UL1449 3rd Edition, section 

37.7.  MCOV values claimed based on the component’s value or on the 30-minute 115% 

operational voltage test, section 38 in UL1449 will not be accepted.   
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B. Unit shall have not more than 10% deterioration or degradation of the UL1449 3rd Edition 

Voltage Protective Rating VPR) due to repeated surges. Unit shall have a monitoring option 

available to be able to test and determine the percentage of protective available at all times. 

 

C. Protection Modes: SVR(6kV, 500A) and UL1449 3rd Edition VPR(6kV, 3kA) for grounded 

WYE/delta and High Leg Delta circuits with voltages of (480Y/277), (208Y/120), 

(600Y/347) 3-Phase/4 wire and (120/240) Split phase/3 wire circuits shall be as follows and 

comply with test procedures outlined in UL1449 3rd Edition section 37.6.                   

System MCOV UL 1449 UL 1449 

Voltage Second Edition Third Edition

SVR Rating VPR Rating

120/240 L-N 150 325/375 650/775 400/400 700/700

120/208 L-G 150 400/450 650/825 500/500 700/700

N-G 150 350/350 500/500 500/500 900/900

L-L 300 400/500 950/1250 700/700 900/900

277/480 L-N 320 550/600 1125/1225 900/900 1000/1000

L-G 320 850/875 1075/1225 1000/1000 1200/1200

N-G 320 700/700 900/900 800/800 1200/1200

L-L 550 650/750 1950/2200 1500/1500 1800/1800

Mode B3 

Ringwave

C3 Comb. 

Wave

  

 

D. Electrical Noise Filter- each unit shall include a high performance EMI/RFI noise rejection 

filter. Noise attenuation for electric noise shall be as follows using the MIL-STD-220B 

insertion loss test method. 

1. 100 kHz at 44 db or better. 

2. All other frequencies should be 32 db or better. 

 

E. Each fuse shall be individually sealed in a manner that eliminates the potential for cross 

arcing. 

 

F. Each unit shall provide the following features: 

1. Phase Indicator lights, Form C dry contacts, surge counter and audible alarm. 

2. Field testable while installed. 

3. Measuring capability to indicate the percent protective available in SPD. 

 

PART 3 -  EXECUTION 

 

3.1 INSTALLATION 

 

A. SPD shall be installed per manufacturer’s installation instructions with lead lengths as short 

(less than 24”) and straight as possible.  Gently twist conductors together. 

 

B. Provide a circuit breaker in the electrical panel in accordance with manufacturer’s installation 

instructions.  

 

C. The UL 1449 Voltage Protective Rating (VPR) shall be permanently affixed to the SPD unit. 

 

D. The UL 1449 Nominal Discharge Surge Current Rating shall be a minimum of 20kA. 
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E. Surge Current Rating of device shall be as noted on drawings. 

 

F. The SCCR rating of the SPD shall be 200kAIC without requiring an upstream protective 

device for safe operation. 

 

G. The unit shall be listed as a Type 1 SPD, suitable for use in both Type 1 and Type 2 locations 

per UL1449 3rd Edition. 

 

END OF SECTION 264300 
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SECTION 26 56 00 – EXTERIOR LIGHTING

Lighting System with LED Light Source

PART 1 – GENERAL

1.1 SUMMARY

A. Work covered by this section of the specifications shall conform to the contract documents, 
engineering plans as well as state and local codes. 

B. The purpose of these specifications is to define the lighting system performance and design standards 
for Coastal Carolina Soccer using an LED Lighting source.  The manufacturer / contractor shall 
supply lighting equipment to meet or exceed the standards set forth in these specifications. 

C. The sports lighting will be for the following venues:

1. Soccer

D. The primary goals of this sports lighting project are: 

1. Guaranteed Light Levels: Selection of appropriate light levels impact the safety of the players and 
the enjoyment of spectators. Therefore, light levels are guaranteed to not drop below specified 
target values for a period of 10 years. 

2. Environmental Light Control: It is the primary goal of this project to minimize spill light to 
adjoining properties and glare to the players, spectators and neighbors. 

3. Cost of Ownership: In order to reduce the operating budget, the preferred lighting system shall be 
energy efficient and cost effective to operate.  All maintenance costs shall be eliminated for the 
duration of the warranty. 

4. Control and Monitoring: To allow for optimized use of labor resources and avoid unneeded 
operation of the facility, customer requires a remote on/off control system for the lighting system. 
Fields should be proactively monitored to detect luminaire outages over a 10-year life cycle.  All 
communication and monitoring costs for 10-year period shall be included in the bid.

1.2 LIGHTING PERFORMANCE
A. Illumination Levels and Design Factors:  Playing surfaces shall be lit to an average target 

illumination level and uniformity as specified in the chart below. Lighting calculations shall be 
developed and field measurements taken on the grid spacing with the minimum number of grid 
points specified below. Appropriate light loss factors shall be applied and submitted for the basis of 
design. Average illumination level shall be measured in accordance with the IESNA LM-5-04 
(IESNA Guide for Photometric Measurements of Area and Sports Lighting Installations). 
Illumination levels shall not drop below desired target values in accordance to IES RP-6-15, Page 2, 
Maintained Average Illuminance and shall be guaranteed for the full warranty period.
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Area of Lighting
Average Target 

Illumination 
Levels

Maximum to 
Minimum 

Uniformity Ratio
Grid Points Grid Spacing

Soccer 75 fc (horizontal)

2:1

96 30 ’x 30’

Soccer 75 fc (vertical – 
main camera)

2:1
96 30’ x 30’

Soccer 75 fc (vertical – 
end camera) 7:1 96 30’ x 30’

All above light levels must be shown in order to comply with NCAA Best Practices - Regional 
Broadcast Levels.

B. Color:  The lighting system shall have a minimum color temperature of 5700K and a CRI of 75.

C. Mounting Heights:   To ensure proper aiming angles for reduced glare and to provide better 
playability, minimum mounting heights shall be as described below.  Higher mounting heights may 
be required based on photometric report and ability to ensure the top of the field angle is a minimum 
of 10 degrees below horizontal. 

# of Poles Pole Designation Pole Height
7 S1-S7 90’

1.3 ENVIRONMENTAL LIGHT CONTROL

A. Light Control Luminaires: All luminaires shall utilize spill light and glare control devices including, 
but not limited to, internal shields, louvers and external shields. No symmetrical beam patterns are 
accepted.

C. The first page of a photometric report for all luminaire types proposed showing horizontal and vertical 
axial candle power shall be provided to demonstrate the capability of achieving the specified 
performance. Reports shall be certified by a qualified testing laboratory with a minimum of five years 
experience or by a manufacturer’s laboratory with a current accreditation under the National 
Voluntary Laboratory Accreditation Program for Energy Efficient Lighting Products. A summary of 
the horizontal and vertical aiming angles for each luminaire shall be included with the photometric 
report.

1.4 Cost of Ownership

A. Manufacturer shall submit a 10-year Cost of Ownership summary that includes energy consumption, 
anticipated maintenance costs, and control costs.  All costs associated with faulty luminaire 
replacement - equipment rentals, removal and installation labor, and shipping - are to be included in 
the maintenance costs.
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PART 2 – PRODUCT

2.2 SPORTS LIGHTING SYSTEM CONSTRUCTION

A. Manufacturing Requirements: All components shall be designed and manufactured as a system. All 
luminaires, wire harnesses, drivers and other enclosures shall be factory assembled, aimed, wired 
and tested.

B. Durability: All exposed components shall be constructed of corrosion resistant material and/or 
coated to help prevent corrosion. All exposed carbon steel shall be hot dip galvanized per ASTM 
A123. All exposed aluminum shall be powder coated with high performance polyester or anodized. 
All exterior reflective inserts shall be anodized, coated, and protected from direct environmental 
exposure to prevent reflective degradation or corrosion. All exposed hardware and fasteners shall be 
stainless steel, passivated and coated with aluminum-based thermosetting epoxy resin for protection 
against corrosion and stress corrosion cracking. Structural fasteners may be carbon steel and 
galvanized meeting ASTM A153 and ISO/EN 1461 (for hot dipped galvanizing), or ASTM B695 
(for mechanical galvanizing). All wiring shall be enclosed within the cross-arms, pole, or electrical 
components enclosure.

C. System Description: Lighting system shall consist of the following: 

1. Galvanized steel poles and cross-arm assembly.  Alternate: Concrete pole with a minimum of 
8,000 psi and installed with concrete backfill will be an acceptable alternative provided 
building code, wind speed and foundation designs per specifications are adhered to.  

2. Non-approved pole technology: 

a. Square static cast concrete poles will not be accepted.  

b. Direct bury steel poles which utilize the extended portion of the steel shaft for their 
foundation will not be accepted due to potential for internal and external corrosive reaction 
to the soils and long-term performance concerns. 

3. Lighting systems shall use concrete foundations. See Section 2.4 for details. 

a. For a foundation using a pre-stressed concrete base embedded in concrete backfill the 
concrete shall be air-entrained and have a minimum compressive design strength at 28 days 
of 3,000 PSI. 3,000 PSI concrete specified for early pole erection, actual required minimum 
allowable concrete strength is 1,000 PSI. All piers and concrete backfill must bear on and 
against firm undisturbed soil.

b. For anchor bolt foundations or foundations using a pre-stressed concrete base in a 
suspended pier or re-enforced pier design pole erection may occur after 7 days. Or after a 
concrete sample from the same batch achieves a certain strength.

4. Manufacturer will supply all drivers and supporting electrical equipment 

a. Remote drivers and supporting electrical equipment shall be mounted approximately 10 
feet above grade in aluminum enclosures. The enclosures shall be touch-safe and include 
drivers and fusing with indicator lights on fuses to notify when a fuse is to be replaced for 
each luminaire. Disconnect per circuit for each pole structure will be located in the 
enclosure. 

b. Manufacturer shall provide surge protection at the pole equal to or greater than 40 kA for 
each line to ground (Common Mode) as recommended by IEEE C62.41.2_2002.

5. Wire harness complete with an abrasion protection sleeve, strain relief and plug-in connections 
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for fast, trouble-free installation.

6. All luminaires, visors, and cross-arm assemblies shall withstand 150 mi/h winds and maintain 
luminaire aiming alignment.

7. Control cabinet to provide remote on-off control and monitoring. See Section 2.3 for further 
details. 

8. Manufacturer shall provide lightning grounding as defined by NFPA 780 and be UL Listed per 
UL 96 and UL 96A.

a. Integrated grounding via concrete encased electrode grounding system. 

b. If grounding is not integrated into the structure, the manufacturer shall supply grounding 
electrodes, copper down conductors, and exothermic weld kits. Electrodes and conductors 
shall be sized as required by NFPA 780.The grounding electrode shall be minimum size of 
5/8 inch diameter and 8 feet long, with a minimum of 10 feet embedment. Grounding 
electrode shall be connected to the structure by a grounding electrode conductor with a 
minimum size of 2 AWG for poles with 75 feet mounting height or less, and 2/0 AWG for 
poles with more than 75 feet mounting height.

9. Enhanced corrosion protection package:  Due to the potentially corrosive environment for this 
project, manufacturers must provide documentation that their products meet the following 
enhanced requirements in addition to the standard durability protection specified above:

a) Exposed carbon steel horizontal surfaces on the crossarm assembly shall be 
galvanized to no less than a five (5) mil average thickness.

b) Exposed die cast aluminum components shall be Type II anodized per MIL-STD-
8625 and coated with high performance polyester.

c) Exposed extruded aluminum components shall be Type II anodized per MIL-STD-
8625 and coated with high performance polyester.

D. Safety: All system components shall be UL listed for the appropriate application.

2.2 ELECTRICAL

A. Electric Power Requirements for the Sports Lighting Equipment:
1. Electric power: 480 Volt, 3 Phase
2. Maximum total voltage drop: Voltage drop to the disconnect switch located on the poles shall 

not exceed three (3) percent of the rated voltage. 

B. Energy Consumption: The kW consumption for the field lighting system shall be 86kW.  

2.3 CONTROL 

A. Instant On/Off Capabilities:  System shall provide for instant on/off of luminaires.

B. Lighting contactor cabinet(s) constructed of NEMA Type 4 aluminum, designed for easy installation 
with contactors, labeled to match field diagrams and electrical design. Manual off-on-auto selector 
switches shall be provided. 

C. Dimming: System shall provide for 3-stage dimming (high-medium-low).  Dimming will be set via 
scheduling options (Website, app, phone, fax, email) 

D. Remote Lighting Control System: System shall allow owner and users with a security code to 
schedule on/off system operation via a web site, phone, fax or email up to ten years in advance. 
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Manufacturer shall provide and maintain a two-way TCP/IP communication link. Trained staff shall 
be available 24/7 to provide scheduling support and assist with reporting needs. 

The owner may assign various security levels to schedulers by function and/or fields. This function 
must be flexible to allow a range of privileges such as full scheduling capabilities for all fields to 
only having permission to execute “early off” commands by phone.  Scheduling tool shall be capable 
of setting curfew limits.

Controller shall accept and store 7-day schedules, be protected against memory loss during power 
outages, and shall reboot once power is regained and execute any commands that would have 
occurred during outage.

E. Remote Monitoring System: System shall monitor lighting performance and notify manufacturer if 
individual luminaire outage is detected so that appropriate maintenance can be scheduled. The 
controller shall determine switch position (manual or auto) and contactor status (open or closed).

F. Management Tools: Manufacturer shall provide a web-based database and dashboard tool of actual 
field usage and provide reports by facility and user group. Dashboard shall also show current status 
of luminaire outages, control operation and service. Mobile application will be provided suitable for 
IOS and Android.

Hours of Usage: Manufacturer shall provide a means of tracking actual hours of usage for the field 
lighting system that is readily accessible to the owner.

1. Cumulative hours: shall be tracked to show the total hours used by the facility
2. Report hours saved by using early off and push buttons by users.

G. Communication Costs: Manufacturer shall include communication costs for operating the control 
and monitoring system for a period of 10 years. 

H. Communication with luminaire drivers:  Control system shall interface with drivers in electrical 
components enclosures by means of powerline communication.

2.4 STRUCTURAL PARAMETERS

A. Wind Loads:  Wind loads shall be based on the 2018 International Building Code.  Wind loads to be 
calculated using ASCE 7-16, an ultimate design wind speed of 150 and exposure category C.

B. Pole Structural Design:  The stress analysis and safety factor of the poles shall conform to 2013 
AASHTO Standard Specification for Structural Supports for Highway Signs, Luminaires, and 
Traffic Signals (LTS-6).

C. Foundation Design:  The foundation design shall be based on soil parameters as outlined in the 
geotechnical report. If no geotechnical report is available, the foundation design shall be based on 
soils that meet or exceed those of a Class 5 material as defined by 2018 IBC Table 1806.2.

C. Foundation Drawings: Project specific foundation drawings stamped by a registered engineer in the 
state where the project is located are required. The foundation drawings must list the moment, shear 
(horizontal) force, and axial (vertical) force at ground level for each pole. These drawings must be 
submitted at time of bid to allow for accurate pricing. 

PART 3 – EXECUTION
3.1 SOIL QUALITY CONTROL 



Coastal Carolina University DWG Project Number 21303-02
Soccer Complex – Field Lighting           State Project No. H17-9609-MJ-A
OSE Submittal

EXTERIOR LIGHTING 265600 - 6

A. It shall be the Contractor’s responsibility to notify the Owner if soil conditions exist other than those 
on which the foundation design is based, or if the soil cannot be readily excavated. Contractor may 
issue a change order request / estimate for the Owner’s approval / payment for additional costs 
associated with:

1. Providing engineered foundation embedment design by a registered engineer in the State of South 
Carolina for soils other than specified soil conditions;

2. Additional materials required to achieve alternate foundation;
3. Excavation and removal of materials other than normal soils, such as rock, caliche, etc.

3.2 DELIVERY TIMING

A. Delivery Timing Equipment On-Site: The equipment must be on-site within 12 weeks from receipt 
of approved submittals and receipt of complete order information.

3.3 FIELD QUALITY CONTROL

A. Illumination Measurements: Upon substantial completion of the project and in the presence of the 
Contractor, Project Engineer, Owner's Representative, and Manufacturer's Representative, 
illumination measurements shall be taken and verified. The illumination measurements shall be 
conducted in accordance with IESNA LM-5-04.

B. Field Light Level Accountability

1. Light levels are guaranteed not to fall below the target maintained light levels for the entire 
warranty period of 10 years. These levels will be specifically stated as “guaranteed” on the 
illumination summary provided by the manufacturer.

2. The contractor/manufacturer shall be responsible for conducting initial light level testing and an 
additional inspection of the system, in the presence of the owner, one year from the date of 
commissioning of the lighting.

3. The contractor/manufacturer will be held responsible for any and all changes needed to bring 
these fields back to compliance for light levels and uniformities. Contractor/Manufacturer will be 
held responsible for any damage to the fields during these repairs.

C. Correcting Non-Conformance: If, in the opinion of the Owner or his appointed Representative, the 
actual performance levels including footcandles and uniformity ratios are not in conformance with the 
requirements of the performance specifications and submitted information, the Manufacturer shall be 
required to make adjustments to meet specifications and satisfy Owner.

3.4 WARRANTY AND GUARANTEE

A. 10-Year Warranty: Each manufacturer shall supply a signed warranty covering the entire system for 
10 years from the date of shipment. Warranty shall guarantee specified light levels. Manufacturer 
shall maintain specifically-funded financial reserves to assure fulfillment of the warranty for the full 
term. Warranty does not cover weather conditions events such as lightning or hail damage, improper 
installation, vandalism or abuse, unauthorized repairs or alterations, or product made by other 
manufacturers. 

B. Maintenance: Manufacturer shall monitor the performance of the lighting system, including on/off 
status, hours of usage and luminaire outage for 10 years from the date of equipment shipment. Parts 
and labor shall be covered such that individual luminaire outages will be repaired when the usage of 
any field is materially impacted. Manufacturer is responsible for removal and replacement of failed 
luminaires, including all parts, labor, shipping, and equipment rental associated with maintenance.  
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Owner agrees to check fuses in the event of a luminaire outage. 

PART 4 – DESIGN APPROVAL

4.0        PRE-BID SUBMITTAL REQUIREMENTS  

A. Design Approval: The owner / engineer will review pre-bid submittals per section 4.0.B from all the 
manufacturers to ensure compliance to the specification 10 days prior to bid. If the design meets the 
design requirements of the specifications, a letter and/or addendum will be issued to the 
manufacturer indicating approval for the specific design submitted.

B. Pre-Approved Manufacturers: Musco, Geosport, Hubbell

All approved or products being substituted will need to meet all criteria of the contract documents.

Any substitutions must provide a complete submittal package for approval as outlined in Submittal 
Information at the end of this section at least 10 days prior to bid.  Special manufacturing to meet the 
standards of this specification may be required.  An addendum will be issued prior to bid listing any 
other approved lighting manufacturers and designs. 

C. All listed manufacturers not pre-approved shall submit the information at the end of this section at 
least 10 days prior to bid. An addendum will be issued prior to bid; listing approved lighting 
manufacturers and the design method to be used.

D. Bidders are required to bid only products that have been approved by this specification or addendum 
by the owner or owner’s representative.  Bids received that do not utilize an approved system/design, 
will be rejected.
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REQUIRED SUBMITTAL INFORMATION FOR ALL MANUFACTURERS (NOT PRE-APPROVED) 10 
DAYS PRIOR TO BID

All items listed below are mandatory, shall comply with the specification and be submitted according to pre-bid 
submittal requirements. Complete the Yes/No column to indicate compliance (Y) or noncompliance (N) for each 
item. Submit checklist below with submittal.

Yes
/ 

No
Tab Item Description

A Letter/
Checklist

Listing of all information being submitted must be included on the table of contents. List the 
name of the manufacturer’s local representative and his/her phone number.  Signed submittal 
checklist to be included.

B Equipment 
Layout Drawing(s) showing field layouts with pole locations

C
On Field 
Lighting
Design

Lighting design drawing(s) showing: 
a. Field Name, date, file number, prepared by
b. Outline of field(s) being lighted, as well as pole locations referenced to the center of 

the field (x & y), Illuminance levels at grid spacing specified
c. Pole height, number of fixtures per pole, horizontal and vertical aiming angles, as well 

as luminaire information including wattage, lumens and optics
d. Height of light test meter above field surface. 
e. Summary table showing the number and spacing of grid points; average, minimum and 

maximum illuminance levels in foot candles (fc); uniformity including maximum to 
minimum ratio, coefficient of variance (CV), coefficient of utilization (CU) uniformity 
gradient; number of luminaries, total kilowatts, average tilt factor; light loss factor.

D
Off Field 
Lighting
Design

Lighting design drawing showing initial spill light levels along the boundary line (defined 
on bid drawings) in footcandles. Lighting design showing glare along the boundary line in 
candela.  Light levels shall be taken at 30-foot intervals along the boundary line. Readings 
shall be taken with the meter orientation at both horizontal and aimed towards the most 
intense bank of lights. 

E Photometric 
Report

Provide first page of photometric report for all luminaire types being proposed showing 
candela tabulations as defined by IESNA Publication LM-35-02. Photometric data shall be 
certified by laboratory with current National Voluntary Laboratory Accreditation Program 
or an independent testing facility with over 5 years experience.

F Performance 
Guarantee

Provide performance guarantee including a written commitment to undertake all 
corrections required to meet the performance requirements noted in these specifications at 
no expense to the owner.  Light levels must be guaranteed to not fall below target levels for 
warranty period.

G Structural 
Calculations

Pole structural calculations and foundation design showing foundation shape, depth backfill 
requirements, rebar and anchor bolts (if required). Pole base reaction forces shall be shown 
on the foundation drawing along with soil bearing pressures. Design must be stamped by a 
structural engineer in the state of South Carolina, if required by owner. 

H
Control & 
Monitoring 

System

Manufacturer of the control and monitoring system shall provide written definition and 
schematics for automated control system. They will also provide five (5) references of 
customers currently using proposed system in the state of South Carolina.   

I
Electrical 

Distribution 
Plans

Manufacturer bidding an alternate product must include a revised electrical distribution 
plan including changes to service entrance, panels and wire sizing, signed by a licensed 
Electrical Engineer in the state of South Carolina.
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J Warranty Provide written warranty information including all terms and conditions. Provide five (5) 
references of customers currently under specified warranty in the state of South Carolina.

K Project 
References

Manufacturer to provide a list of five projects where the technology and specific fixture 
proposed for this project has been installed in the state of South Carolina. Reference list 
will include project name, project city, installation date, and if requested, contact name and 
contact phone number. 

L Product 
Information Complete bill of material and current brochures/cut sheets for all product being provided.

M Delivery Manufacturer shall supply an expected delivery timeframe from receipt of approved 
submittals and complete order information.

N Non-
Compliance

Manufacturer shall list all items that do not comply with the specifications. If in full 
compliance, tab may be omitted.

O Cost of 
Ownership 

Document cost of ownership as defined in the specification.   Identify energy costs for 
operating the luminaires. Maintenance cost for the system must be included.  All costs should 
be based on 10 Years

The information supplied herein shall be used for the purpose of complying with the specifications for Coastal 
Carolina Soccer. By signing below I agree that all requirements of the specifications have been met and that the 
manufacturer will be responsible for any future costs incurred to bring their equipment into compliance for all items 
not meeting specifications and not listed in the Non-Compliance section.

  

Manufacturer:  ____________________________________ Signature:  _____________________________________

Contact Name:  ____________________________________ Date:   ______/______/_____

Contractor:  _______________________________________ Signature:  _______________________________




